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SCHEDULE/COORDINATION 
 
A. Subcontractor/Vendor (hereinafter referred to as “Subcontractor”) agrees to perform its Work in 

accordance with G. E. Johnson Construction Company, Inc.’s (hereinafter referred to as “Contractor”) 
current project schedule, using the earliest of the start and finish dates.  The start of each installation 
activity must be coordinated with the Contractor prior to moving onto the jobsite.  Any deviation from 
the current schedule must be approved by Contractor.  It is understood the Construction Schedule 
may be revised by Contractor with subsequent updated schedules without changing any terms or 
conditions of the agreement.  No additional compensation will be paid for overtime to maintain the 
schedule. 

 
B. The date of the beginning and the time for completion of the Work as specified in the Subcontract 

Agreement or Purchase Order Agreement and Schedule are essential conditions of the agreement. 
 
C. Upon award of Subcontract or Purchase Order, each Subcontractor shall submit to Contractor a 

detailed man-loaded schedule showing compliance with Contractor’s project schedule dates.  The 
schedule will be updated monthly, at a minimum.  Subcontractors will be requested to participate in 
the schedule updates.  Whether present or not, Subcontractors shall adhere to the results of the 
schedule updates. 

 
D. Lean Construction – Contractor will at its option employ lean construction principles on this project.  

Subcontractor shall actively participate in the implementation and use of lean construction principles 
and Last Planner System on this project.  At a minimum, Subcontractor shall (a) attend Last Planner 
System scheduling meetings in addition to normal weekly Subcontractor coordination meetings, (b) 
regularly submit Weekly Work Plans, and (c) attend and participate in pull planning sessions as 
required by Contractor. 

 
E. Plan of the Day – Contractor will utilize Daily Pre-Task Planning for all trades on the project.  

Subcontractor shall actively participate in the daily Plan of the Day (POD) process. 
 
F. Subcontractor understands the phased construction requirements for this job and agrees to 

cooperate to the fullest extent possible. 
 
G. Subcontractor acknowledges that more than one move-in of equipment and/or personnel may be 

required to complete its work, consideration of which is made in Subcontractor’s proposal. 
 
H. Subcontractor agrees to make every effort to allow owner’s business to continue in an uninterrupted 

and safe manner.  Subcontractor recognizes a special importance on this project for good 
housekeeping and for accommodation of non-construction personnel on the site in a safe and 
reasonable manner. 
 

I. It is understood the project will have multiple punch lists or deficiency lists consisting of 
Subcontractor, Contractor, architect, engineer and owner punch lists.  Separate punch list 
mobilizations will be required. 
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J. On-Site Employee Parking – Employees shall park in areas designated by Contractor.   
 
K. Housing – It is the responsibility of each Subcontractor to provide housing for its employees. 
 
L. Layout – Contractor shall establish and maintain necessary reference lines and permanent 

benchmarks.  There shall be not less than two (2) such benchmarks and they will be located in 
widely separated locations.  At each major level, Contractor will provide a north-south and east-west 
reference line.  Each Subcontractor shall be responsible for its survey layout from the established 
control.  Layout as defined in the General Conditions is the Subcontractor’s responsibility unless 
specifically noted otherwise in the agreement exclusions. 

 
M. Field Offices 

1. Contractor shall provide and maintain field offices for Contractor’s own use and the occasional 
use of the owner and architect. 

2. Due to the limited space available, Subcontractors must receive approval from Contractor prior to 
setting up an on-site office. 

 
N. Deliveries 

Provide Contractor with 48-hours’ notice of major deliveries to the jobsite.  Unscheduled deliveries 
may be turned away without any additional cost to Contractor. 
 

O. Emergency Telephone Number – Subcontractor will provide to Contractor names and emergency 
telephone numbers for non-working hours. 
 

P. Quality Control 
1. Subcontractor shall be responsible for inspection of substrate prior to installation of this 

Subcontractor’s Work.  
2. Subcontractor is committed to high-quality construction and will strive to accomplish this work on 

a daily basis without deficiencies.  Subcontractor will continuously inspect its work and 
immediately correct all deficiencies that may have occurred along with all deficiencies found by 
the Contractor, owner and architect.  At the completion of the project, Subcontractor is to 
immediately correct all punch list deficiencies as noted by Contractor prior to final inspections by 
the owner and architect and/or engineer.  Subcontractor will be responsible for any architect and 
engineer services cost assessments because of architect and engineer inspections due to 
Subcontractor’s failure to complete deficient work in a complete and timely manner. 

3. Subcontractor shall participate in Contractor’s quality program.  This includes furnishing 
compatible “tablets”.  

 
Q. Subcontractor shall provide competent supervision at all times while work is being performed.  

Contractor has the right to approve and request dismissal of all project supervision.  All proposed 
changes in field supervision by the Subcontractor shall be submitted to Contractor for consent prior 
to personnel change. 

  
R. Subcontractor shall visit the site and ascertain conditions under which the Work must be performed, 

e.g., existing conditions, material handling, storage, security, limiting field dimensions, etc.  All 
Subcontractors are responsible for verification of all existing site conditions.  Protection of existing 
structures and underground utilities are included in Subcontractor’s Work. 
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S. Noise – Subcontractor shall be required to comply with the noise limits established by the existing 

facility (as applicable) and jurisdictional ordinances and laws.   
 

T. Working Hours – Working hours on the project shall be from 7:00 a.m. to 3:00 p.m., Monday through 
Friday, unless otherwise directed by or agreed to by Contractor or overtime is required to maintain 
project schedule.  Any trades working other than normal hours shall obtain approval from 
Contractor’s field representative.  Any off-hours work is required to have Subcontractor supervision. 
 

U. Subcontractor’s Daily Reports – Subcontractor shall be required to submit a Daily Report to 
Contractor by 10:00 a.m. the next day.  Minimum information included in the Daily Report shall be 
any safety incidents, manpower (by craft), major equipment on site, listing of completed items, and a 
listing of any hindrances encountered which caused the Subcontractor to not achieve schedule 
requirements. 
 

V. Coordination  
1. Subcontractor shall be required to coordinate its Work with the work of other trades.  Said 

coordination shall be performed well in advance of the times for actual installation of this 
Subcontractor’s or the related work of other trades.  The requirements of this section are 
complementary with any requirements defined by the owner, architect, or specific instructions 
defined by Contractor.   No additional monies will be considered for moved and or relocated work 
due to a failure to coordinate as determined solely by Contractor. 

2. Representation – Before and during the critical activity of each Subcontractor’s Work, a 
management person familiar with the scope of work and authorized to make contractual 
decisions will be required to attend the Subcontractor coordination, schedule, and/or 
Owner/Architect/Contractor meetings. 

 
CONTRACT 
 
A. Applicable Laws and Regulations – Subcontractor’s attention is called to the fact that all Work under 

the agreement shall comply with the provision of all state and local laws, building codes, ordinances 
and regulations which might in any manner affect the work to be done or those to be employed in or 
about the Work. 

 
B. Division 00 – Procurement and Contracting Requirements and Division 01 – General Requirements 
  

C. Bidder acknowledges that, although the Contract Documents may be incomplete at the time of 
bidding, the bids must include all items necessary for the proper execution and completion of all work 
necessary by the Bidder, and in full compliance with all governing codes and regulations.  The 
Contract Documents are complimentary and what is required by one shall be as binding as if required 
by all.  Performance by the Bidder shall be required not only to the extent consistent with the 
Contract Documents, and reasonably inferable from them as being necessary to produce the intended 
results, but should the drawings or the specifications disagree in themselves or with each other, the 
Bidder shall provide the better quality or greater quantity of work and materials unless otherwise 
directed by written addendum. 
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D. Bidders represent they have visited the site and are familiar with all existing conditions that affect the 
Work.  Bidders shall employ whatever measures necessary to account for site conditions unless 
specifically provided by others elsewhere in the Contract Documents. 
 

E. All accessories and fastening devices required to allow a complete and acceptable installation are 
included. 
 

F. Any damages assessed by the Contractor for delays caused by the Subcontractor will be deducted 
from monies due to Subcontractor. 

 
G. Subcontractor hereby agrees to require each lower tiered subcontractor, to the extent of the work to 

be performed by the lower tiered subcontractor, to be bound to this Subcontractor by the terms of 
the agreement and to assume towards this Subcontractor all the obligations and responsibilities 
which Subcontractor, by the agreement, assumes towards the Contractor, owner and architect. 

 
H. It is understood the agreement with the owner contains a liquidated damages clause.  If the project 

is not completed by CPM scheduled end date TBD ____________, 20___, liquidated damages in the 
amount of $500.00 per calendar day will be assessed to the Contractor.  Any damages assessed to 
the Contractor for delays caused by Subcontractor will be deducted from the monies due 
Subcontractor. 

 
I. Taxes – It is understood the owner is exempt from paying any state Sales and Use taxes on 

materials, supplies, and equipment installed in the Work.  Subcontractor will be required to submit all 
material and equipment invoices, separate from labor and miscellaneous tools/equipment to 
Contractor to submit to the City of Norman for direct payment.  All invoices shall be tax free.   

 
J. Cutting and Patching – All cutting, patching and repair of any materials or other work necessary, as 

required, for the installation of the Subcontractor’s Work will be the responsibility of Subcontractor. 
 
K. Billings 

1. All monthly progress billings are to be submitted on a Contractor’s form and AIA G702 and G703. 
2. Monthly progress payments are to be made from itemized statements in accordance with 

provisions as contained herein and as approved by the Contractor, architect and owner.  A 
detailed Schedule of Values must be submitted a minimum of forty-five (45) days prior to issuing 
a formal pay application to Contractor.  The Schedule of Values must be approved by the 
Contractor, architect and owner prior to this Subcontractor submitting a pay application to the 
Contractor. 

3. Monthly progress payments shall be submitted no later than date included in the Agreement.  If 
they are received after this time, they will be submitted with the next pay application to the 
owner. 
 

L. Insurance – If Contractor provides “Builder’s Risk Insurance”, Subcontractor shall be responsible for 
the deductible in the event of a loss by Subcontractor.  If the owner furnishes the “Builder’s Risk 
Insurance”, Subcontractor shall be responsible for the deductible amount set forth by the owner in 
the event of a loss by Subcontractor. 
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M. Payment and Performance Bonds 
1. Subcontractor’s surety company and, if required, reinsuring company shall possess a Certificate 

of Authority as an acceptable surety on Federal Bonds as listed in the current Department of 
Treasury Federal Register and be licensed to conduct business in the state in which the Work is 
being performed.  The penal sum of the bond shall not exceed the underwriting limitation as 
provided in the current Treasury Federal Register for Subcontractor’s surety and, if required, 
reinsuring company.  In the event Subcontractor’s surety is deleted from the Treasury Federal 
Register during the course of construction, Subcontractor must immediately replace the bond 
with another bond written by a surety that meets the above requirements and be subject to close 
regulation of remaining progress payments as relates to Subcontractor’s obligations to lower tier 
subcontractors, payroll, taxes, material suppliers, etc.  Subcontract Payment Bond and 
Subcontract Performance Bond to be provided on Contractor’s standard bond forms. 

2. In the event of change orders increasing the contract amount, Subcontractor may be required to 
provide Consent of Surety increasing the penal sum of the Payment and Performance Bonds to 
the adjusted contract amount.  All change orders to include the cost for bond premium to 
increase the penal sum of the bonds accordingly.  If the Consent of Surety increasing the penal 
sum of the bonds is not provided, this will in no way affect the obligation of the Subcontractor 
and surety relative to the requirements of this Subcontract Agreement. 

3. In the event a Payment Bond and Performance bond are required under the agreement 
(reference paragraph 2), a Consent of Surety form, such as AIA forms G707 and G707a, may be 
a requirement of any partial retainage release and or final payment. 

4. The following is optional if the bond premium is paid by Contractor: 
a.  The Payment and Performance Bonds premium paid by Contractor shall not exceed the 

standard contract surety bond rates as established by the Surety Association of America. 
5. Performance and Payment Bonds fees to be paid by the Contractor upon receipt of invoice from 

the bonding agency. 
  

N. Guaranteed Maximum Price (GMP) Contracts (as applicable) 
1. All cost overruns will be deducted from the Subcontractor’s fee.  All savings resulting from 

underrun of the GMP shall revert to the owner. 
2. It is the intent of the agreement to have within the GMP all items necessary to give the owner a 

complete and operational building, the basic scope of which is outlined by the agreement 
documents contained herein.  No change orders will be issued for items other than scope 
changes that are, in general, initiated and in all cases approved by the owner. 

3. In consideration of the performance of the agreement, Contractor agrees to pay the 
Subcontractor in current funds as compensation for its services a fixed fee in the amount of 
$_____________. 

 
O. All Subcontractor workers are required to adhere to the site rules; requirements, such as attend a 

project orientation, sign an agreement to abide by the project rules and requirements; and may be 
required to submit to a background check attestation and/or obtain a photo identification badge. 

 
P. Change or Modification Pricing 

1. Subcontractor agrees to provide cost proposals for additional or deductive work via the architect’s 
issued instructions.  Subcontractor also agrees to make written acknowledgement of any cost or 
time impact that is a result of or will become a result of any instruction provided by the owner, 
architect, or Contractor.  All notifications are due from the Subcontractor within seven (7) 
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calendar days of receipt or other time as may be noted in the transmittal.  Subcontractor agrees 
that failure to provide a response within seven (7) calendar days will be demonstration the 
Subcontractor has no costs associated with the architect’s communication and will result in a “no 
cost” change order being issued. 

2. Unless otherwise agreed to or indicated in the owner and Contractor agreement, Subcontractor 
shall be permitted 15% mark-up on all changes for overhead and profit performed by the 
Subcontractor’s own forces.  Subcontractor shall only be allowed a 5% mark-up for second-tier 
work. 

3. Subcontractor’s change or modification pricing shall be provided in sufficient detail for a thorough 
examination by Contractor.  Lump sum pricing will not be accepted.  Pricing shall be supported 
with wage rates, production rates, detailed quantities, and equipment rates to substantiate the 
additive or deductive amounts.  If unit pricing or established wage rates (inclusive of burden) are 
provided in Subcontractor’s agreement, then these rates shall be used for all change pricing.  

4. Contractor reserves the right to request the Subcontractor to obtain additional bids on portions of 
the Subcontractor’s Work.  Subcontractor agrees to furnish any required estimates or cost data in 
a form acceptable to the Contractor. 

5. Field Work Directive – When Subcontractor is directed to perform work by Contractor, Contractor 
will issue a Field Work Directive confirming both labor and materials.  The Field Work Directive is 
the only document used for validation for extra work.  It must be approved daily by Contractor’s 
superintendent. 
 

Q. Trade Jurisdictional Disputes – The Contractor will endeavor to specify the work under the proper 
headings so it will relate to the separate construction trades in accordance with accepted 
jurisdictional rulings.  However, the Contractor shall not be responsible for any differences that may 
arise due to disputes between the trades in this respect.  It shall be the responsibility of the 
Subcontractor, working with the trades, to determine which of the trades is to perform any particular 
part of the Work, and the inclusion of any branch under any particular heading in this specification is 
not to be construed as a directive in any way. 

 
R. Request for Clarifications – During construction, any seeming inconsistencies, or any matter seeming 

to require explanation, must be inquired into by the Subcontractor via written correspondence, 
Request for Clarification (RFC) or other format.  A proposed solution in conformance with the 
Contract Documents intent and applicable codes is to accompany the request.  No interpretation of 
the meaning of the plans, specifications, or other pre-bid documents will be made to any 
Subcontractor of any tier orally.  Only interpretations made in conformity with the following 
procedure will be valid.  Every request for such interpretations should be in writing, addressed to the 
Contractor at the project address.  If Subcontractor fails to request or obtain clarification of a 
discrepancy between documents, the Subcontractor has included the condition most beneficial to the 
owner.  Any and all interpretations and any supplemental instructions will be in the form of written 
response Request for Clarification (RFC), Proposed Change (PC), Architect’s Supplemental 
Information (ASI), Construction Change Directive (CCD), or other means deemed appropriate by 
Contractor.   Responses to inquiries are binding and become part of the Subcontract Agreement or 
Purchase Order Agreement.  The responses, however, are not to be considered an authorization or 
approval for additional compensation. 

 
S. Subcontract Agreement – Subcontract Agreements shall be assignable to the owner.  In case of such 

assignments because of termination of the Contractor’s contract, cost and liabilities incurred prior to 
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said assignment for which Contractor was compensated, or for additional work directed by the 
Contractor without written consent of the owner, they shall remain as issues between the Contractor 
and Subcontractor.  Further, the Subcontractor shall agree to complete that work specified in 
Subcontractor’s agreement as amended for those amounts not previously received by the 
Subcontractor, and without payment by the owner for any additional work directed by the Contractor 
without written consent of owner. 

 
T. Performance Based Design Services – Subcontractor providing performance based design services 

(delegated design), in which the design will bear the stamp of an engineer or design professional, 
shall incorporate Attachment “H” - Performance Based Design Services” in Subcontractor’s agreement 
(Subcontract Agreement, Purchase Order Agreement, Service Agreement, etc.). 

 
U. All subcontractors, who are ultimately offered to the Owner for recommendation of award and a 

Subcontract Agreement is issued, regardless of scope of work and the dollar amount for the scope of 
work, will be required to participate in GE Johnson Construction Company’s Subcontractor Pre-
Qualification process. 

 
SAFETY AND HOUSEKEEPING 
 

Cleanup – Subcontractor shall clean up and place trash in dumpster and recyclable materials in its 
respective bins, furnished by others, on a daily basis or as directed by Contractor’s superintendent.  
(Excluding masonry, roofing, drywall, ____________, and _____________ trades, who are to provide 
dumpsters and recycle bins for their work.)  The subcontractor will also be responsible for 
participating in a composite clean-up crew.  This composite crew will be made up of one (1) person 
per every five (5) persons Subcontractor will have on the project.  Clean-up by composite crew to 
take place on day per week or as directed by the Contractor’s superintendent. 

 
A. Success (6S) Program 

Alll subcontractors shall participate in the Contractor’s Success Program.  Contractor’s Success 
Program is defined as an organizational tool that focuses on managing equipment, tools, materials 
and jobsite cleanliness.  It is managed and measured by 5 key performance indicators as defined 
below and in the Success Program How to Manual.  

Step Corresponding action 

Sort Distinguish between necessary and unnecessary items.  Remove the what is not needed 
for your work. 

Set in Order A place for everything and everything in its place.  Organize tools and equipment by group 
and type. 

Shine Cleaning the work and office areas and taking preventative steps to keep it clean and tidy. 

Standardize Setting the new norm with visual and verbal reminders.  Supporting the first three S’s.  

Sustain The long-term goal.  Standard procedures become habitual over time. 

Safety The biproduct of the first five steps. 
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This shall include complying with and supporting the Contractor project teams housekeeping and 
material management plan. The following items shall be adhered too: 
 
1. Provide trade specific housekeeping and material management plan before Subcontractor’s work 

commences that supports the project master plan.  Template will be provided by Contractor. 
2. All project management and field personnel shall attend project safety and Success Program 

orientation before work commences. 
3. Actively participate and correct all items found in the Success Program Audits on a weekly basis, 

and strive to achieve the project Success Program benchmark goals. 
4. Each Subcontractor shall arrange with Contractor for on-site storage.  Subcontractor shall provide 

and maintain storage facilities authorized for Subcontractor use.  
5. Material “laydown” areas are very limited and only materials that will be installed within three (3) 

working days will be allowed to be stored on-site.  All other materials will need to be stored off-
site.  All off-site storage will be the Subcontractor’s and/or Vendor’s responsibility. 

 
B. Subcontractor Environmental, Health and Safety Requirements  

(In additional to Agreement Attachment “C”) 
1. Subcontractor is required to adequately cover any hole that is created by Subcontractor. 

 
C. Temporary Light and Power 

1. Contractor, through the electrical Subcontractor, shall provide all building temporary 120 Volt 
power to panels for use by all subcontractors.  All power requirements other than 120 Volt will be 
the Subcontractor’s responsibility.   

2. Temporary power panels will be laid out by Contractor to ensure adequate power distribution.  
When the permanent power system is ready, it shall be made available for temporary use as 
required.  Each Subcontractor shall provide its extension cords and fittings as required.  
Subcontractors must provide GFI protection. 

3. Contractor, through the electrical Subcontractor, shall provide general lighting and lighting for 
stairwells per OSHA.  Each Subcontractor will be responsible for any specific task lighting 
requirements over and above the general lighting provided by the Contractor. 

4. Each Subcontractor is responsible for procuring and paying for its own temporary office electrical 
connections. 

  
D. Drinking Water – Each Subcontractor will be responsible for its drinking water and ice.  Contractor, 

through the plumbing Subcontractor, will provide a source of potable water. 
 

E. Temporary Toilets – Contractor shall provide proper sanitary arrangements for workmen.  
Subcontractor shall assist with keeping facilities clean and maintained in accordance with the 
requirements of regulatory authorities having jurisdiction. 

 
F. Telephones – Each Subcontractor will make arrangements for telephone service.  Contractor will have 

service installed for business use only. 
 
G. Flagmen and Traffic Regulation 

1. Each Subcontractor will be required to provide flagmen for its work, such as deliveries, hauling 
material from site, etc., or as directed by Contractor’s superintendent. 
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2. Where streets are in use within or adjacent to the work, keep the passageways of such streets 
open to vehicular and pedestrian traffic from building frontage thereon.  Maintain continual 
access for police, fire and ambulance service.  Keep all roadways clean from debris as required 
by county, city and state, and Contractor requirements. 

 
H. Special Controls 

1. Comply with pollution control regulations in effect at project site for all materials, equipment, and 
work procedures used on the project. 

2. Each Subcontractor when welding shall provide and maintain protection necessary to prevent 
damage to personnel, materials, and equipment. 

 
I. Subcontractor shall provide removal of snow, ice and water as required to perform its scope of work. 
 
J. Each Subcontractor is required to ensure that no Polychlorinated Biphenyls (PCB’s) or asbestos have 

been used in the construction materials utilized on the project.  Subcontractor also further certifies 
that all materials for construction containing Volatile Organic Components (VOC) are in strict 
compliance with all VOC requirements and regulations of the Environmental Protection Agency (EPA), 
Occupational Safety and Health Administration (OSHA), state, county, city and local air control 
district. 

 
K. Subcontractor is to comply with training requirements of the project and will be required to provide 

proof of proper personnel training. 
 
L. Scaffolding – Subcontractor shall provide all scaffolding required to complete its Work.  

Subcontractors shall not include any assumptions for the use of another subcontractor’s equipment 
within its bid unless such use is expressly provided in writing from the other subcontractor prior to 
the submission of the bid. 

 
M. Truck and Vehicle Cleaning – Subcontractor shall provide sufficient labor, equipment, and other items 

necessary to clean delivery trucks prior to exiting the project site.  Truck wash pads will be provided 
consistent with Contractor’s Storm Water Management Plan.  It shall be Subcontractor’s responsibility 
to coordinate and comply with the requirements and conditions of the Storm Water Management Plan 
Permit. 

 
N. Protection of Work  

1. Subcontractor shall be required to protect existing work from damage due to its operations.  If 
Subcontractor damages the work of others, it is Subcontractor’s responsibility to repair and/or 
replace the damaged work.  Subcontractor shall use specified materials as is required to comply 
with the agreement and provide all guarantees and warranties as were in place or to be in place 
upon acceptance by the owner.  Subcontractor shall endeavor to have the original installer make 
the required repairs at Subcontractor’s expense. 

2. In the event of a dispute over who damaged or caused damage to a portion of the work, 
Contractor shall make such determination and require the Subcontractor to make the required 
repairs.  If the Subcontractor fails to provide the repairs, Contractor will take such action to make 
the repair at the cost to the Subcontractor causing the damage as determined at Contractor’s 
sole discretion. 
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3. Each Subcontractor is responsible for its materials, tools, equipment, etc.  Each Subcontractor 
shall be responsible for properly barricading, protecting, and safeguarding its work.  The owner 
or Contractor shall not in any way be liable or responsible for the damage or loss to the work due 
to trespass, theft, and or vandalism. 

 
O. Storm Water Management Plan (SWMP) 

1. Contractor has developed and implemented a Storm Water Management Plan (SWMP) to address 
the local, state and federal storm water permitting requirements.  A general SWMP permit for this 
project has been or will be obtained by Contractor.  The SWMP and permits are available for 
review by the Subcontractor in the project office.  The permit requires and the SWMP identifies 
controls Contractor must implement and maintain throughout the length of the project to 
minimize or prevent pollutants from collecting the storm water and be carried off-site.  Controls 
include but are not limited to inlet protection, vehicle tracking controls, perimeter containment 
controls (such as silt fence and straw wattles), concrete washout areas and secondary 
containment for petroleum products and hazardous materials.  It is Contractor’s responsibility as 
part of the permit requirement to maintain these controls in optimal working condition at all 
times.  It is each Subcontractor’s responsibility to avoid disturbance, damage or removal of the 
SWMP controls.  If a Subcontractor’s scope of work requires disturbance or removal of the SWMP 
controls, it is that Subcontractor’s responsibility to discuss with Contractor’s staff the need for the 
disturbance or removal and obtain approval prior to the disturbance or removal.  Depending on 
the nature of the disturbance or removal, it may be the Subcontractor’s responsibility to provide 
sufficient labor, materials, equipment, and other items necessary to remove and replace back 
controls to their optimum condition.  Any disturbance or removal that is required must be 
restored to optimal working condition in accordance with the SWMP by the Subcontractor.  The 
SWMP contains design details on how controls must be installed.  Contractor’s staff can provide 
those design details as needed.  Any blatant or malicious acts by any of the Subcontractor’s 
employees that damage or destroy controls will be replaced and restored to optimum condition 
and costs incurred will be passed on to the offending Subcontractor. 

2. Specific requirements regarding storm water controls (this list is not intended to be all inclusive): 
• All concrete and “trowel trades”, e.g., concrete, masons, stucco, ceramic tile, drywall 

finishing, and painting, are required to clean out their equipment in the designated concrete 
wash out area or other designated clean out areas.  Disposal on open ground is not 
acceptable and not permitted. 

• All concrete waste must be disposed of in the designated concrete washout area.  Disposal 
outside the washout area is not acceptable.  Any spoils left from form removal, accidental 
spills, or similar situations must be cleaned up and either disposed of off-site or placed in the 
designated concrete washout area. 

• Masonry and stucco mixers and cutting stations are required to be contained with plastic, 
tarps, earthen berms, or other acceptable means.  Subcontractors are required to discuss 
and provide details for this containment with Contractor prior to implementation on the site. 

• Each Subcontractor is responsible to clean trucks, delivery and private vehicles and 
equipment, as much as possible, prior to their exiting the project site.  This includes cleaning 
between dual tire assemblies or whatever is required to prevent tracking fugitive materials 
off the site.  Vehicle tracking pads will be provided consistent with Contractor’s SWMP.  Do 
not bypass vehicle tracking pads. 

• If Subcontractors store any petroleum, hazardous materials, paint, and other pollutant 
materials on site, they must be clearly marked and stored in a safe location (covered and 
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contained) so they cannot be accidentally spilled or intermixed with storm water runoff.  Any 
excess materials not used on site must be removed from the project by the Subcontractor.  
Subcontractor will be back charged for any materials left on site that must be disposed by 
Contractor. 

• All items, materials, or stockpiles that are a potential pollutant source are required to be 
barricaded, contained, or stabilized in an acceptable manner so as to prevent their becoming 
a pollutant or environmental issue as defined by the EPA, state, and local requirements. 
 

This section does not identify all possible scenarios or conditions regarding storm water permit 
compliance.  Any issues or questions by Subcontractors should be discussed with Contractor’s project 
staff as they arise.  It shall be Subcontractor’s responsibility to coordinate and comply with the 
requirements and conditions of the SWMP and permit.  Any fees assessed Contractor for an act by a 
Subcontractor for non-compliance with the SWMP will be passed on to the offending Subcontractor. 
 
PROJECT DOCUMENTS 
 
A. Documentation Reproduction – Each Subcontractor will receive, at no cost, one (1) set of drawings 

and one (1) specification set electronically, if requested in writing.   
 

B. Submittals 
1. Furnish 1 (one) electronic documents and 2 (two) hard copies for all other submittal material.  

Each submittal must bear a stamp from the Subcontractor indicating project name, architect’s 
name, Contractor’s name, Subcontractor’s name, Subcontractor’s submittal number, specification 
section and title, date of Subcontractor’s approval, and statement certifying the submittal has 
been reviewed, checked, and approved for compliance with the agreement.  Subcontractor 
submittal and review must include at minimum the following information: 
a. Applicable specifications included in submittal for reference with conformance noted. 
b. Applicable equipment and product schedule (from documents) included in submittal with 

conformance noted. 
c. Confirmation of equipment and product submittal, review and approval, fabrication and 

delivery, and installation are in conformance with project schedule. 
d. Confirmation that equipment and product to be installed be installed at project location.  

Routing direction, size restrictions and timing have been verified.  Break down or splits of 
equipment and product made to accommodate any restrictions.  

e. Interface with other adjacent, respective trades has been confirmed prior to or with 
submission, e.g. compatibility, mechanical and electrical services, adjoin architectural 
products, structural requirements and design. 

f. References to “Not in Contract (NIC)”, “by Others”, or similar language has been removed 
from the submittal or assigned and coordinated with the proper trade or subcontractor. 

g. Submittal is project specific and unrelated information has been deleted or struck from the 
submittal. 

h. Additional notes or comments made by Subcontractor on submitted information are indicated 
in blue font.  

2. By approving and submitting shop drawings, product data, samples, and similar submittals, the 
Subcontractor represents it has determined and verified materials, field measurements and field 
construction criteria related thereto, or will do so, and has checked and coordinated the 
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information contained within such submittals with the requirements of the Work and of the 
agreement. 

3. Subcontractor shall not be relieved of responsibility for errors or omissions in shop drawings, 
product data, samples, or similar submittals by the Contractor’s and or the architect’s approval 
thereof.  No portion of the submission of a shop drawing, product data, or sample shall be 
commenced until the submittal has been approved by the design team and returned by the 
Contractor.  All such portions of the Work shall be in accordance with approved submittal and 
agreements.  Work that is improperly fabricated, whether through incorrect shop drawings, faulty 
workmanship or materials, will not be acceptable unless previously accepted in writing by the 
architects. 

4. Subcontractor shall not make changes or substitutions in submittals without approved 
substitution request. 

 
C. Warranty and Guarantee 

1. Except where longer warranties or guarantees are required by other provisions, Subcontractor 
warrants and guarantees all work and materials furnished under the agreement against defects in 
materials and workmanship, or either, that appear within twelve (12) months from the date of 
final completion of the entire project and the owner’s acceptance. 

2. Subcontractor will remove and replace at its cost and expense all defects in the material and 
workmanship supplied by the Subcontractor appearing during the Warranty Period and will be 
responsible for all damage caused to the owner by such defects.   All work required to remedy 
such defects including, but not limited to, removal and replacement of other materials shall be 
the responsibility of Subcontractor.  Subcontractor will be responsible for the defects in 
workmanship caused by improper installation. 

 
D. Provide all closeout documents, i.e. as-builts, operation and maintenance manuals, guarantees, 

waivers of lien, etc., and maintenance and additional stock prior to substantial completion.  Record 
documents will be required in both hard copy and electronic copy formats. 

 
E. Manufacturers’ Instructions – Wherever any reference is made to an item that should be installed in 

accordance with the manufacturer’s standard specifications, recommendation or instructions, the 
Subcontractor shall submit to the owner for approval the manufacturer’s standard specifications, 
recommendation, or instructions for the installation of the particular item under consideration prior to 
procurement.   The number of copies of the particular item under consideration shall be as defined 
under the “Submittal” requirements. 

 
SCOPE OF WORK 

 
A. Hoisting 

1. All hoisting, unloading, and movement of material will be performed by each Subcontractor for its 
Work.  Subcontractor shall include all necessary scaffolding, work platforms, unloading, rigging, 
hoisting, and handling for all materials and equipment required for Subcontractor’s Work.  
Rigging and unrigging is to be provided strictly by the Subcontractor responsible for the load.  All 
the above are to be verified in conformance with the project safety requirements.  Contractor will 
not provide a forklift or any other unloading equipment. 

2. TOWER CRANE- A tower crane will be in service from approximately _____________ through 
______________.  Primary usage of the tower crane during this period of time will be to service 
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the concrete work and erection of the structural steel frame.  The use of the tower crane must be 
scheduled with the Contractor’s superintendent.  The premium required for hoisting during 
overtime hours will be paid by the Subcontractor requiring the hoisting.  If the tower crane is 
needed after ____________, the Subcontractor requiring this crane shall be responsible for all 
costs associated with the crane.  The overtime rate for the tower crane is $______ per hour.  
This rate is subject to change and must be confirmed at the time of scheduling its use.  Tower 
crane will not be used for precast concrete or log erection. 

3. A material hoist will be in operation for use by all Subcontractors. 
 
B. Temporary Heat and Ventilation 

1. Contractor shall provide temporary heat for the proper heating and ventilation of the buildings 
only.  Contractor shall provide and pay for all temporary heating until substantial completion. 

2. Permanent heating and ventilation equipment shall only be used for temporary heat and 
ventilation upon approval of the architect and subject to acceptable arrangements for operation 
and maintenance by qualified personnel. 

3. Subcontractor is responsible for providing winter and weather protection required for its Work. 
 
C. All excavating, trenching and backfill in accordance with specifications, as required to accomplish 

Subcontractor’s work scope is included in the cost of the Subcontractor’s Work.  Subcontractors to 
also provide dust control for their operations. 

 
D. All cutting and patching of any materials necessary as required for the installation of Subcontractor’s 

Work. 
 
E. Each Subcontractor will be responsible for sealing its penetrations in walls, floors, and ceilings.  This 

includes all firestopping and fire sealants.  Sealing materials shall be submitted for approval prior to 
installation. 

 
F. Subcontractor shall install materials and equipment in a finished condition, fee from oil, dirt, 

scratches, dents, etc.  Materials and equipment not installed in this manner may be subject to 
reinstallation. 

 
G. Subcontractor to provide dust control for its operations as required by the type and location of the 

project. 
 
H. Subcontractors shall take measures to preserve, protect, and keep clean floors noted in the finish 

schedule to remain as exposed concrete.  Drop cloths shall be used to prevent construction materials 
from soiling such floors.  The rubber tires of lifts and equipment shall be covered to not leave tire 
marks on these floors. 

 
I. Subcontractor to take all necessary precautions as required to protect the roof and further agrees to 

be responsible for all damage that may result from Subcontractor’s activities. 
 

J. Delivery of all material furnished by others but installed by Subcontractor shall be received, unloaded, 
inventoried, stored and protected by Subcontractor. 
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K. Include all required hardware, accessories and fastening devices required for a complete and 
acceptable installation. 

 
L. Railings and Floor Protections – Contractor will coordinate the responsibility for the installation of 

railings, floor, and roof opening covers.  As a rule, the Subcontractor who creates the hazard in a 
generally accessible area will make safe the hazard for all other employees on the project.  It shall be 
the responsibility of the follow-on Subcontractor to modify or remove existing protections as may be 
required in the proper execution of the its Work.  Removal of protection shall be to the 
dumpsters/recycling bins provided by Contractor. 

 
M. Access and Loading – Subcontractor is required to observe all loading limits of the facility and site 

and shall not overload any portions of the facility or site.  Subcontractor shall be required to provide 
all access ramps, shoring and dunnage as may be required to properly access the work area and all 
other safety devices as may be necessary.  The utilization of power lifts (e.g., scissor lifts and boom 
lifts) shall be reviewed on a case-by-case basis.  Subcontractor shall be required to implement 
additional safety provisions as required for the utilization of motorized lifts.  Extra care shall be given 
at edges where tipping of lifts is possible. 

 
N. Permits – Contractor will provide the Building Permit.  Subcontractor includes the cost of all other 

trade specific permits, licenses, fees, inspection costs, etc., as they relate to the Subcontractor’s 
Work. 

 
BIM AND 3D COORDINATION 
   
A. Contractor is committed to utilizing Building Information Modeling (BIM) and 3D-4D coordination in 

the construction of this project.  Subcontractors submitting proposals for the following scopes of work 
shall actively participate in the three-dimensional (3D) modeling process as outlined in this document 
for the purposes of coordinating the construction of this project. 

 

BID ITEM DESCRIPTION 

03A BUILDING CONCRETE 

 STRUCTURAL SLAB FORMING 

 MASONRY 

05A STEEL / JOISTS / DECK 

 MISCELLANEOUS STEEL 

 PREFORMED METAL PANELS 

 ALUMINUM / GLASS 

 STRUCTURAL STUDS 

 OPERABLE FOLDING PARTITIONS 

13E POOLS 

 FIRE PROTECTION 
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 PLUMBING / HVAC / MECHANICAL 

 ELECTRICAL 

 EARTHWORK / SITE CLEARING / EXCAVATION 

33A SITE UTILITIES / STORM DRAINAGE / SEWER / WATER / GAS 

 
B. Subcontractor will be required to participate in a 3D modeling coordination process as defined and 

facilitated by Contractor.  This process will be a collaborative effort with Contractor and its 
participating Subcontractors. 
 

C. Subcontractor shall develop and share a working 3D computer model that includes the modeling 
scope identified herein, as it relates to their respective scope of work.  The shared 3D models will be 
used for spatial coordination, constructability analysis, and construction planning. 
 

D. All 2D and 3D electronic information (models and drawings) issued to the Subcontractor by either the 
design team and or the Contractor shall be used for information only.  These models and drawings 
are not to be considered as Contract Documents and in no way, are they a substitution for them 
unless noted otherwise herein.  The models and drawings are to be used to facilitate the coordination 
and shop drawing process and must be verified by Subcontractor with the Contract Documents.  
Subcontractor acknowledges the design team may require conditions of release or electronic 
information waivers to be executed for this project. 

E. Subcontractors shall provide Contractor with 3D solid geometry models and model updates in a 
format interoperable with .dwg or other approved formats.  Subcontractor is responsible for providing 
all object enablers that are required to effectively perform clash detection exercises using 
Navisworks. 

 
F. Subcontractor understands that multiple parties rely on their 3D models (coordination, fabrication, 

submittal, shop drawings, etc.) to complete the overall building coordination process.  Accordingly, 
Subcontractor recognizes that its due dates and milestone 3D modeling dates may be earlier than 
may be required solely for Subcontractor’s Work. 

 
G. Subcontractor shall be responsible for delivering a coordinated 3D model consistent with the 

agreement, project coordination scope and that includes relative system elements.  The models will 
be created in 1:1 scale utilizing standard architectural US units of measure (feet and inches). 

 
H. For the extents of the model Subcontractor shall model five (5) feet horizontally beyond the exterior 

walls or point of connection to existing structures and vertically extend from the lowest extent of the 
foundations and or underground utilities up through the roof of the topmost floor including anything 
that extends above the roof. 

 
I. Subcontractors shall not include greater detail in the coordination models than required within this 

document.  Simplified geometries may be substituted as required. 
 
J. Subcontractor shall participate in all modeling coordination meetings as outlined by Contractor, 

including a coordination kick-off meeting.  These meetings are to be attended by Subcontractor’s 3D 
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CAD technicians, lead superintendents and/or foremen, and project managers assigned to the 
project. 

 
K. Subcontractor will be required to survey and verify any necessary as-built conditions of existing 

facilities and systems prior to commencement of 3D coordination and include this information of 
existing conditions in its model. 

 
L. Bid Item specific coordination modeling requirements are outlined below.  Additional services shall be 

determined upon issuance of an agreement and at an initial coordination process meeting. 
 

DESIGN (BACKGROUND) MODEL 
 
A. Contractor expects to be provided with 3D models from the design team.   These models will be 

developed to convey design intent and will not include all systems or components.  Therefore, 
simplified geometries will be utilized wherever possible to minimize file size.  These individual models 
created by the design team will collectively represent the “design model”. 

 
B. Subcontractor will receive the previously noted design model components, provided Contractor 

receives the associated information from the design team or parties to whom the portions of the 
model have been assigned. 

 
C. The Contract Documents will be compiled from a combination of 2D representations of the 3D model 

(extracted directly from the 3D model) and information that exists in 2D only.  Subcontractor 
understands that in the case of any discrepancies between the Contract Documents and the 3D 
model, the Contract Documents shall govern. 

 
D. Updated design models will not be provided with every revision or update to the Contract Documents 

(Request for Clarification, Architect’s Supplemental Instruction, Bulletin, etc.)  It is the responsibility 
of the Subcontractor to ensure the latest information has been incorporated into and accounted for 
within its working 3D construction models.  In the event the design team provides an updated design 
model, the Subcontractor should expect all previous changes to the Contract Documents have not 
been incorporated. 

 
CONSTRUCTION MODEL (COORDINATED CONSTRUCTION TEAM MODEL) 
 
A. Contractor and its Subcontractors will create multiple models to coordinate the construction of the 

project.  These individual models will collectively represent the “construction model”.  Subcontractor 
will be responsible for the 3D modeling as it pertains to its Work. 
 

B. Subcontractor is responsible for ensuring the technical accuracy and completeness of its drawings 
and model.  Whereas specific dimensional location of material, equipment, and services may not be 
included in Construction Documents, the location of the material, equipment, and services in the 
Subcontractor’s model(s) shall be dimensionally accurate. 
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C. Model Management: 
1. Subcontractor will maintain and update its respective models throughout construction by 

incorporating, at a minimum, to the extent they affect the information contained in the model: 
a. Request for Clarification (RFC). 
b. Architect’s Supplemental Instruction (ASI), Construction Documents (CD), Construction 

Change Directive (CCD), Proposal Request (PR) or other change documents that affect the 
Contract Documents. 

c. Submittal comments and revisions on approved shop drawings. 
d. Approved substitution requests. 
e. As-built field modifications. 
f. Changes in the sequencing of the Work. 
g. Changes requested by the Construction Manager, including those on behalf of other 

Subcontractors. 
2. Subcontractor to provide Contractor with an updated model on a weekly basis, when new 

information becomes available, or more often when installation of the Work requires for the 
duration of the project.   Layer control shall be used to indicate changes in the model. 

 
PROCEDURES 
 
A. Subcontractors shall be prepared to accommodate coordination meetings held weekly at Job site 

construction office.  These meetings will be to resolve model conflicts within the project schedule and 
sign-off on documents derived to be considered the basis for submittal drawings and for construction. 

  
B. Subcontractor model exchange on a weekly or as required basis.  This model exchange is for 

system-to-system coordination and in preparation for issuance of composite models for clash 
detection. 

 
C. Contractor will run periodic clash detection reports as determined in the Mechanical, Electrical, 

Plumbing, Fire Protection (MEPF) Coordination schedule and to assist in the coordination process.  
However, each Subcontractor is responsible for resolving any conflicts and fully coordinating its Work 
with all applicable parties. 

 
D. Subcontractors shall ensure that any field superintendents and foremen responsible for the 

installation of systems also participate in the coordination process and present during signoff to agree 
with proposed routing and installation. 

 
E. Subcontractors are responsible for incorporating architectural, design, and Contractor comments into 

coordination models, as well as, their final model. 
 
BID ITEM SPECIFIC BIM AND 3D COORDINATION REQUIREMENTS 
 
A. General Coordination 
 

1. Each Subcontractor shall be responsible for creating and maintaining the model for its respective 
scope of work.  Models shall include components listed below. 
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2. All miscellaneous support steel or devices for MEPF trades shall be modeled by their respective 
trades. 
 

3. Subcontractor’s model(s) are to include access, service and clearances zones for equipment, 
valves, dampers and motor controls and are to be modeled as an element such that clash 
detection and coordination can be accommodated relating to operation and maintenance access.  
These access areas are to extend from equipment to be accessed to the floor below and above 
ceiling as required.  These access, service, and clearance zones should be provided on a separate 
layer. 
 

4. Additionally, Subcontractor’s model(s) shall include clearance zones for any and all required 
equipment to access service required locations.  This includes coordinating for adequate space 
for ladders, lifts, hoist, etc. 
 

5. Penetrations through other building systems, such as concrete walls and slabs, support steel, and 
structural members, shall be coordinated and identified in the Subcontractor’s model by means of 
a modeled sleeve. 
 

6. Subcontractor shall provide a list of minimum typical clearances for all model components. 
 

7. As-built conditions of all major conduit and other raceways (including cable), medium pressure 
and exhaust ductwork, storm drainage, large waste and vent, large bore piping, medical gas 
piping mains, and significant other trunk lines are to be used for coordination of exiting tie-in 
points and as required to facilitate the installation of new or relocation of existing systems.  
These above-mentioned as-built existing conditions are required to be modeled and used during 
the 3D coordination process. 
 

8. Building Enclosure Model Coordination: 
a. Structure Subcontractor(s) shall fully participate in the building shell coordination process by 

reviewing the enclosure Subcontractor(s) or design models for compatibility and 
constructability issues or clashes with the structural models. 
 

9. Submittals: 
a. Structure Subcontractors(s) shall provide shop drawings in a complete, 3D “fabrication 

model” format along with all submitted 2D shop drawings.  Subcontractor understands the 
3D model provided by the Subcontractor will be utilized by follow-on trades for coordination 
and layout purposes.  Subcontractor shall provide a list of any items omitted from a 
submitted model with each submission for review and follow-up with Contractor. 

b. All revised 3D model or 2D document submittals will have a written narrative to define 
changes from previous submittals.  All revisions should be shown in both 3D and 2D format. 

 
GTR Template Revision 1.10.2020 
OK 7.30.2021 
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Specific Instructions to Bidders are a supplement to the plans and specifications.  The Specific 
Instructions do not limit the scope of work as shown on the plans and specifications.  The 
purpose of the Specific Instructions is to help clarify details and items we feel may otherwise be 
overlooked.

Bid Item                      DESCRIPTION
03A Building Concrete
05A Steel Joist Deck
13E Pools
32C Asphalt Paving
33A Site Utilities / Storm Drainage / Sewer / Water / Gas
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A. INTRODUCTION  

 
The enclosed information addresses expectations of Subcontractors and tier subcontractors  

(hereinafter referred to as “Subcontractors”) performing work on G. E. Johnson Construction 
Company, Inc. (hereinafter referred to as “Contractor”) projects.  Through the concentrated effort of 

subcontractors, a safe and successful project can be achieved.  

  
Each subcontractor working on Contractor projects is obligated to comply with all  

Federal, State and Local safety requirements, G. E. Johnson Construction Company’s Environmental, 
Health and Safety Program, Project Safety Programs, and any Owner Safety Requirements (herein-

after called “safety requirements”).  These combined safety requirements constitute the minimum 

level of performance expected from each employer and his employees or their subcontractors, or 
agents.  All shall adhere to these requirements for the performance of their work on Contractor 

projects designed to promote and to insure the projects safe completion. Electronic copy of 
Contractor’s Safety Manual is available upon request.  

 
B. SUBCONTRACTOR COMPLIANCE 

  

In accordance with the OSHA requirements, each subcontractor shall protect the employment  
and places of employment of each of their employees engaged in construction work by  

complying with the appropriate standards prescribed in the applicable standards.   
Subcontractors shall hold each of their agents, vendors, tier subcontractors and suppliers  

responsible for compliance with these safety requirements.  Subcontractors shall include these  

safety requirements in contracts with all tier subcontractors and suppliers.  Entry onto project,  
property, or the job site constitutes acknowledgement by the Subcontractor, Subcontractor  

employees or invitee of their obligation to adhere to these safety requirements.  
 

Each Subcontractor shall establish and maintain an effective safety and health program that, at  

the least, equals that of the Contractor’s Environmental, Health and Safety Program, including all 
items outlined in this document.  shall be solely responsible for implementing the safety program and 

shall have sole responsibility for monitoring the work of its employees, subcontractors, agents, 
vendors and suppliers to ensure compliance. 

 
C. NON-COMPLIANCE WITH SAFETY REQUIREMENTS  

 
If a Subcontractor or invitee is found non‐compliant to any of the safety requirements, the  

Subcontractor and employee(s) may be subject to the following (one or more):    
  

• At a minimum, the resulting action may result in a written warning;  

• Individual(s) may be removed from the project for a specified duration;  

• Individual(s) may be removed from project and/or future Contractor projects;  

• Re‐training for individual(s), crew and/or foreman.  Proof of retraining shall be provided to 

Contractor upon request;  

• Additional full-time supervision and/or safety representative to the project at the Subcontractor’s 

expense; 
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• A meeting will be conducted with the Subcontractor’s supervisor and management, and 
Contractor’s Project Team. The meeting will conclude in a documented agreement outlining the 

Subcontractor’s intended corrective actions and timeline for implementation; 

• Removal of unsafe condition by using other work forces, the cost of which will be reimbursed 
through back charges or provisions of the contract;  

• Contractor may exercise its option to terminate all or part of the contract with Subcontractor for 

inadequate safety performance, or failure to fulfill any of the safety requirement of the contract.  

• Any resulting damages (including damage for delay) will be paid for in accordance with the 
subcontract. 

 

All costs and expenses paid or incurred by a subcontractor in the implementation and administration 
of the safety requirements shall be paid by said subcontractor.  

 
When non-compliance of safety requirements is observed, the responsible subcontractor shall be 

informed orally for immediate correction.  It is the sole responsibility of the Subcontractor to devise 

and implement the corrective actions. If Contractor deems it necessary to stop work being performed 
due to the nature of the non-compliant issue, work will be halted until the Subcontractor corrects the 

non-compliant issue.  If Contractor deems it necessary to stop work being performed due to non-
compliance, work will be halted until the Subcontractor corrects the issue. Any costs incurred by the 

stoppage or correcting non-compliant issues of the work will be the sole responsibility of the non-
complying subcontractor.  

 

D. SUBCONTRACTOR SAFETY PROFESSIONAL REPRESENTATION  
 

Subcontractors must provide safety professional representation at Contractor project sites that 
addresses and details the number of and qualifications for safety professionals.  Contractor follows 

the recommendation of the Construction Industry Institute, and requires that if a Subcontractor, at 

any time, has at least 50 craft workers on the project site (including the craft workers of any of its 
subcontractors and suppliers, of any tier), then the Subcontractor must have a project specific safety 

professional onsite part-time when the workforce is below 50 craft workers and full-time when the 
workforce reaches 50 craft workers.  Additional safety professionals are required on a proportional 

basis if the number of craft workers reaches or exceeds 60 craft workers.  The specifics of the 
number of safety professionals that a Subcontractor must dedicate to the project are detailed below.  

 

Number of 
Workers Present 

Subcontractor Safety Professional Onsite Presence 

1-9 Equivalent of one work shift during work week 
 

10-19 Equivalent of two work shifts during the work week 

 
20-29 Equivalent of three work shifts during the work week 

 
30-49 Equivalent of four work shifts during the work week 

 

50-59 On site full time 
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60-69 A subcontractor safety professional on site full time plus an additional 

subcontractor safety professional on site the equivalent of one work shift 
during the work week.  

 
70-79 A subcontractor safety professional on site full time plus an additional 

subcontractor safety professional on site the equivalent of two work shifts 

during the work week. 
 

80-89 

 

 

90-99 

A subcontractor safety professional on site full time plus an additional 
subcontractor safety professional on site the equivalent of three work 

shifts during the work week. 

 
A subcontractor safety professional on site full time plus an additional 

subcontractor safety professional on site the equivalent of four work shifts 
during the work week. 

 
100-109 Two subcontractor safety professionals on site full time. 

 

110 or more Two subcontractor safety professionals on site full time plus any additional 
safety supervision as agreed upon between Contractor and Subcontractor.  

 
 

E. DUTIES OF THE SUBCONTRACTOR SAFETY PROFESSIONAL AND ADDITIONAL SUBCONTRACTOR 

SAFETY PROFESSIONAL 
 

The Subcontractor safety professional and additional subcontractor safety professional must 
cooperate with Contractor and other safety professionals as a coordinated team and not as a stand-

alone resource for the Subcontractor.  The Subcontractor safety professional (and additional 

subcontractor safety professional) will be a member of the project site safety committee, if such a 
committee is established at the project, and will regularly meet to ensure that safety issues are 

identified and addressed in a timely manner. Contractor promotes a project-wide safety culture in 
which each safety professional can openly contribute to safety discussions.   

 
Duties of the Subcontractor safety professional shall include, but are not necessarily limited to: 

 

• In conjunction with the Subcontractor project team, is responsible for safety and health of the 

Subcontractor’s Work; applies basic knowledge of local, State and Federal rules, regulations to 
determine compliance within assigned project areas; complies with EHS measures and guidelines. 

• Participation in or leading training sessions specific to the project; disseminates educational 

information tools to aide in educational awareness. 

• Developing, implementing, evaluating, and maintaining the Subcontractor’s project specific safety 
plan. 

• Coach and mentor newly hired subcontractor employees in safety and health requirements. 

• Inspects/assesses, monitors, investigates and/or recommends corrective action; conducts trends 

analysis; documents compliance with standards.  
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• Conducts and documents routine inspections of project sites regularly; makes recommendations 
for standard corrective action when needed; establishes time frame for corrective action to be 

implemented.  

• Insures reporting all incidents to Contractor; determines cause during incident investigation; 
identifies and recommends standard corrective action for unsafe conditions; determines 

preventative measures; communicates lessons learned to craft and staff personnel.  
 

F. QUALIFICATIONS OF A SUBCONTRACTOR SAFETY PROFESSIONAL 

 
The Subcontractor safety professional and the additional subcontractor safety professional (if any) 

shall be dedicated to the management of safety on the project and, when at the project, shall have 
no collateral duties.  Contractor reserves the right to request that any Subcontractor safety 

professional or additional subcontractor safety professional be replaced provided reasonable grounds 

exist for such a request. 
 

If Subcontractor safety professional and additional subcontractor safety professional is absent from 
the project site for any reason, an alternate safety professional with the necessary qualifications must 

be present at the project.  
 

Each Subcontractor safety professional and additional subcontractor safety professional (if any) must 

meet one of the following qualifications: 
 

• Possess a four-year degree in engineering, construction, or safety from an accredited university, 

plus a minimum of one year of direct safety oversight experience; or 

• Possess a two-year degree in engineering, construction or safety from an accredited or industry 
recognized technical school, plus a minimum of two years of direct safety oversight experience; 

or 

• Possess a professional certification in safety from an accredited or industry certifying body, plus a 

minimum of three years of direct safety oversight experience; or 

• Have a minimum of eight years of relevant industry and construction experience plus an 
additional minimum of three years of direct safety oversight; and 

 
The Subcontractor safety professional and additional safety professional (if any) must also possess a 

current OSHA 30-hour card.   
 

G. OSHA AND STATE AGENCY INSPECTIONS  

 
If after an inspection, a Subcontractor receives any citation(s), a copy of all citations shall be 

immediately provided to Contractor. 
 

H. PRECONSTRUCTION MEETING 

 
Subcontractors shall ensure that their project management and other key personnel, including the 

On-Site Supervisor and Safety Professional at minimum, attend a pre-construction meeting with the 
Contractor project staff where planning for safe execution of the project will be addressed.    

 



  

BID REQUIREMENTS 

SUBCONTRACTOR ENVIRONMENTAL, HEALTH AND SAFETY REQUIREMENTS 

(Attachment “C”) 

Norman Forward Indoor Aquatics and Multi-Sport Facility / Young Family Athletic Center  Bid Package No. 03 
100% Construction Documents / July 26, September 21, October 1, 2021  Page 5 of 17 

I. SITE SAFETY ORIENTATION 

 
Prior to starting work on the project, all employees are required to attend a site‐specific safety  

orientation provided by Contractor. The orientation will cover general environmental, health and 

safety rules, regulations and site-specific policies and hazards.  The Subcontractor shall be 
responsible for scheduling orientation of their employees and visitors with Contractor.  If an individual 

is found on-site without having received the training, that person will be removed from the project 

until orientation is received. 
  

Subcontractors shall provide interpreters in the native language of any non-English speaking 
employees.   

 
J. SAFETY REVIEW 

 

Following an incident or safety issue, Contractor may request a meeting be held with the parties 
involved to discuss the incident or issue in greater detail. Requested subcontractors shall attend and 

participate in the investigation, discussion and develop an action plan for remediation of contributing 
and root causes.  

 

K. INJURY CARE AND MEDICAL FACILITY  
 

Each sbcontractor is responsible to establish a medical facility for use by employees who sustain a 
work-related injury. The facility to be used shall be communicated to the Subcontractor’s employees.  

  
Each subcontractor is to provide an appropriately sized First Aid Kit that is maintained and adequately 

stocked. The location of the kit shall be communicated with Subcontractor’s employees.  

Subcontractors will assure that when required or appropriate, trained first aid personnel are available, 
certified and equipped for their responsibilities.   

 
L. TOOLBOX TALKS  

 

Each subcontractor shall conduct weekly “toolbox” safety meetings relevant to the work being 
performed for their employees.  A copy of the toolbox “talk” or a description of the topic discussed 

along with all attendee’s names shall be submitted to Contractor’s project team weekly. 
 

M. SAFETY INSPECTIONS  

 
In accordance with OSHA, each subcontractor shall perform frequent and regular safety  

inspections of their work area(s) by a competent person.  A copy of the report or documented  
inspection shall be submitted to Contractor whenever the inspection is completed.  Subcontractor 

supervisor shall take immediate action to correct non-compliant issues, unsafe practices and unsafe 
conditions.  The Subcontractor will be solely responsible to review/monitor the work area/location of 

all their employees on a regular basis during the performance of work. 
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N. SUBSTANCE ABUSE POLICY  

 
Contractor is committed to providing a safe work environment.  The illegal use or abuse of drugs and 

or alcohol constitutes a threat to the safety and health of employees and the general public.  The 
Substance Abuse Policy requires employees to report to work fit for duty, and to perform their work, 

free of detectable levels of drugs, alcohol or other substances, which may affect their ability to work 

safely.  Each subcontractor shall establish and maintain an effective substance abuse program while 
working on any Contractor’s projects.  Drug and alcohol testing is required of Subcontractor 

employees in the following situations:  
 

• If Subcontractor or Contractor has reasonable suspicion that the employee is under the influence 

of drugs or alcohol;  

• If the employee has sustained a work-related injury requiring outside medical attention; 

• If the employee has caused or contributed to another employee being injured in a work-related 

incident;  

• If the employee has caused or contributed to a work-related incident resulting in, or which has 
the potential to result in, property damage. 

 
Subcontractor employees who fail to provide proof of a required drug and alcohol test will not  
be permitted on-site.  
 
All costs associated with any substance abuse testing are the responsibility of the Subcontractor. 

 
O. STRETCH AND FLEX 

 
Subcontractor will be responsible for implementing an onsite stretch and flex program facilitated by 

Contractor or by the Subcontractor. Participation in the stretching programs shall be conducted 

during the morning safety briefing. The stretch and flex component should not exceed 10-15 
minutes. Employees should exercise judgment to the extent that their physical capabilities allow, and 

they should not perform motions that may aggravate previous injuries or other physical conditions. 
 

P. JOB HAZARD ANAYLSIS  

Subcontractor must produce job hazard analyses for upcoming tasks as part of the pre-task planning 

process.  This consists of identifying potential hazards and recommending the safest way to perform 

the job.  

Job Hazard Analysis (JHA) will be part of Subcontractor's Project Safety Plan.  JHA forms identify 
each task of the Subcontractor's Work, the hazards of that work and the protection or prevention 

measures to be taken by the Subcontractor to address the hazards will be prepared in writing by the 
Subcontractor.  The JHA will be used by Subcontractor to instruct Subcontractor's crew on the 

hazards of the work.  A copy will be provided to Contractor’s project team upon request. 
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Q. TOBACCO USE 

 
Tobacco use is prohibited at any time in any project field office.  In addition, tobacco use will not be 

permitted anywhere within the confines of the project site. 
 

R. HOUSEKEEPING  

 
Each subcontractor shall be responsible for daily clean up during and after installation of his  

materials and shall leave their areas broom swept. Each subcontractor is responsible to provide 
manpower to move their trash and debris to an area designated by Contractor.  Cleanup or cleaning 

work not regularly and promptly performed by subcontractor when so ordered by Contractor project 

team may be performed by others for Subcontractor's account.  If Subcontractor fails to keep its 
work area broom clean and/or leave the work area in a littered or dirty condition, Contractor may, 

without notice to the Subcontractor, clean up the premises at Subcontractor’s expense and for the 
Subcontractor's account. Effective housekeeping should not be an assigned task; it is considered to 

be a part of each employee’s responsibility.  Keeping the work site clean not only produces a safer 
job site, but a better place to come to work each day.  It is each employee’s responsibility to keep 

their work area in order, cleaning up during and after work is completed. 

 
S. STORMWATER POLLUTION 

 
The Subcontractor shall participate, implement, and comply with storm water pollution prevention 

minimum control measures, protocols, and best management practices (BMP) and ensure that water 

quality standards are not violated in accordance with all regulations and policies as they apply to 
Storm Water Management Plan (SWMP) permit requirements. Subcontractors will comply with the 

minimum control measures under the SWMP to include, but not limited to: 
 

• Construction site storm water run-off control. 

• Pollution prevention/good housekeeping. 

• Best Management Practices (BMP’s) include, but are not limited to:  

o Practicing spill prevention and good housekeeping. 

o Installing and managing erosion and sediment control. 
o Adhere to vehicle tracking controls in place and ensure vehicle tracking onto roadways is 

promptly cleaned up.  
 

Subcontractors are responsible for all costs related to replacing stormwater pollution controls when 
damage is caused by subcontractor activities.    

 

T. INFECTION CONTROL (Health Care Facilities)  
 

When working in a health care setting, Subcontractor personnel must attend an Infection Control Risk 
Assessment (ICRA) training session prior to the start of applicable phase of the project. 

Subcontractor employees who do not attend will be removed from the project.  

 

• Subcontractors will be required to collaborate with Contractor, health care facility’s infection 
control, safety, and facilities management personnel and will participate in meetings and area 
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walk-through inspections to develop, as required, ICRA plans, Methods of Procedures, and 

Facility Disruption Event forms.  

• For any and all construction activities that affect normal/daily hospital operating procedures or 
“tie into” health care mechanical, electrical, or plumbing systems, subcontractors will be required 

to submit, two weeks prior to beginning of the work, Contractor’s “Facilities Disruption Event” 
and “Method of Procedure” forms for approval by both Contractor and the health care facility. 

• Subcontractors are responsible for properly using ICRA barriers as planned and adhere to the 

ICRA protocols/permits approved by health care facility including but not limited to hard and soft 

ICRA barriers, exhaust fans, negative air machines, HEPA filters, entry and exit doors, ante 
rooms, etc. 

• Subcontractors will be required to wipe down, cover or seal all tools, equipment, and materials as 

necessary, as well as vacuum off personal clothing when leaving infection control areas.    

• Subcontractors will be required to provide their own infection control required personal protective 
equipment (booties, disposable jump suits, etc.), HEPA (High Efficiency Particulate Air) filtered 

vacuums, Mobile Containment Units (MCU’s)/enclosed containment units, smoke eaters, covered 

trash containers, clean carts, emergency clean-up kits, and any “clean wipes” required for tools, 
equipment, and materials.  

 
U. PERSONAL PROTECTIVE EQUIPMENT  

 

• Hard hats are to be worn 100% of the time, through all phases of construction.  Hard hats shall 
be worn correctly.  Equipment operators working outside of the equipment are required to wear 

hard hats 100% of the time.  

• Clothing/long pants and a shirt are to be worn.  No shorts, tank tops, or any inappropriate 

articles of clothing can be worn.  If someone is wearing anything that Contractor finds 
inappropriate, they will ask the individual to remove/cover the article. If they cannot or refuse to 

do so, they will be removed from the site.  

• Substantial leather full height footwear/boot will be worn. “Gym Shoe” style work shoes are not 
permitted.  

• Hearing protection will be required in accordance with OSHA standards.  

• Eye protection must be worn 100% of the time. Face protection is required during overhead 

drilling or cutting, chipping, welding, burning, mixing or working with cleaners, or grinding.  Eye 

and face protection must meet applicable ANSI requirements.  

• Minimum requirement for high visibility garments:  ANSI Class II High Visibility Garments are 
required 100% of the time, through all phases of construction.  

• Gloves alone do not prevent all hand injuries. Careful planning, situational awareness, and proper 

work methods must be employed to eliminate risk of injury. Wearing the proper gloves are likely 
to reduce the severity of injury, even if they are not 100 percent effective in preventing injury. 

Appropriate gloves are required where employees may be exposed to:  
o Chemical skin absorption   

o Cuts, abrasions, or lacerations  

o Punctures  
o Chemical or thermal burns   

o Frostbite  

• Subcontractors are required to wear hand protection at all times, except when wearing gloves is 
perceived as a greater risk or limits the dexterity required for a task. Exceptions must be 
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identified and accepted on the JHA by a Contractor safety professional or superintendent prior to 

deviation from this policy. Before the work is performed, acceptance of this deviation must be 
noted by the foreman or supervisor for the worker on the JHA and Pre-Task Plan for the 

applicable activity.  Hand protection need not be worn during meals and breaks provided that the 
area is free from items or tasks that pose a risk to hand injury. 

• If respirators are required, the Subcontractor must be in compliance with all applicable OSHA 

standards.  When the use of respirators is required, proof of appropriate fit testing and training 

will be submitted by each subcontractor, upon Contractor’s request.  
 

Each subcontractor is solely responsible to supply their employees with Personal Protection Equipment 
(PPE). 
 
V. LADDERS AND STAIRWAYS  
 

• Ladders must have nonconductive side rails.  Aluminum ladders are not permitted on jobsites.  

• Damaged ladders must be removed from service.  

• A stairway or ladder must be provided at all worker points of access where there is a break in 

elevation of nineteen (19) inches or more and no ramp, runway, embankment, or personnel hoist 
is provided.  

• When there is only one point of access between levels, it must be kept clear to permit free 

passage by workers.  

• Except during construction of the actual stairway, stairways with metal pan landings and treads 
must not be used where the treads and/or landings have not been filled in with concrete or other 

material, unless the pans of the stairs and/or landings are temporarily filled in with wood or other 

material.  

• Extension ladders must extend three (3) feet above the landing or have a grab bar provided. 

• Each subcontractor shall provide ladder training for all employees using ladders. 

• Stairs and platforms must be used to provide access to office, equipment and material  
storage trailers  

• Stairways must be kept free of flammable materials, stored materials or debris. 

 
W. SCAFFOLDS  

 

All scaffolds shall be erected, used, and dismantled in accordance with OSHA’s Subpart L or  
any job site specific rules.  

 
Each subcontractor must have a person designated as the “Competent Person” (as defined by  

OSHA) to assure compliance with all requirements for scaffolding.  No scaffold shall be erected,  
moved, dismantled, altered, or work performed from any scaffold except under the supervision  

of the competent person.  All scaffolds must be erected in accordance with manufacturer’s  

specifications and requirements.  
 

Below are key elements:  

• Scaffold will be erected to include proper ladder or stair access, guardrails, toe-boards in all 
locations where materials are placed and decked fully.  Rolling scaffold will be equipped with 

brakes on all casters and a diagonal brace for mobile scaffolds other than baker scaffolds.   
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• An identified competent person(s) will inspect scaffolds daily and provide copies to the 
Contractor’s project team and will supervise all erection and dismantling operations.  The 

competent person for scaffold erection and dismantling must determine the feasibility and safety 
of providing fall protection for employees erecting or dismantling supported scaffolds.  Employers 

are required to provide fall protection for employees erecting or dismantling supported scaffolds 
where the installation and use of such protection is feasible and does not create a greater 

hazard.  Red “STOP” and Green “GO” tags will be placed at each access point so users will know 

if the daily inspection has been conducted.  Each tag must have the day’s date and signature of 
competent person.  

• It is the responsibility of each subcontractor using shared scaffolding systems to inspect 

scaffolding systems by their respective competent persons.   

• All scaffolds exceeding a height to minimum base dimension ratio of 4:1 will be secured. 
Anchoring, guying, tying off or bracing of scaffolds must be affixed to structurally sound 

components.  It is crucial that ties be properly attached and able to carry both tension and 

compression loads. 

• All scaffolds installed on concrete or solid floors must have the manufacturer provided base 
plates for that system installed.   

• When scaffold plastic/wood sheeting is deemed necessary to allow for the protection of workers, 

the work being performed, or any area adjacent to the scaffold system, the plastic/wood sheeting 
will only be installed by the company responsible for erecting the scaffold.  The OSHA standard 

requires that "Work on or from scaffolds is prohibited during storms or high winds unless a 
competent person has determined that it is safe for employees to be on the scaffold and those 

employees are protected by personal fall arrest system.  Wind screens shall not be used unless 

the scaffold is secured against the anticipated wind forces imposed."  It is the responsibility of 
the Subcontractor to ensure that the addition of a tarp or sheeting to a scaffold does not 

overload the scaffold.  The addition of a tarp or other sheeting material would add lateral loads 
to the scaffold, which may not have been accounted for in its design.  Under OSHA standards, 

such an addition would therefore be "an occurrence which could affect a scaffold's structural 

integrity," requiring a competent person to inspect it and make an assessment.  Subcontractor 
will not install scaffold plastic/wood sheeting on any scaffold system that was not erected by 

Subcontractor.  All scaffold sheeting must be installed in accordance with OSHA standards and 
inspected daily along with the scaffold system. 

• Employees using, erecting or dismantling scaffolds shall be appropriately trained.  

• Fall protection is required when erecting, moving, or dismantling scaffolds that are higher than 

six (6) feet.   

• Cross bracing cannot be used as access to scaffolds, proper access is required.  

• Subcontractors using scaffolds shall adequately guard, barricade or protect areas located below 
the scaffold. 

• Do not mix components from differently branded scaffolding systems. 

• Castor brakes are to be applied at all times while the mobile scaffold is stationary. 

• Scaffold is not to be moved while workers are on the scaffold work platform.  

 

X. FALL PROTECTION  
 

Subcontractors will comply with the fall protection requirements as outlined in this section.  Key  
elements include:  
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• Unattended floor openings must be covered with planking or sheathing strong enough to support 
the intended load.  The cover must be suitably marked and secured.  Instead of a cover, 

guardrails, mid-rails and toe-boards may be installed.  

• When working at heights greater than six (6) feet, fall protection must be used.  Acceptable 
methods include safety nets, guardrails or personal fall arrest systems.  Safety monitors are not 

an acceptable form of fall protection. Safety belts are NOT acceptable for fall arrest; a harness 
must be worn when using fall arrest equipment.  Regardless of height, if a worker can fall into or 

onto dangerous machines or equipment (such as a vat or acid or a conveyor belt), Subcontractor 

must provide guardrails and toe-boards to prevent workers from falling and getting injured.   

• Subcontractor’s employees exposed to a fall hazard must provide certification of training by their 
employer when requested by Contractor.     

• Subcontractor shall provide OSHA or state-equivalent guardrail at open-sided floor, deck platform 

or working surface when six (6) feet or more above adjacent floor or ground level.  

• Guardrail cables and guard rail systems are not to be used as attachment points for fall arrest or 
restraint unless the Subcontractor accepts the responsibility for the design, installation and 

inspection and all other applicable requirements.  

• If a subcontractor needs to remove a guardrail, the Subcontractor is required to obtain 

permission from Contractor. The Subcontractor is solely responsible for implementing temporary 
measures used to protect their own employees and others working in the surrounding areas.  

• Subcontractor work that necessitates the use of either "Controlled Access Zones" or a “Fall 

Protection Plan” are required to submit those plans to Contractor prior to beginning work.  

• Fall protection plans shall include rescue methods to be deployed in the event of a fall.  
Employees performing rescues must be trained in the identified rescue methods. 

 
Y. STEEL ERECTION  

 

• All steel erection activities shall be in compliance with 29 CFR 1926 Subpart R (with the exception 

of fall protection). See fall protection section.  

• A written site‐specific erection plan (to include fall protection) shall be submitted to Contractor 

prior to the start of work. When special or unusual hazards will be encountered (i.e., work over 

existing structures, near overhead utilities or water), the Subcontractor will clearly address the 

hazards in a site-specific erection plan. In addition, the Subcontractor 
will outline provisions for the following:  

o Plan for accessing elevated work levels;  
o Plan for securing items overhead;  

o Plan for controlling access into the erection area;  

o Fall protection plan including rescue procedures.  

• Contractor’s “Authorization to proceed with Steel Erection” form must be completed with the steel 
erector prior to commencement of steel erection.  

• Multiple lifts of structural members must be done in accordance with Subpart R and crane 

manufacturer’s requirements.  The maximum number of allowed pieces per lift is five (5).  

• If work is performed within or adjacent to occupied structures, the Subcontractor will be required 
to make provision for fire protection, and safe removal of all welding fumes from the building.  

The method shall be submitted to Contractor prior to the start of the work and will be the 
Subcontractor’s responsibility to implement and manage.  
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Z. FIRE PROTECTION AND HOT WORK PROCEDURES  

 
Daily, before any burning, welding, brazing, soldering or any other hot work is conducted, a Hot 

Work Permit must be obtained from the Contractor’s project team.  Terms of the permit must be 
adhered to.  

• All welding and burning work shall be done in accordance with OSHA standards and industry best 

practices.  The movement, storage, and use of cylinders shall be done in accordance with OSHA 

standards.  

• All personnel using gas welding or burning equipment will be fully trained in the use and 
maintenance of the equipment.  

• At minimum, a 10-pound dry chemical ABC fire extinguisher must be within twenty (20) feet of 

any burning or welding operation.  This fire extinguisher is provided by the Subcontractor 
performing the work.  

• A fire watch must be present during, and for no less than thirty (30) minutes after the completion 

of the work.  

• All containers must be FM approved or UL listed.  The container must have a self-closing lid and 

a wire mesh flame arrester.  If the can is damaged, it is to be removed from site.  

• In accordance with the Hazard Communication Standard, containers will be clearly marked 
showing the contents, hazard level and any special use or handling requirements.  

• Flammable liquids will not be stored within enclosed structures, i.e., building under construction, 

storage trailers, tool sheds, in stairways or building exits/entrances.  

• Observe all NO SMOKING or NO OPEN FLAME signs.  

• Fire extinguishers which are provided by Contractor are available for general use.  They are 
generally located at entrances, stair wells, and on each floor.  If a fire extinguisher is used, return 

it immediately to the project trailer to replace it with a fresh one.   

• Do not place material in front of, or block extinguishers from view. 
 

AA. TEMPORARY HEAT 

 

• Fresh air shall be supplied in sufficient quantities to maintain the health and safety of employees. 
Where natural means of fresh air supply is inadequate, mechanical ventilation shall be provided. 

• Heaters used in the vicinity of combustible tarpaulins, canvas, or similar coverings shall be 

located at least ten (10) feet from the coverings. The coverings shall be securely fastened to 
prevent ignition or upsetting of the heater due to wind action on the covering or other material. 

• When heaters are used in confined spaces, special care shall be taken to provide sufficient 

ventilation in order to ensure proper combustion and maintain the health and safety of 

employees. 
• Solid fuel salamanders are prohibited. 

• Every heating unit must have a fire extinguisher immediately available.  

• Never leave an operating heater unattended during non-working hours.  

 

BB. ASBESTOS 
 

• Subcontractors that perform work where there is a potential for employees to come into contact 

with asbestos containing material must complete the required asbestos awareness training prior 
to commencement of work activities.    
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• Subcontractor must notify Contractor if any material containing asbestos is encountered during 
performance of the Subcontractor's Work.   

• Subcontractor is prohibited from storing or installing any equipment or material containing 

asbestos on the project site.   

• Subcontractor is solely responsible for the prevention of asbestos containing material or 
equipment to be installed as part of its Work.  

 
CC. HAZARDOUS MATERIAL 

 

• Subcontractor must notify the Contractor if any Hazardous Material is encountered during 

performance of Subcontractor's Work.   

• Subcontractor is prohibited from distributing, removing or storing of any equipment or materials 
deemed to contain hazardous material, unless required by the Contract Documents.   

• Subcontractor is solely responsible for prevention of hazardous materials being installed as part 

of its Work.   

• Subcontractor is responsible for all disposal of chemicals and containers used in the construction 
of their work on this project.  Subcontractor will provide to the Contractor OSHA-required Master 

Chemical and Substance Inventory Lists including all safety data sheets (SDS) on all chemicals 

before delivered to the jobsite. 
 

DD. ELECTRICAL 
 

• All electrical tools and equipment will be properly grounded.  Absolutely no defective tools may 

be used on site.  

• Extension cords are allowed to be used on a temporary basis only, and in conjunction with a 
GFCI.  All extension cords must be twelve (12) gauge or larger and rated for hard usage.   

• Portable Class A ground fault circuit interrupters are required when using any portable and held 

power tool.  

• When working on or near live electrical components the following practices are required:  

o No conductive clothing or jewelry can be worn.  
o Tools must be properly insulated.  

o Subcontractor’s employees must be qualified to work on or near live equipment. 
o Exposed electrical components that could be a potential shock hazard to others in the area 

must be posted with a warning sign and barricaded.  

o Permit for energized electrical work must be completed and submitted to the Contractor prior 
to commencement of energized work. beginning.  

• Only properly trained and qualified personnel shall perform electrical work.  

• Subcontractor’s written Lockout/Tagout/Tryout procedure must be on site and followed. 

 
EE. EQUIPMENT AND TOOLS 

 

• Subcontractor’s personnel must have proper training prior to tool use.  

• Internal combustion-driven equipment cannot be used inside the building unless adequate 
ventilation is provided and approved by Contractor. 

• All construction vehicles such as dump trucks, ready mix rigs, earth movers, forklifts, etc., must 

be equipped with audible alarms that sound a continuous warning as the vehicle is backing up.   
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• Seat belts must be used as required.  

• Cell phone use is prohibited while operating tools or equipment.  

• All forklift operators must be trained and certified to operate the forklift.  A certification card or 
some other means of training documentation must be with the operator at all times.   

• Pneumatically powered tools must be secured to the hose.  

• Loaded equipment must never be left unattended.  

• All power equipment and machinery must be shut down when not in use; never leave machinery 

running unattended.  

• Any machine part, function, or process, which may cause injury, must be guarded.  

• Where the operation of equipment or machines have the potential to contact employees, 
structures, or the public in congested/tight areas, the hazard must be either controlled or 

eliminated by the use of spotters. 

• Inspect all equipment and tools before each work shift for defects or damage.  Damaged or 
defective equipment or tools must be removed from service by tagging “Do Not Use” or 

physically removing from the jobsite.   

• All of Subcontractor’s employees operating any lift equipment must be able to provide proof of 

training if requested.  

• When work is being performed overhead, Subcontractor shall provide suitable barricades to 
protect the area below.  

• Subcontractor’s personnel must be knowledgeable with the capacity and operational limitations of 

any elevated work platform.   
 

FF. CRANES AND RIGGING  
 

• The Subcontractor in charge of the crane shall ensure that the capacity, ground conditions, and 

all other conditions are acceptable, and if are not, shall notify Contractor’s project team with their 

proposal to implement any corrections or necessary modifications.  

• Cranes must have a current annual inspection.  If the inspection certificate expires while the 
crane is on site, it must be re-inspected.  Documentation of the inspections shall be submitted to 

Contractor upon request.  

• Crane operator’s certifications must be submitted to the Contractor’s project team and be 
available for inspection at all times. 

• Subcontractors may be required to participate in “Pre-Lift” meeting at which time full  

cooperation is expected.  The Subcontractor must be prepared to discuss lifting procedures, 

crane selection and capacities, rigging, load weights and configuration and other pertinent items.  

• The swing radius of the crane must be barricaded or otherwise guarded.  

• Only one person is to signal the crane operator at a time (hand signals, radio, hard line, etc.).  
Subcontractors are responsible to provide a qualified signal person.  

• Loads shall be tag-lined, unless the use of the tagline would pose a greater hazard.  

• Cell phone use is prohibited while operating a crane.  

• Subcontractors must provide acceptable means of communication (i.e. radios) between signal 

person and crane operator for operations under their control.   

• When overhead utilities are present, sufficient clearance distances must be maintained in  
accordance with OSHA.  

• A critical lift plan shall be completed and submitted to Contractor anytime:  

o Two (2) or more cranes are used to make a lift;  
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o When load weight exceeds 75% of the load chart (at the specific boom angle and radius);  

o Any lift involving lifting employees in a personnel basket; 
o Any lift the Contractor’s project team believes would require additional safety considerations.  

 
GG. PERSONNEL BASKETS  

  

The use of a crane to lift personnel MUST be a last resort operation.  The feasibility of the use of  
personnel lifts, scaffolds, etc., must be reviewed prior to using a crane as a personnel lift.  In the 

event that a personnel lift must be made on a Contractor project, the Director of Environmental, 
Health and Safety must approve the operation, and must review all steps prior to the operation 

beginning. 

 
HH. RIGGING AND MATERIAL HANDLING 

 

• Subcontractor is responsible to provide qualified riggers.  Training documentation shall be made 
available upon request.   

• Rigging shall be inspected prior to use and as necessary throughout the course of the day.  

• If any rigging is found to be worn or damaged, it shall be removed from service immediately.  

Each subcontractor is responsible for complying with rigging requirements set forth by OSHA and 
rigging manufacture.  

• Rigging equipment should never be used beyond its rated capacity.  

• Stacked materials are to be kept neat and orderly.  Materials shall be stacked in a manner to 

prevent tipping, falling, shifting or rolling. 

 
II. CONFINED SPACE ENTRY 

 

• Personnel may not enter permit-required confined spaces without a confined space entry permit.  

• Personnel must be trained in confined space entry procedures, as well as related procedures 
(e.g., use of respirators) prior to working in confined spaces and must utilize their company’s 

confined space entry permit.  

• Subcontractor must have industrial hygiene atmospheric monitoring equipment available.  

• Subcontractor must have rescue/retrieval equipment available at point of entry.  Workers must 

provide training records.  

• Subcontractor shall conduct air monitoring of any confined space to determine if the space is a 
permit-required confined space.  

• Subcontractor shall coordinate entry operations with the Contractor’s project team.  

• Subcontractor shall inform the Contractor’s project team of the permit space program that will be 

utilized.  

• Subcontractor shall hold a debriefing conference at the completion of the entry operation or 
during the entry operation, if needed, to inform Contractor of any hazards confronted or created. 

 
JJ. CONCRETE AND MASONRY  

 

• All concrete, masonry or other silica‐generating cutting process must be done with wet‐ 

methods.  Dust control measures (engineering or other controls) are to be implemented for all 
other silica and dust generating operations. 
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• Grinding silica will be conducted as to not expose surrounding employees and existing facilities to 
elevated levels of silica and respirable dust.   

• Subcontractors (or masonry subcontractor when applicable) are responsible for notifying Contract

or of any changes or modifications to anchor bolts and any issues related to concrete strength or 
performance.   

  
KK. TRAFFIC AND PEDESTRIAN CONTROL 

 

• Work on or adjacent to roadways must be conducted in accordance with state statutes and the 

current version of the Manual of Uniform Traffic Control Devices (MUTCD). 

• Certified flagger control must be provided in accordance with state requirements. 

• Signs and barricades must be removed immediately when no longer applicable or required.  
 

LL. TRENCHING AND EXCAVATIONS 
 

• Any penetration of ground requires a Dig Permit from the Contractor’s project team. Penetration 

of the grounds includes, but is not limited to, trenching, excavating, digging, directional boring, 

tree spades, tent staking, fence posts, or sign installation (temporary or permanent). The 
Subcontractor that will be performing any ground penetrating activity is responsible for 

requesting and obtaining authorization and a permit from the Contractor’s project team prior to 
engaging in any ground penetrating activity. The purpose of the Dig Permit is to prevent injury to 

any individual performing ground penetrating activity as well as injury to third party persons, and 
avoid damage to utilities.  

• Pits, trenches, and other excavations shall be shored/shielded, protected or sloped to the OSHA 

required angle of repose, barricaded, and provided with proper access within twenty-five (25) 

feet of workers.   

• A “competent person” meeting the OSHA definition will be available at all times to oversee any 
work involving trenching and excavating.  

• The manufacturers tabulated data will be readily available for the trenching protection system to 

be used.   

• Subcontractor employees are prohibited from entering for any purpose any trench, excavation, or 
pit, which is not protected by an approved method, and with approved egress.   

• Spoil piles shall conform to OSHA requirements at all times.   

• Employees are prohibited from working in close proximity, or under any load, with excavation 

equipment, which is proceeding.   

• Equipment and materials shall not be parked or stored so as to increase the possibility of soil 

failure of a trench or excavation.   
• Subcontractor is responsible for protecting excavations six (6) feet or more in depth from falling 

by guardrail systems, fences, or barricades. 

• Wells, pits, shafts, and similar excavations six (6) feet or more in depth shall be protected from 

falling by guardrail systems, fences, barricades, or covers. 

• Subcontractor is responsible to positively identify any and all subsurface lines, piping or 
equipment, which could be damaged by excavation.  No excavation work is permitted until all of 

the following underground utility damage prevention activities are performed:  
o Check to see if the One Call Ticket(s) is current (check ticket number and a copy must be 

with subcontractor foreman and/or the excavator).  
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o Check to see if One Call locates have been completed (look at due date).  

o Check to see if all listed stakeholders have responded to the One Call locate request and the 
contact information is available for every stakeholder on the project. 

o Make sure you have a detailed field sketch of the survey marks to protect them and 
document the response to the locate request. 

o Check to see if the locate marks have been disturbed, moved or destroyed. 

o Check for critical facilities on site including restriction on excavation, encroachment permits 
and notify the appropriate stakeholders, if required (excavation in and around some critical 

and hazardous facilities require an inspector on site to ensure the integrity of the systems 
during the excavation process; prior notice is often required on gas, oil, high voltage and 

some communication systems). 

o Check to see if the physical conditions, surface utility structures, risers, pedestals, previous 
markings and job site work plan match and confirm the marks (if not, or if marks look 

disturbed, request a remark). 
o Check for any privately-owned facilities which may not participate in the One Call ticket 

system, but which may exist, e.g., lighting, landscape lights, irrigation, sprinkler systems, 
power outlets and septic systems. If any evidence is found, contact the owner, the engineer 

and wait until the systems have been located and marked. 

o Check for any new construction, utility trenches or evidence of new utility installations. 
o Check to see if all services and utility laterals have been located, identified and marked. If 

not, make sure the laterals are marked prior to commencing work, add the information to the 
site plans by notifying Contractor’s project team.   

o Check the prints and verify all the utilities shown on the plan agree with the mark outs. 

 
MM. POTABLE WATER 

 

• Subcontractors must supply adequate supply of potable water to their employees. 

• Portable containers used to dispense drinking water shall be capable of being tightly closed and 
equipped with a tap. Water shall not be dipped from containers. 

• Any container used to distribute drinking water shall be clearly marked as to the nature of its 

contents and not used for any other purpose. 

• The common drinking cup is prohibited. 

• Where single service cups (to be used but once) are supplied, both a sanitary container for 
unused cups and a receptacle for disposing of the used cups shall be provided. 

 
 Revised 2.13.2018 
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The estimated dates of construction are October 11, 2021, through March 11, 2023.
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EROSION CONTROL PLAN1

GENERAL NOTES
A. SEE SHEET CG501 FOR EROSION CONTROL DETAILS.
B. REFER TO SHEET V-001 FOR BASIS OF VERTICAL AND

HORIZONTAL CONTROL.
C.REFER TO SHEET C-001 FOR ADDITIONAL NOTES AND

REQUIREMENTS.
D. CONSTRUCT AND MAINTAIN TEMPORARY GRAVEL

ENTRANCES/EXITS IN ACCORDANCE WITH THE
REQUIREMENTS OF THE CITY OF NORMAN.

E. THE CONTRACTOR IS RESPONSIBLE FOR ADJUSTING
THE BEST MANAGEMENT PRACTICES (BMP'S) SUCH
THAT NO STORMWATER POLLUTION ENTERS EXISTING
DRAINAGE SYSTEMS OR ROADWAYS AND MUST
COORDINATE THE BMP'S AS REQUIRED FOR
CONSTRUCTION PHASING REFER TO THE
SPECIFICATIONS FOR ADDITIONAL REQUIREMENTS.

F. WHEN MORE THAN ONE DETAIL IS GIVEN FOR A
PARTICULAR EROSION CONTROL METHOD (E.G., INLET
PROTECTION), THE CONTRACTOR MAY USE ANY OF
THE DETAILED METHODS AT THEIR OPTION, PROVIDED
THAT THE CONTRACTOR CONFORMS TO THE CITY OF
NORMAN'S REQUIREMENTS.

G. THE CONTRACTOR SHALL MAINTAIN A STORMWATER
POLLUTION PREVENTION PLAN AT THE JOB SITE,
POSTED AND READILY AVAILABLE TO THE PUBLIC,
THAT INCLUDES THE MOST CURRENT VERSION OF THE
EROSION CONTROL PLAN. THIS PLAN SHALL BE KEPT
UPDATED TO SHOW ANY CHANGES TO THE EROSION
CONTROL BMP'S AND ALL MAINTENANCE THAT HAS
BEEN PERFORMED ON THE BMP'S, ALONG WITH THE
DATES OF SUCH CHANGES AND MAINTENANCE, IN
ACCORDANCE WITH THE REQUIREMENTS OF THE CITY
OF NORMAN.

H. THE CONTRACTOR SHALL MAINTAIN ALL BMP'S IN A
FUNCTIONAL CONDITION, EFFECTING MAINTENANCE AT
ANY TIME A GIVEN BMP HAS IMPAIRED FUNCTION DUE
TO DAMAGE OR SEDIMENT BUILDUP. IMPAIRED
FUNCTION INCLUDES, BUT IS NOT LIMITED TO, TORN
OR DOWNED SILT FENCE, TORN ROCK BAGS,
WASHED-OUT GRAVEL AND RIP-RAP AND ANY OTHER
DEFECT OR DAMAGE THAT IMPAIRS THE FUNCTION OF
A BMP. THE CONTRACTOR SHALL INSPECT ALL BMP'S
AT LEAST ONCE PER WEEK AND AFTER ANY RAINFALL
OF 1” OR MORE.

LEGEND
TEMPORARY GRAVEL
CONSTRUCTION ENTRANCE

SILT FENCE

ROCK BAG BARRIER

ROCK BAG BARRIERS TO BE PLACED
ACROSS CONCRETE ACCESS
DRIVES AT PROPERTY LINE

CONCRETE WASHOUT
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General
 G-002 COVER SHEET - BID PACKAGE 2 7/26/2021
 G-011 SHEET INDEX -BID PACKAGE 2 7/26/2021
G-013 SHEET INDEX – BID PACKAGE 4 10/01/2021
G-100 CODE SUMMARY 10/01/2021
G-101 COMPOSITE CODE COMPLIANCE PLANS 10/01/2021
G-102 CODE COMPLIANCE PLAN – GROUND FLOOR SECTOR A 10/01/2021
G-103 CODE COMPLIANCE PLAN – GROUND FLOOR SECTOR A & B 10/01/2021
G-104 CODE COMPLIANCE PLAN – GROUND FLOOR SECTOR D & E 10/01/2021
G-105 CODE COMPLIANCE PLAN – GROUND FLOOR SECTOR F 10/01/2021
G-106 CODE COMPLIANCE PLAN – GROUND FLOOR SECTOR G 10/01/2021
G-107 CODE COMPLIANCE PLAN – GROUND FLOOR SECTOR H 10/01/2021
G-108 CODE COMPLIANCE PLAN – GROUND FLOOR SECTOR J 10/01/2021
G-109 CODE COMPLIANCE PLAN – SECOND FLOOR SECTOR C 10/01/2021
G-110 OCCUPANCY SCHEDULES 10/01/2021

Civil
C-001 GENERAL NOTES AND LEGEND 7/26/2021
C-501 CIVIL DETAILS 7/26/2021
C-502 CIVIL DETAILS 8/30/2021
C-503 CIVIL DETAILS 8/30/2021
C-504 CIVIL DETAILS 8/30/2021
C-505 CIVIL DETAILS 8/30/2021
CD101 DEMOLITION PLAN 7/26/2021
CG201 EROSION CONTROL PLAN 7/26/2021
CG101 SITE GRADING 9/21/2021
CG501 EROSION CONTROL DETAILS 7/26/2021
CP100 TRAE YOUNG PLAN & PROFILE 9/21/2021



BID REQUIREMENTS

CONTRACT DOCUMENT LOG

(Attachment “F”)

Norman Forward Indoor Aquatics and Multi-Sport Facility / Young Family Athletics Center Bid Package No. 02
100% Construction Drawings / July 26, September 21, October 1, 2021 Page 2 of 7

CU101 OVERALL UTILITY PLAN 9/21/2021
CU102 WATER LINE 1 PLAN AND PROFILE SHEET 9/21/2021
CU103 WATER LINE 1 PLAN AND PROFILE SHEET 9/21/2021
CU104 WATER LINE 1 PLAN AND PROFILE SHEET 9/21/2021
CU105 WATER LINE 2 & 3 PLAN AND PROFILE 9/21/2021
CU110 OVERALL STORM SEWER PLAN 9/21/2021
CU111 STORM LINE 1 PLAN AND PROFILE 9/21/2021
CU112 STORM LINE 2 PLAN AND PROFILE 9/21/2021
CU113 STORM LINE 3 PLAN AND PROFILE 9/21/2021
CS101 OVERALL SITE PLAN 9/21/2021
CS102 ENLARGED SITE PLAN 9/21/2021

Structural
S-001 GENERAL NOTES 10/01/2021
S-002 SPECIAL INSPECTIONS 10/01/2021
S-003 SPECIAL INSPECTIONS 10/01/2021
S-004 TYPICAL DETAILS – FOUNDATION AND SLAB 10/01/2021
S-005 TYPICAL DETAILS – MASONRY 10/01/2021
S-006 TYPICAL DETAILS – FRAMING 10/01/2021
S-007 TYPICAL DETAILS – BASE PLATES 10/01/2021
S-008 TYPICAL DETAILS – BRACING 10/01/2021
SB100 COMPOSITE FOUNDATION/SLAN PLAN 10/01/2021
SB101 FOUNDATION PLAN – SECTOR A 10/01/2021
SB102 FOUNDATION PLAN – SECTOR B AND C 10/01/2021
SB103 FOUNDATION PLAN – SECTOR D AND E 10/01/2021
SB104 FOUNDATION PLAN – SECTOR F 10/01/2021
SB105 FOUNDATION PLAN – SECTOR G 10/01/2021
SB106 FOUNDATION PLAN – SECTOR H 10/01/2021
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SB107 FOUNDATION PLAN – SECTOR J 10/01/2021
SB111 SLAB AND CURB PLAN – SECTOR A 10/01/2021
SB112 SLAB AND CURB PLAN – SECTOR A 10/01/2021
SB113 SLAB PLAN – SECTOR B AND C 10/01/2021
SB114 SLAB PLAN – SECTOR D AND E 10/01/2021
SB115 SLAB AND CURB PLAN – SECTOR F 10/01/2021
SB116 SLAB AND CURB PLAN – SECTOR G 10/01/2021
SB117 SLAB AND CURB PLAN – SECTOR H 10/01/2021
SB118 SLAB AND CURB PLAN – SECTOR J 10/01/2021
SB121 WALL PLAN – SECTOR A 10/01/2021
SB122 WALL PLAN – SECTOR C 10/01/2021
SB401 ENLARGED FOUNDATION AND SLAB PLANS 10/01/2021
SB501 FOUNDATION DETAILS 10/01/2021
SB502 FOUNDATION DETAILS 10/01/2021
SF100 COMPOSITE ROOF FRAMING PLANS 10/01/2021
SF101 SECOND FLOOR FRAMING PLAN – SECTOR C 10/01/2021
SF111 LOW ROOF FRAMING PLAN – SECTOR A 10/01/2021
SF112 LOW ROOF FRAMING PLAN – SECTOR B AND D 10/01/2021
SF113 LOW ROOF FRAMING PLAN – SECTOR E AND G 10/01/2021
SF121 HIGH ROOF FRAMING PLAN – SECTOR A 10/01/2021
SF122 HIGH ROOF FRAMING PLAN – SECTOR C 10/01/2021
SF123 HIGH ROOF FRAMING PLAN – SECTOR F 10/01/2021
SF124 HIGH ROOF FRAMING PLAN – SECTOR G 10/01/2021
SF125 HIGH ROOF FRAMING PLAN – SECTOR H 10/01/2021
SF126 HIGH ROOF FRAMING PLAN – SECTOR J 10/01/2021
SF201 FRAMING ELEVATIONS 10/01/2021
SF202 FRAMING ELEVATIONS 10/01/2021
SF203 FRAMING ELEVATIONS 10/01/2021
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SF204 FRAMING ELEVATIONS 10/01/2021
SF205 FRAMING ELEVATIONS 10/01/2021
SF206 FRAMING ELEVATIONS 10/01/2021
SF207 FRAMING ELEVATIONS 10/01/2021
SF208 FRAMING ELEVATIONS 10/01/2021
SF209 FRAMING ELEVATIONS 10/01/2021
SF210 FRAMING ELEVATIONS 10/01/2021
SF211 FRAMING ELEVATIONS 10/01/2021
SF212 FRAMING ELEVATIONS 10/01/2021
SF401 ENLARGED FRAMING PLAN 10/01/2021
SF501 FRAMING DETAILS 10/01/2021
SF502 FRAMING DETAILS 10/01/2021
SF701 COMPOSITE ISOMETRIC 10/01/2021
SF702 GYMNASIUM ISOMETRIC 10/01/2021
SF703 CLINIC ISOMETRIC 10/01/2021
SF704 NATATORIUM ISOMETRIC 10/01/2021
SF705 CORRIDOR AND SHEAR WALL ISOMETRICS 10/01/2021

AQUATIC PLANS
PL100 OVERALL AQUATIC PLAN 10/01/2021
PL101 GENERAL DETAILS AND SCHEDULES 10/01/2021
PL110 POOL A – COMPETITION POOL PLAN 10/01/2021
PL111 POOL A – COMPETITION POOL DIMENSION PLAN 10/01/2021
PL112 POOL A – COMPETITION POOL SECTIONS 10/01/2021
PL113 POOL A – COMPETITION POOL DETAILS 10/01/2021
PL114 POOL A – COMPETITION POOL DETAILS 10/01/2021
PL120 POOL B – PROGRAM POOL PLAN 10/01/2021
PL121 POOL B – PROGRAM POOL DIMENSION PLAN 10/01/2021



BID REQUIREMENTS

CONTRACT DOCUMENT LOG

(Attachment “F”)

Norman Forward Indoor Aquatics and Multi-Sport Facility / Young Family Athletics Center Bid Package No. 02
100% Construction Drawings / July 26, September 21, October 1, 2021 Page 5 of 7

PL122 POOL B – PROGRAM POOL SECTIONS 10/01/2021
PL123 POOL B – PROGRAM POOL SECTIONS 10/01/2021
PL124 POOL B – PROGRAM POOL DETAILS 10/01/2021
PL200 STRUCTURAL NOTES, PLAN AND SCHEDULE 10/01/2021
PL201 STRUCTURAL PLAN AND SCHEDULE 10/01/2021
PL210 STRUCTURAL GENERAL DETAILS 10/01/2021
PL211 STRUCTURAL WALL DETAILS 10/01/2021
PL300 OVERALL PIPING PLAN 10/01/2021
PL301 GENERAL DETAILS 10/01/2021
PL310 POOL A – COMPETITION POOL PIPING PLAN 10/01/2021
PL320 POOL B – PROGRAM POOL PIPING PLAN 10/01/2021
PL400 MECHANICAL EQUIPMENT PLAN 10/01/2021
PL401 MECHANICAL EQUIPMENT LIST 10/01/2021
PL402 MECHANICAL DETAILS 10/01/2021
PL403 MECHANICAL DETAILS 10/01/2021
PL404 MECHANICAL DETAILS 10/01/2021
PL405 DEFENDER DETAILS 10/01/2021
PL510 POOL A MECHANICAL SCHEMATIC 10/01/2021
PL511 POOL A ELECTRICAL SCHEMATIC 10/01/2021
PL520 POOL B MECHANICAL SCHEMATIC 10/01/2021
PL521 POOL B ELECTRICAL SCHEMATIC 10/01/2021
PL600 SURGE TANK PIPE PENETRATIONS 10/01/2021

Division 01 - General Requirements
011000 SUMMARY 7/26/2021
012300 ALTERNATES 10/01/2021
012500 SUBSTITUTION PROCEDURES 7/26/2021
013100 PROJECT MANAGEMENT AND COORDINATION 7/26/2021
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013300 SUBMITTAL PROCEDURES 7/26/2021
014000 QUALITY REQUIREMENTS 7/26/2021
014200 REFERENCES 7/26/2021
015723 TEMPORARY STORMWATER POLLUTION CONTROL 7/26/2021
016000 PRODUCT REQUIREMENTS 7/26/2021
017300 EXECUTION 7/26/2021
017700 CLOSEOUT PROCEDURES 7/26/2021
017823 OPERATION AND MAINTENANCE DATA 7/26/2021
017839 PROJECT RECORD DOCUMENTS 10/01/2021

Division 03 – Concrete
033000 CAST-IN-PLACE 10/01/2021
033001 GEOTECHNICAL REPORT 10/01/2021
033511 CONCRETE FLOOR FINISHES 10/01/2021

Division 05 – Metals
051200 STRUCTURAL STEEL FRAMING 10/01/2021
052100 STEEL JOIST FRAMING 10/01/2021
053100 STEEL DECKING 10/01/2021

Division 13 – Special Construction
131113 POOL GENERAL 10/01/2021
131114 POOL START UP 10/01/2021
131118 POOL CONCRETE 10/01/2021
131120 POOL PIPE AND PIPE FITTINGS 10/01/2021
131123 POOL PIPE SUPPORTS 10/01/2021
131124 POOL VALVES 10/01/2021
131125 POOL CENTRIFUGAL PUMPS 10/01/2021
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131126 POOL PUMP VFD 10/01/2021
131130 POOL REGENERATIVE MEDIA FILTERS 10/01/2021
131135 POOL ULTRAVIOLET DISINFECTION EQUIPMENT 10/01/2021
131137 POOL CHEMICAL SYSTEMS AND CONTROLS 10/01/2021
131140 POOL HEATING SYTEMS 10/01/2021
131142 PERMETER OVERFLOW GUTTER GRATING 10/01/2021
131145 POOL RAIL GOODS 10/01/2021
131146 POOL EQUIPMENT 10/01/2021
131160 POOL QUARTZ AGGREGATE FINISH 10/01/2021
131161 POOL CERAMIC TILE 10/01/2021

Division 22 - Plumbing
221113 FACILITY WATER DISTRIBUTION PIPING 7/26/2021
221313 FACILITY SANITARY SEWERS 7/26/2021

Division 31 - Exterior Improvements
311000 SITE CLEARING 7/26/2021
312000 EARTH MOVING 7/26/2021
316329 DRILLED CONCRETE PIERS AND SHAFTS 10/01/2021
321216 ASPHALT PAVING 7/26/2021
321723 PAVEMENT MARKINGS 7/26/2021
321726 TACTILE WARNING SURFACING 7/26/2021

Division 33 - Site Utilities
334100 STORM UTILITY DRAINAGE PIPING 7/26/2021

Survey/Mapping
V-001 ORIGINAL SURVEY 7/26/2021
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SUBCONTRACT AGREEMENT 

 

 

 

 
 

25 North Cascade Avenue,  Suite 400, Colorado Springs, Colorado 80903                                    Telephone (719) 473-5321  Fax (719) 473-5324   

http://www.gejohnson.com  

  

 

 

No. 

 

 

This Subcontract Agreement (“Subcontract”) dated  ___________________, 20____, is made  

by and between    

 

 
 Contact  

  Phone  

  Fax  

  E-mail  

 

hereinafter called the Subcontractor, and G.E. Johnson Construction Company, Inc., hereinafter called the Contractor, for work to be performed on 

 

Project  , 
 
hereinafter called the Project, located at 

Address  , 
 

for the use and benefit of 

Owner 
 

, 

 

hereinafter called the Owner, in complete accordance with the plans and specifications 
prepared by  

Architect  , 
 
hereinafter called the Architect/Engineer, including 

Addenda  , and as modified by the Owner's acceptance of 

Alternates  .  

 
The Contractor and Subcontractor have agreed and hereby do agree: 

1. The Subcontractor agrees to furnish all labor (including supervision), material, supplies, machinery, equipment, fixtures, taxes, insurance, permits, fees, and/or tools to perform all 

work (hereinafter called “Work”) as described herein, pursuant to the contract documents (including plans, specifications, addenda, alternates, and all amendments and modifications 

thereto) set forth, hereinafter called “Contract Documents.”  The agreement between the Contractor and the Owner (“Prime Contract”) is incorporated herein by reference as part of 

the Contract Documents.  Subcontractor agrees to be bound to the Contractor by the same terms as the Contractor is bound to the Owner and Subcontractor assumes toward the 

Contractor all obligations and responsibilities which the Contractor assumes towards the Owner.  Subcontractor agrees to perform this Subcontract in accordance with the Contract 

Documents and subject to the approval of the Owner, Contractor and Architect/Engineer.  Subcontractor acknowledges that it has fully examined the Contract Documents, investigated 

the site of the work, has had all questions answered to its satisfaction by the Architect/Engineer and Contractor, and has not contemplated any substitutions except those accepted by 

the Architect/Engineer.  The word Contractor, Construction Manager and/or General Contractor used throughout the Contract Documents shall mean Subcontractor as applicable to 

Subcontractor's scope of Work required by this Subcontract.  

2. Subcontractor acknowledges its responsibility, prior to entering into this Subcontract, to investigate and familiarize itself, without limitation:  (a) with all laws, ordinances, and 

regulations applicable to the Work under this Subcontract; (b) with the availability and adequacy of personnel, workmen, material, supplies, equipment, power, utilities, fuel, etc., and, 

with respect to each of the foregoing, the cost and suitability thereof; (c) with the Prime Contract, Subcontract and any purchase orders, agreements and/or other arrangements for 

supplies and material to be furnished for the use of Subcontractor; (d) with all royalties, underground and site conditions, prevailing weather and climatological conditions and history; 

and (e) with any other factor(s) which may affect Subcontractor’s Work under this Subcontract. Subcontractor warrants and agrees that it has investigated all such matters and 

familiarized itself therewith to the extent that Subcontractor, in its sole discretion, deems necessary.  Subcontractor further agrees that Contractor shall not be liable to Subcontractor 

on any claim for additional payment, additional time, or any other claim whatsoever, if such claim directly or indirectly results from Subcontractor’s failure to investigate and 

familiarize itself sufficiently with the conditions under which its Work under this Subcontract is to be performed, including the foregoing, or from any misunderstanding thereof on 

the part of Subcontractor.  

3. Contractor is entitled to recover any and all damages Contractor may incur, as well as all expenses, costs and attorneys’ fees Contractor may incur,  which may arise from the breach 

of this Subcontract by Subcontractor and/or by an enforcement action of Contractor against Subcontractor. 

4. Due to the responsibilities assumed by Contractor to Owner in the Prime Contract, including but not limited to completion of Contractor’s Work and Subcontractor’s Work, Contractor 

may require that Subcontractor provide either coverage through a Subcontractor Performance Fund or proof of a Performance Bond and Payment Bond for Subcontractor’s obligations 

under this Subcontract, including Subcontractor’s Work.  The Subcontractor hereby agrees to furnish 100% Performance Bond and Payment Bond to the Contractor in the amount of 

__________________________________________ ($____________) if requested at any time by the Contractor.  Surety companies executing Bonds must appear on the Department 

of the Treasury’s most recent Federal Register, Fiscal Service Dept. Circular 570, as amended, with a dollar underwriting limitation equal to or greater than the individual bond 

penalties provided, and be duly licensed to transact business in the state where the Project is located.  Further, said Surety companies executing Bonds must be rated A-X or better, as 

listed in Best’s most recent Property Casualty Key Rating Guide.  In the event Subcontractor’s Surety is deleted from the Circular or its Best’s rating falls below A-X during the course 

of construction, the Subcontractor, at its sole expense, must immediately replace the Bonds with new Bonds acceptable to Contractor.  Alternatively, Contractor may require 

Subcontractor to obtain coverage for its performance of this Subcontract with a Subcontractor Performance Fund.  The cost of Bonds or Subcontractor Performance Fund coverage is 

to be included in the Subcontract amount.  The Surety and the Performance and Payment Bond forms or Subcontractor Performance Fund coverage provided by the Subcontractor are 

subject to the Contractor’s review and final approval.  If Subcontractor fails to furnish the requested bonds or Subcontractor Performance Fund coverage within 15 days after 

Contractor’s written request, Subcontractor shall be deemed to be materially in default of the Subcontract.  Failure to deliver Bonds or Subcontractor Performance Fund coverage as 

required shall constitute sufficient cause for withholding of payment to Subcontractor, termination of the Subcontract, or other action as the Contractor, in its sole discretion, may 

undertake to protect its interests.  In the event of any change order resulting in the performance of additional Subcontractor Work, the penal sum of the Bonds shall be increased by 

an amount at least equal to the cost of additional Subcontract Work.  Prior to the start of the Subcontractor’s Work, Subcontractor agrees to procure and maintain in force for the 

duration of the Work, Worker’s Compensation Insurance, Employer’s Liability Insurance, Comprehensive Automobile Liability Insurance on an occurrence basis, Comprehensive or 

Commercial General Liability Insurance on an occurrence basis, Contractual Liability Insurance on an occurrence basis, and any other insurance required of Subcontractor, in the 

minimum amounts and coverages set forth in Attachment “A” – Subcontractor/Vendor Insurance Requirements and Compliance Statement, to protect its workers at all times and 
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save the Contractor and Owner harmless, and to fully defend and indemnify the Contractor and Owner from any liability or suit arising from the acts or omissions of the Subcontractor, 

including all fees, costs and expenses associated with same.   

5. Contractor and the Owner shall be named as additional insureds on each of these policies except Worker’s Compensation.  Subcontractor’s insurance policies shall include 

endorsements requiring the insurer to provide Owner and Contractor with written notice of cancellation or renewal in accordance with the policy provisions.  Subcontractor’s failure 

to deliver proper proof of insurance for Worker’s Compensation, Employer’s Liability, Comprehensive Automobile Liability, Comprehensive or Commercial Liability, and Contractual 

Liability coverage, all as set forth above, within ten (10) days of the date of this Subcontract and prior to commencing Subcontract Work shall constitute sufficient cause for withholding 

of payments to Subcontractor, termination of this Subcontract, or other such action as the Contractor, in its sole discretion, may undertake to protect its interest.   

6. Subcontractor’s liability insurance is primary with respect to coverage afforded to the Contractor and Owner as additional insureds.  No action of Contractor shall be deemed to 

constitute a waiver of any insurance requirement.  Builder’s Risk Insurance will be provided as described in the Contract Documents.  Subcontractor will be responsible for its 

proportionate share of the deductibles when making or causing a claim against the builder’s risk policy.  Contractor shall have the right to apportion responsibility for the deductible.  

Contractor is not responsible for the adequacy of Builder’s Risk Insurance coverage, whether provided by Owner or Contractor, and it is the Subcontractor’s responsibility to determine 

its builder’s risk requirements to protect Subcontractor’s interests.  Subcontractor shall be responsible to obtain and pay for all additional builder’s risk or property insurance that it 

deems necessary.  Contractor and Subcontractor waive all rights against each other, the Owner, Architect/Engineer, separate contractors, and all other subcontractors for loss or 

damage to the extent covered by and paid for by builder’s risk or property insurance, except rights that Subcontractor may have to proceeds of such insurance.  Should the Subcontractor 

not be protected by insurance against loss of any Work provided by Subcontractor under this Subcontract caused by fire, flood, earthquake, wind, or any other loss through no 

negligence on the part of the Contractor, it is agreed that said loss shall be borne by the Subcontractor.  Subcontractor agrees that it shall include in its agreement with any lower tier 

subcontractor an agreement by lower tier subcontractor to the same insurance requirements as set forth herein. 

7. The Contractor agrees to pay the Subcontractor for the performance of its Work the sum (or unit price) of _______________________________ ($______________) in current funds, 

subject to the provisions of this Subcontract and the Contract Documents, in accordance with the following provisions:   

a. Subcontractor agrees, as a condition precedent to any payments being made by Contractor hereunder, to provide Contractor with an acceptable breakdown of Subcontract 

amounts (schedule of values), all required proof of insurance, all project scheduling information, and Performance and Payment Bonds (with acceptable Sureties), each on forms 

acceptable to Contractor, or proof of a Subcontractor Performance Fund, if necessary. 

b. Provided Subcontractor’s rate of progress and performance is satisfactory to Contractor and Owner and provided that Subcontractor is in full compliance with each and every 

provision of this Subcontract and Subcontractor has submitted to Contractor applications for payment on forms acceptable to Contractor, along with all supporting 

documentation, partial payments (based upon a schedule of values approved by Contractor) will be made to the Subcontractor on a monthly basis for the portion of the Work 

performed in the preceding month in accordance with monthly estimates prepared by Subcontractor and submitted to the Contractor by the _________ day of the month and as 

approved by Contractor and the Owner’s representative.  Contractor and Subcontractor expressly agree that payment to Contractor on Subcontractor’s account by Owner is an 

absolute condition precedent to Contractor’s obligations to pay Subcontractor under this Subcontract. Subcontractor expressly agrees that it relies exclusively on the credit of 

Owner, not Contractor, for payment of its Work and Subcontractor waives all right to commence any litigation for payment from Contractor until Contractor actually receives 

payment from Owner for Subcontractor’s Work.  Payment to Subcontractor shall not constitute or imply acceptance by Contractor or Owner of any portion of Subcontractor’s 

Work.  Subcontractor agrees to furnish Contractor with such partial and/or final releases and/or waivers of lien or affidavits of payment Contractor may from time to time 

request prior to receiving payments under this Subcontract and as a condition precedent to payment hereunder.  This Subcontract is payable at the office of Contractor in 

Oklahoma City, Oklahoma. 

c. An amount equal to five percent (5%) of Subcontractor’s approved applications for payment, or such smaller amount as may be authorized by written agreement, shall be 

retained by Contractor, which retainage shall not be released until:   

1) Contractor receives Final Payment from Owner;  

2) Owner accepts Subcontractor’s Work;  

3) Subcontractor furnishes Contractor with satisfactory evidence that all obligations of Subcontractor pursuant to this Subcontract which may be the basis for a claim against 

the premises (e.g., lien), retainage, or payment bond have been completely satisfied and paid in full; 

4) All terms, conditions, requirements and covenants of this Subcontract have been met and discharged by the Subcontractor;  

5) Subcontractor provides all applicable guarantees and warranties;  

6) Subcontractor furnishes final lien and claim releases through forms approved by Contractor, for itself and all of its subcontractors and suppliers regardless of tier; and  

7) Subcontractor furnishes releases and/or certifications from all applicable governmental agencies concerning the Subcontractor’s Work as the Contractor may require. 

d. In the event the Subcontract contains unit price items, it is agreed that any quantities mentioned are approximate only and are subject to change as required by the Subcontract 

and as ordered and directed by the Contractor. 

e. If the Prime Contract permits payments for stored materials, Subcontractor may invoice for materials, not incorporated in the Work, but delivered and suitably stored at the site, 

or in approved off-site bonded and insured storage facilities, but only when so provided by the Prime Contract and pursuant to the terms of the Prime Contract, accompanied 

by a bill of sale, evidence of proper insurance, and only to the extent Contractor receives payment from Owner for the same.  Subcontractor further agrees that the storage of 

such materials shall be at Subcontractor’s own risk until acceptance of Subcontract Work.  Subcontractor shall pay for all costs of storage and protection, whether on-site or 

off-site. 

f. Subcontractor shall not assign proceeds of the Subcontract without prior written consent of Contractor.  Provided that Contractor consents to assignment of proceeds, 

Subcontractor shall require its assignee in writing to accept, acknowledge and be bound by all of the terms and conditions of the Subcontract. 

g. Subcontractor acknowledges that all payments received or which are otherwise due under this Subcontract shall constitute a trust fund in favor of the laborers, materialmen, 

governmental agencies, lower tier subcontractors and suppliers, and all others who are legally entitled to claim on the premises covered by this Subcontract or otherwise file a 

claim against any retention or payment bond.  Progress payments shall be deemed advances and are subject to adjustment at any time prior to final payment for errors, 

overpayments, or Contractor’s good faith determination that the remaining balance of payments may not be sufficient to insure completion of the Work covered by this 

Subcontract in accordance with its terms or to pay lien, retention or bond claims.  If the Contractor determines, in good faith, that the Subcontractor is obligated to the Contractor 

or anyone else for labor, fringes, taxes, supplies, materials, equipment, rental or other proper charge against the Work covered by this Subcontract Agreement, the amount of 

such obligation may be deducted and offset by the Contractor from any payment or payments, present or future, made under this provision.  Any such changes shall be recorded 

by Subcontractor in its accounting records as a recoupment entry.  The Contractor may from time to time require and the Subcontractor shall promptly provide a statement in 

writing setting forth all amounts, if any, that are due or payable by Subcontractor to third parties for labor, fringes, taxes, permits, fees, supplies, materials, equipment, rental or 

other proper charge in connection with or arising out of Subcontractor’s performance of the Subcontract Work, and the Contractor may withhold from any payment, partial or 

final, otherwise due under this Subcontract, such sums as the Contractor reasonably may determine are necessary to secure and protect the Contractor or the Owner from claims 

or liens that may be asserted by said third parties.  The Contractor reserves the right to make any payment to Subcontractor, including payments due hereunder, through the 

medium of joint check payable to the joint order of Subcontractor and such of Subcontractor’s workmen, materialmen, suppliers  or subcontractors or any of Subcontractor’s 

creditors having potential rights against the Work, or any of them, whose claim against Subcontractor shall in the Contractor’s sole determination be in jeopardy of non-payment.  

Each joint check is subject to Contractor’s administrative fee of _______ percent.   

h. The Contractor may deduct or offset from payments to be due or to become due to Subcontractor pursuant to this Subcontract any sums due or to become due to Contractor 

from the Subcontractor whether or not said sums are in any way related to Project that is the subject of this Subcontract.  The Contractor may apply such deducted funds to any 

account, related or unrelated to this Subcontract or Project, wherein the obligations of the Subcontractor have not been properly discharged as determined by the Contractor and 

where the Contractor’s interests are directly or indirectly involved. 

i. If the terms of the Subcontract provide for the payment of work performed on a unit price basis, the unit of measure for payment shall be one for which certified verification of 

weights or quantities can be furnished at the time of delivery and in quantities approved by the Owner. In the event the parties fail to agree on the actual quantity performed, 

Contractor and/or the Owner shall have the right to measure the quantity of work in place and make payment on the basis of such measurement. 

j. On final completion of the Subcontract Work and payment therefore in full by the Owner to Contractor, Subcontractor may be paid the remaining amount due Subcontractor 

under this Subcontract.  Subcontractor shall as a condition precedent to final payment and before payment of any retention, execute and deliver to Contractor a full and valid 

release and complete discharge of and from any and all claims and demands whatsoever for all matters arising from or in any manner connected with or founded upon this 

Subcontract or the Work contemplated hereunder.  Final payment shall constitute a waiver of all claims by the Subcontractor except those previously made as set forth elsewhere 

herein and identified by the Subcontractor as unsettled at the time of its final application for payment. 

8. Subcontractor agrees to prosecute its Work to be performed hereunder in such a manner as to cause no delay whatsoever to the Contractor, Owner, separate contractors, or other 

subcontractors on the Project. Should the Subcontractor fail to provide sufficient materials, equipment, or labor to meet work schedules, fail to properly coordinate the Work, become 

insolvent or unable to perform, fail to promptly pay bills or meet payrolls, refuse to follow the Contract Documents, cause delay to the Contractor, or in any other way fail to act in 

accordance with the terms of this Subcontract, the Contractor shall have the right to: 

a. Withhold payments on account of Work already furnished until such time as satisfactory progress is resumed and maintained. 
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b. Upon two (2) days’ written notice given to the Subcontractor, Contractor may hire additional workmen, purchase materials, rent equipment, or employ others to perform such 

portions of the Work under this Subcontract at Subcontractor’s expense and for the account of the Subcontractor, without terminating this Subcontract.  Contractor is only 

required to give one (1) written notice; written notice is not required per occurrence. 

c. Terminate this Subcontract under the following terms and conditions: 

1) Prior to termination of the Subcontract, Contractor shall give written notice to the Subcontractor of the nature and extent of the breach or corrective measurements required 

of the Subcontractor and shall allow five (5) days from the date of the notice for Subcontractor to correct such breach. In the event that Subcontractor has not corrected 

such breach within the allowed period, Contractor shall have the right to declare this Subcontract terminated. 

2) In the event that the Subcontract is terminated in accordance with the provisions above, Subcontractor shall be liable to Contractor for all damages including but not 

limited to the cost of completion of the Work under this Subcontract, delay damages, extended overhead, reasonable attorneys’ fees and expenses, and any and all other 

incidental and consequential damages incurred by the Contractor as a result of the breach. 

3) In the event that Subcontractor is not able to properly perform administratively, e.g., inability to properly respond to change directives, supply required engineering of 

submittals, provide proof of current insurance, provide proof of current and valid Subcontractor licensing and/or registration, provide Performance and Payment Bonds 

or proof of Subcontractor Performance Fund, promptly respond to directives and inquiries, or otherwise conduct required business, such shall be grounds for termination 

upon five (5) days written notice.  If Subcontractor is insolvent, bankrupt, or otherwise unable to deal timely with normal costs and expenses associated with its Work, 

Subcontractor shall be deemed immediately in default and the Contractor shall have the right to terminate the Subcontract.   

4) In the event Owner, for any cause, suspends work under the Prime Contract, Contractor may order Subcontractor to suspend work under this Subcontract.  Subcontractor 

shall not be entitled to any additional compensation or damage for such suspension, except and only to the extent Contractor receives additional compensation from 

Owner under the provisions of the Prime Contract for the Work covered by this Subcontract. 

9. Subcontractor expressly agrees to accept and to abide by Section 8 above and further agrees that termination of Subcontract shall not be made the basis of any litigation against the 

Contractor to secure additional compensation or damages. Subcontractor further agrees that in the event it becomes necessary for Contractor to invoke this clause or the Subcontractor 

defaults on or abandons its Work, that none of Subcontractor's materials, temporary facilities, tools, or equipment shall be removed, but instead shall remain for the Contractor's use 

in completing the Work under this Subcontract.  Under such circumstance, the Contractor shall not be liable for any rent or other expense incurred in the use of Subcontractor's 

materials, temporary facilities, tools, or equipment in order to complete the Subcontract Work. 

10. Contractor may at any time by written authorization of Contractor’s authorized representative, without notice to the Subcontractor’s sureties and without invalidating this Subcontract, 

make changes in, additions to, and deletions from the Work to be performed under this Subcontract and Subcontractor shall promptly proceed with the performance of this Subcontract 

as so changed.  Any increase or decrease of the Subcontract price or time resulting from such change or extra work shall be agreed upon in writing by the Contractor and Subcontractor.  

Subcontractor shall make no claims for compensation for extra work or change unless the same shall be agreed upon in writing by the Contractor prior to the performance of any such 

extra work or change.  In the case of any dispute over the adjustment of the cost or time, Subcontractor shall give Contractor written notice of its intent to make claim whether for an 

extension of time or adjustment in contract price.  The notice shall describe with particularity:   

a. Any and all occurrence(s) giving rise to the Subcontractor’s claim; and 

b. The portion(s) of the Subcontractor’s work known to be affected.  

Such notice shall be provided in writing within five (5) calendar days of the occurrence upon which the Subcontractor’s claim is based.  The provision of notice required by this section 

shall be a condition precedent to the Subcontractor’s right to make claim, whether against Owner or Contractor.  With respect to changes in Subcontractor’s Work directed by the 

Owner, the Subcontract price and time of performance of the Subcontractor’s Work shall be adjusted only to the extent that the Contractor receives authorization for payment and/or 

adjustment of time of performance of the Subcontractor’s Work from the Owner.  In the case of any dispute over the adjustment of cost, Subcontractor shall proceed with the Work 

and the dispute shall be resolved in accordance with the provisions set forth in this Subcontract. 

11. Subcontractor agrees to promptly remove all trash, debris, packing crates, excess or waste materials, etc., resulting from its Work and to leave the areas in which it has worked broom 

clean.  It shall be the responsibility of Subcontractor to properly cover and protect the work of others from damage throughout the performance of this Subcontract, and Subcontractor 

shall promptly clean, restore, replace, or pay for the replacement of any such work damaged in its performance of its Work.  Cleanup or cleaning work not regularly and promptly 

performed by Subcontractor when so ordered by Contractor's Superintendent may be performed by others for Subcontractor's account.  If Subcontractor fails to keep its work area 

broom clean and/or leave the work area in a littered or dirty condition, Contractor may, without notice to the Subcontractor, clean up the premises at Subcontractor’s expense and for 

the Subcontractor's account. It is also agreed that the Subcontractor is to perform all cutting and patching related to its Work. 

12. To the extent permitted by law, Subcontractor agrees to indemnify and save harmless the Contractor and Owner from any and all manner of claims or suits for infringements of 

copyrights, trademarks, patents or violations of patent rights, including all costs and expenses connected to same to the extent of any negligence or fault of the Subcontractor or its 

agents, employees, representatives, subcontractors or suppliers and as required of Contractor to Owner in the Prime Contract. 

13. Subcontractor shall (a) comply with all statutes, ordinances, codes, laws, and other regulations and requirements of all Federal, State, and/or local authorities having jurisdiction over 

the Work, or any part thereof; (b) give notices to said authorities as required for the inspection of Subcontractor’s Work and procure and pay for all permits, licenses, fees, tests, 

inspections, and privileges required in the prosecution of its Work; and (c) request, coordinate, and attend all required tests or inspections of Subcontractor’s Work. 

14. Subcontractor recognizes its duties, responsibilities and obligations to provide a safe and healthy jobsite inclusive of all common work areas.  In recognition of the foregoing, and in 

order to promote worker safety, it is agreed: 

a. Subcontractor and all of its lower tier subcontractors shall take all reasonable precautions pertaining to their Work and the performance of their Work, including but not limited 

to full and complete compliance with all applicable laws, ordinances, rules, regulations and orders issued by any public authority or governmental body, whether Federal, State 

or local, OSHA, EPA and, in addition thereto, to full and complete compliance with any safety measures required or requested by Contractor.  Subcontractor shall at all times 

be fully responsible for the safety of its employees and for the provision of a safe jobsite including responsibility for the performance of its Work and the safety of all employees, 

personnel, equipment, and materials within Subcontractor’s or its lower tier subcontractor’s care, custody or control.  Subcontractor and its lower tier subcontractors shall 

provide to their employees all safety equipment required to perform the Work and ensure that all employees, at all times, have and wear personal protective equipment in 

compliance with applicable State and/or Federal requirements and Contractor’s job safety rules.  The Subcontractor maintains and agrees to maintain a written Accident 

Prevention Plan and develop and implement a written Project Safety Plan in full compliance with all Federal, State, OSHA, EPA rules and regulations.  Subcontractor 

acknowledges that its Accident Prevention Plan defines its role and responsibilities pertaining to safety, includes all necessary training and corrective action, and is tailored to 

the safety and health requirements of the operations and Work that may be involved.  The Subcontractor’s Project Safety Plan shall identify anticipated hazards and the means 

that will be used to address each of such hazards with respect to the work involved.  Subcontractor shall have and enforce a disciplinary action policy conditioned upon the 

occurrence of any safety violations being discovered, which schedule should vary depending upon the severity of the violations. Whenever requested by Contractor, 

Subcontractor shall provide all necessary and pertinent information regarding any and all safety matters and violations to Contractor. 

b. In the event Subcontractor does not have an Accident Prevention Plan, Subcontractor is required to adopt and abide by Contractor’s Accident Prevention Plan and Project Safety 

Plan in addition to the foregoing responsibilities. In the event Subcontractor does not promptly correct any safety violation, Contractor may order Subcontractor to cease all 

operations on the jobsite until all violations are corrected.  In the event Subcontractor fails to do so, Contractor may correct the violations and charge all expenses and costs of 

compliance to Subcontractor. 

c. Subcontractor agrees to defend, indemnify and hold Contractor harmless from all OSHA and EPA claims, demands, proceedings, violations, penalties, assessments or fines that 

arise out of or relate to Subcontractor’s failure to comply with any such safety related laws, ordinances, rules, regulations, orders or obligations.  Contractor may charge against 

the sums otherwise owing to Subcontractor the amount of any and all such fines, fees, costs and expenses incurred by Contractor due to claims, citations or fines assessed to 

Subcontractor or its lower tier subcontractors. 

d. Subcontractor agrees, in accordance with Contractor’s directives, to submit for Contractor’s review its written Accident Prevention Plan and Project Safety Plan.  Such submittal 

shall be made prior to Subcontractor’s mobilization to the site and shall be an express condition precedent both to Subcontractor’s right to commence performance and its right 

to receive compensation. Any delays caused to Contractor or the Project due to Subcontractor’s failure to comply with these provisions shall subject Subcontractor to any and 

all damages incurred by Contractor or other affected parties. 

15. To the fullest extent permitted by law, Subcontractor agrees to indemnify, defend and hold harmless Contractor and any others that the Contractor is required to indemnify under the 

terms of the Prime Contract, from any and all claims, demands, liabilities, suits, causes of actions, judgments, costs and expenses, including attorneys’ fees, arising, or allegedly arising 

from personal injury, including death, property damage, including loss of use thereof, economic loss, or otherwise to the extent caused by the negligence or fault of the Subcontractor 

or any of its agents, employees, representatives, suppliers or subcontractors as a result of performance of the Subcontract Work to be performed hereunder.  After payment by 

Contractor, Subcontractor agrees to indemnify, defend, and hold harmless the Contractor from any and all liens and all claims of persons furnishing material, labor, employees, 

services, equipment, or appliances in connection with this Subcontract, including all damages, costs and expenses (including attorneys’ fees and Contractor’s time) that arise from 

such liens and claims.  If, at any time during progress of work hereunder, and before final payment of the Contract Amount, there is evidence of any lien or claim for which Contractor 

or the Owner of the premises may become liable, Contractor shall have the right to retain, out of any money then due, or thereafter to become due, to Subcontractor under this 

Subcontract, an amount sufficient to completely indemnify it against any such lien or claims.  If, after, completion of this Subcontract and final payment of the Subcontract Amount, 

any such lien or claim shall be filed, Subcontractor shall completely indemnify Contractor or Owner against any expense, loss, or damage (including attorneys’ fees and costs) which 
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may be suffered by reason thereof.  Contractor may also require at any time from Subcontractor satisfactory evidence as to the status of any of its accounts with any subcontractor, 

material supplier, equipment supplier, appliance supplier, or labor account. 

16. Subcontractor agrees to keep the improvements referred to in this Subcontract and the real property upon which they are situated free from all mechanic’s and materialmen’s liens by 

reason of Subcontractor’s Work.  Subcontractor shall defend, indemnify and hold harmless Contractor and Owner from the operation and effect of any lien, claim or encumbrance.  

In the event that Subcontractor disputes any lien or other claimant’s entitlement to the amount of such lien or claim, Contractor may, in its sole discretion, issue a joint check to 

Subcontractor and said lienor or claimant.   

17. All workmen of the Subcontractor are to be fully satisfactory to Contractor and are to work in harmony with those of the Contractor.  The Subcontractor agrees to cooperate to the 

fullest extent with Contractor's Authorized Representative in charge, and further agrees to remove any workmen immediately that are not satisfactory to Contractor, Owner, or 

Architect.  During the performance of the Work required by this Subcontract, Subcontractor agrees that Subcontractor, its employees, and its suppliers will use such entrance or 

entrances to the construction site as may be designated from time to time by Contractor.  Further, Subcontractor agrees to perform the work included in this Subcontract at such times 

of the day, and days of the week, as may be designated by Contractor from time to time.  

18. No overtime amounts will be paid to Subcontractor unless specifically agreed to by Contractor in writing. 

19. When labor only is furnished by the Subcontractor, Subcontractor agrees to use Contractor's material without waste, and agrees to pay for any material damaged on account of 

Subcontractor’s negligence or carelessness.  Unless otherwise stated, when material is furnished by Contractor, same shall be delivered to the curb line of the building for unloading, 

handling, uncrating, debris removal, and protection by the Subcontractor, which will constitute delivery at such point.  It is further agreed that if the Subcontractor uses the Contractor's 

hoist, mixer, or any other equipment or gas, electricity, water, or similar materials that an agreed price in writing shall be made prior thereto with Contractor's Authorized Representative 

or the Contractor shall be entitled to set a fair charge for these services or this equipment. When Subcontractor unloads material, Subcontractor will check quantities and inspect 

material for damage and will be responsible for shortages and/or damage not reported to the Contractor at the time of delivery. Subcontractor will pay all damages attributable to the 

Subcontractor’s failure to unload in the time allowed. 

20. Subcontractor shall furnish all tools, equipment, hoisting, scaffolding, unloading, distributing, etc., connected with its Work. The Subcontractor agrees to be fully responsible for the 

rigging and for damages to its material or equipment which are damaged during hoisting operations with the Contractor's, leased or owned, equipment or temporary elevators. The 

Subcontractor waives all claims against the Contractor and agrees to indemnify and hold the Contractor harmless for all losses attributed to the use of the Contractor's, leased or 

owned, equipment or temporary elevators. Subcontractor shall provide all necessary surveying and layout work required to complete the Work under this Subcontract. 

21. Subcontractor recognizes that time is of the essence and any time specified for the Subcontract Work or any portion thereof is a material provision of this Subcontract.   

a. Subcontractor agrees to keep itself thoroughly informed as to the overall progress of the Project and agrees to complete its Work hereunder as specifically required.  Subcontractor 

shall commence and prosecute its Work in a prompt and diligent manner whenever such area for the Work, or any part of it, becomes available, or at such time or times as the 

Contractor may direct, so as to promote the general progress of the entire Project.  Subcontractor shall not delay or otherwise interfere with or hinder the work or progress of 

the Contractor or other subcontractor(s) and shall proceed to execute the Work in such order as may be directed by the Contractor and the Contractor’s schedule and any 

revisions or changes thereto.  All materials, services, supplies, tools, machines, equipment or plant that are to be furnished or used by the Subcontractor hereunder shall be 

furnished in sufficient time to enable the Subcontractor and/or any other party requiring the same to perform and complete its or their work within the time or times provided 

for herein.  Failure of Subcontractor to strictly comply with all Project time requirements and schedules shall be deemed a material breach of this Subcontract. 

b. The Subcontractor shall, at its expense, provide the Contractor with scheduling information including, but not limited to:  acceptable work activity duration, weekly manpower 

requirements, major material delivery dates, shop drawing and transmittal dates for its Work and that of its lower tier subcontractors (if any) in compliance with the Contractor’s 

schedule.  The Contractor expects to use and will rely upon such information to prepare the Schedule of its Work and, as may be necessary, revise such schedule as the Work 

progresses.  Subcontractor acknowledges that revisions may be made in such schedule and agrees to make no claim for acceleration or delay by reason of such revisions so long 

as such revisions are of the type normally experienced in Work of this scope and complexity. 

c. Subcontractor agrees to notify Contractor in writing of its objection to, or inability to comply with, any directive, notification, order, schedule or revision thereof, dealing with 

the time or times of Subcontractor’s performance of Work and to do so within five (5) days of Contractor’s issuance thereof.  In the absence of such written notice within five 

(5) days, Subcontractor agrees to accept and incorporate therein any and all orders, notices, directives, schedules or revisions thereof which may be issued from time to time by 

Contractor to Subcontractor. 

d. Subcontractor agrees to reimburse Contractor for any and all liquidated damages that may be assessed against and/or collected from Contractor by Owner which are directly or 

indirectly attributable to or caused by Subcontractor’s failure to perform its Work required by this Subcontract within the time fixed or in the manner provided herein.  

Subcontractor also agrees to pay to Contractor such other or additional damages as the Contractor may sustain by reason of any such delay directly or indirectly attributable to 

or caused by the Subcontractor, including but not limited to, recovery of Contractor’s overhead and expense related to managing and supervising the Project work during or 

equal to any period of time resulting from such delay caused by Subcontractor. Subcontractor further agrees that neither the payment of such damages or any liability incurred 

for the payment of such damages shall release Subcontractor from its obligation to otherwise fully perform this Subcontract. 

e. No allowance for an extension of time for any cause whatsoever shall be claimed by Subcontractor, or be made by it, unless the Subcontractor shall have made written request 

upon Contractor for such extension of time within five (5) days, or shorter period of time, as may be required by the Contract Documents, after the cause of such extension first 

occurred, and unless the Contractor and the Subcontractor have agreed in writing upon the allowance for additional time to be made.  No extension of time, granted Contractor 

by Owner shall inure to the benefit of Subcontractor unless such extension of time is directly related to Subcontractor’s Work hereunder and Contractor specifically agrees in 

writing to an extension of time with Subcontractor. 

f. In no event shall an extension of time or allowance of extra time be granted to Subcontractor for delays attributable in any way to the untimely or incorrect presentation and/or 

submission of shop drawings, samples, product data or other submittal information required by the Contract Documents, or when priorities or procedures available to 

Subcontractor have not been pursued diligently and correctly, or when the orders have not been placed with manufacturers or suppliers in a timely fashion, or for delays resulting 

from Subcontractor’s substitution or attempt to make substitution of materials, equipment or means of construction or manufacture in lieu of those specified or previously 

approved, or for any delay resulting from or attributable to Subcontractor’s failure to comply with any of the provisions of this Subcontract, or when Subcontractor, by the 

exercise of reasonable diligence and judgment, could have anticipated and avoided the delay. 

g. Contractor shall have the right to decide the sequence in which the various portions of work shall be performed relative to the scheduling of the Subcontractor’s Work.  

Subcontractor agrees to attend the periodic coordination meetings on site after initial notice from Contractor to commence such periodic attendance. 

h. If Subcontractor’s alleged acts or omissions result in a fine or penalty being levied against Contractor by any lawful regulatory agency, then the amount so levied shall be for 

the Subcontractor’s account and may be deducted or offset from the amount otherwise due Subcontractor under this Subcontract. 

i. Prior to commencing its Work, Subcontractor agrees to thoroughly inspect the work of others which may affect its Work. If the Subcontractor encounters work of others which 

it considers unsatisfactory and which affect the Work under this Subcontract, or if the Subcontractor encounters any other condition whatsoever upon which it may base a claim 

for extra compensation, extra time, or any other type of claim, it shall be Subcontractor’s duty to give written notice to the Contractor prior to commencing any work involving 

said conditions in order to allow the Contractor to inspect said conditions and to make such arrangements and take such steps as Contractor deems necessary.  In the absence of 

such notice to the Contractor, Subcontractor shall be fully and solely responsible and liable for any and all expense, loss, or damage resulting from said condition and Contractor 

shall be relieved of all liability in connection therewith. 

22. Should the Subcontractor fail to promptly pay when due, its labor payroll, freight, express, or materials bills, which failure would cause the Contractor, at its option, to advance funds 

to cover same, then the Contractor shall be entitled to charge twenty percent (20%) of the amount for rendering this service. The Contractor is not obligated by this paragraph to make 

advances to the Subcontractor, but may instead rely on the alternate method of withholding funds due the Subcontractor herein before mentioned, and/or issuing joint checks.   

23. It is specifically understood that no oral order, objection, claim, or notice by either party to the other party shall be legally binding. Both parties agree that they will execute and deliver 

in writing all communications from them by which the other party is to be charged, notified, or affected, and when same are given orally, they shall be held as not material or legally 

binding until confirmed in writing.  Subcontractor further agrees that it understands this position, will abide by it, and waives any right to assert any oral agreement on the grounds of 

waiver or estoppel. 

24. Subcontractor further agrees to pay all Jurisdictional, City (where applicable), State, and Federal Taxes of every nature, and that if the Work is to be performed in a state foreign to 

the Subcontractor’s state of incorporation (in the event the Subcontractor is a corporation), then the Subcontractor agrees to register to do business in the foreign state for the purposes 

of performing this Subcontract.  In this connection, it is understood and agreed that the Subcontractor shall pay all Social Security and State Unemployment Taxes in connection with 

its Work, together with any and all required Sales or Use Taxes. 

25. In the event of any claim or dispute by and between Subcontractor and any other party, Subcontractor shall continue to perform its Work in accordance with the Contract Documents 

and Project Schedule. 

26. Subcontractor is required to give Contractor written notice of its intent to make claim resulting from any act, omission, or responsibility of Contractor, whether for an extension of 

time, an adjustment in the Subcontract Amount, or otherwise.  The notice shall be given in writing within five (5) calendar days of the occurrence(s) upon which Subcontractor’s claim 

is based and must describe with particularity:   

a. The occurrence(s) giving rise to Subcontractor’s claim; and 

b. The portion(s) of Subcontractor’s Work known to be affected.  
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Within ten (10) calendar days of the occurrence(s) upon which Subcontractor’s claim is based, Subcontractor shall give Contractor written notice of the recovery plan which 

Subcontractor believes will mitigate and/or eliminate the impact of the occurrence(s) on Subcontractor’s Work.  The giving of the written notices required by this Section shall be a 

condition precedent to Subcontractor’s right to make any claim, whether against Owner, Contractor, or other entity. 

27. In the case of a Subcontractor claim for any Owner act, omission, or responsibility, prior to the time required by the Prime Contract or no later than ten (10) calendar days of the 

occurrence(s) upon which Subcontractor’s claim is based, whichever occurs first, Subcontractor shall provide Contractor with a detailed Statement of its Claim(s) against Owner 

(“Statement”).  This Statement shall include:   

a. A specific and detailed identification of all factual information upon which Subcontractor’s claim is based;  

b. The Contract Document provision(s) and legal authorities upon which Subcontractor’s claim is based;  

c. All calculations upon which Subcontractor’s claim quantum is based; 

d. All documents pertinent to both entitlement and quantum of Subcontractor’s claim; 

e. Identification of all person(s) having knowledge of facts upon which Subcontractor’s claim is based and the method and manner by which the claim quantum is calculated; and  

f. Certification under oath by an officer or a principal of Subcontractor that, “The claim is made in good faith, that the supporting data are accurate and complete to the best of his 

knowledge and belief and that the amount requested accurately reflects the Subcontract adjustment for which Subcontractor believes Owner is liable.”  Submission of this 

Statement containing all of the foregoing elements shall be a condition precedent to Subcontractor’s right to prosecute any claim.  If the Statement is not timely provided by 

Subcontractor, Subcontractor’s Claim(s) shall be deemed to have been released and waived. Upon submission of the Statement, Contractor and/or its designated representative(s) 

shall have full access to all of Subcontractor’s books and records pertaining to the project. 

28. In the case of any claim by Subcontractor resulting from the acts, omissions, or responsibility of Owner, Subcontractor agrees to be bound to Contractor to the same extent that 

Contractor is bound to Owner by both the terms of the Prime Contract and by any and all decisions or determinations made thereunder.  As to such claim against Owner, it is agreed 

that in the event the Prime Contract contains a “Disputes Clause,” such clause is incorporated herein by reference as though fully set forth.  As to any claims asserted by Subcontractor 

for or on account of acts, omissions, or responsibilities of Owner or its representative(s), or any claims made by Owner for which Subcontractor is alleged to be responsible, which 

claims are not disposed of by agreement, Subcontractor shall prosecute or defend such claims in Contractor’s name, in accordance with such Disputes Clause.  Contractor and 

Subcontractor shall cooperate in prosecuting or defending all claims relating to Owner.  Subcontractor shall have full responsibility for preparation and presentation of such claims 

and shall bear all expenses thereof, including attorneys’ and consultant’s fees and all other associated costs.  In any such claim(s) against the Owner, the Subcontractor shall include 

an amount for Contractor’s administrative overhead which shall be equal to fifteen percent (15%) of the total amount(s) of the claim(s).  Contractor shall be entitled to receive fifteen 

percent (15%) of any amount(s) awarded to Subcontractor for such claim(s).  Subcontractor shall be bound by the procedure and final determinations as specified in any such Disputes 

Clause, and shall not take any other action or actions with respect to any such claims and shall pursue no independent litigation with respect thereto, other than to avail itself of any 

appellate procedures applicable to such Disputes Clause. Subcontractor shall not be entitled to receive any greater amount from Contractor than Contractor receives from the Owner 

on account of Subcontractor’s claim(s), less any mark-ups or costs incurred by Contractor and to which Contractor is otherwise entitled, and Subcontractor shall accept such amount, 

if any, received by Contractor from Owner as a full accord and satisfaction of all such claims for or an account of acts, omissions, or responsibilities of Owner or its representatives.  

If Subcontractor fails to timely notice and/or prosecute claims relating to acts, omissions, or responsibilities of Owner or its representative(s), Subcontractor shall be barred from 

asserting such claims against Contractor or Owner in any other proceeding.  In addition, if Subcontractor fails to prosecute claims resulting from acts, omissions, or responsibilities of 

Owner or Owner’s representative(s) or fails to defend claims by Owner relating to Subcontractor’s Work, Contractor shall have the right to prosecute or defend such claims at 

Subcontractor’s sole expense.  

29. Intentionally deleted. 

30. In the event of any claim or dispute between Owner, Contractor and/or Subcontractor, it is specifically agreed by the parties that such claim, dispute or controversy shall not interfere 

with the progress or performance of the Work required to be performed under the Subcontract and that Subcontractor shall proceed as directed by Contractor in all instances with its 

Work under the Subcontract and that any failure of Subcontractor to proceed with the Work shall automatically be deemed a material breach of this Subcontract entitling Contractor 

to all remedies available in the event of a breach.  

31. In the event that any claim is instituted to enforce or contest the provisions of this Subcontract or adjudicate any question arising under this Subcontract, the prevailing party is entitled 

to collect from the other its attorneys’ fees, costs, and expenses (including consultant and expert fees) incurred with respect to such claim. 

32. Subcontractor agrees that under no condition will it remove from the jobsite any materials for which the Contractor or Project becomes liable under the Federal Miller Act or similar 

state statute, without express written permission from the Contractor. 

33. This Subcontract shall be interpreted under the laws of the State of Oklahoma. In the event of any litigation or arbitration arising out of this Subcontract, the parties agree in advance 

that the exclusive venue and place of jurisdiction shall be where the Project is located unless otherwise agreed upon by the parties. 

34. Subcontractor agrees not to subcontract or sublet any portion of this Work without the prior written consent of Contractor.  Subcontractor shall promptly submit in writing a list of the 

Work that Subcontractor proposes to subcontract and the name(s) of the proposed subcontractor(s).  For the purposes of this Subcontract, the term Subcontractor shall include 

subcontractors’ agents and sub-tier subcontractors.  Subcontractor further agrees, if requested, to submit a list of suppliers furnishing materials for this project having a value of 

$500.00 or more.  Subcontractor and supplier list(s) shall be submitted before any payment is required to be made to Subcontractor. 

35. Intentionally deleted. 

36. Notwithstanding any other provision contained elsewhere in the Contract Documents, Prime Contract or this Subcontract, and superseding any contrary terms of those documents, the 

Subcontractor agrees that in the event of any picket or other form of labor dispute at the construction site, whether that dispute or picket is in connection with the Contractor, 

Subcontractor, or any other contractor or subcontractor on this construction site, Subcontractor will continue to perform the Work required herein without interruption or delay. In the 

event Subcontractor fails to continue the performance of the Work included herein, without interruption or delay, because of such picket or other form of labor dispute, the rights 

accorded the Contractor elsewhere herein shall apply. 

37. This Subcontract constitutes the entire agreement between the parties and contains all of the stipulations and provisions agreed upon by the parties.  This Subcontract supersedes and 

takes precedence over all bids, proposals, correspondence, written and oral agreements and statements between the Subcontractor and Contractor which were made prior to and 

including the date hereof and are not specifically identified and incorporated in writing into this Subcontract.  If a conflict between the terms and conditions of this Subcontract and 

those of the any other Contract Document should arise or be present, the terms and conditions of this Subcontract shall take precedence over any other Contract Document 

38. Materials, products, or equipment other than those specified, approved by change order to this Subcontract shall not be incorporated in the Work.  It is the Subcontractor's full 

responsibility to assure that all approved materials, products, and equipment substitutions will meet the technical specification performance requirements and can properly be installed 

without modifications to the space available, structural system, mechanical system, electrical system, or any other item of work performed to protect, house or support the substituted 

item. The Subcontractor shall be responsible for all additional costs to the Contractor, other subcontractors, or separate contractors which arise out of its material, product, or equipment 

substitution. 

39. This Subcontractor shall submit to the Contractor, as required by the project schedule, all required submittals, including complete shop drawings, product data, design calculations, 

catalogue cuts, samples and other similar items as required by the Contract Documents.  If specified numbers of submittal copies are not provided by Subcontractor, Contractor has 

the right to make additional copies at Subcontractor’s expense and on Subcontractor’s account.  Field mock-ups required by the Contract Documents shall be provided at times 

requested by Contractor or as specified in the Contract Documents.  Subcontractor shall provide submittals timely and prior to the date specified so as not to delay the Project.  

Subcontractor shall be responsible for all additional costs due to late submittals.  Subcontractor represents by submitting shop drawings, product data, samples, and other submittals 

required by the Contract Documents that the submittals fully comply with the Contract Documents and that Subcontractor has determined and verified all materials, field measurements, 

finishes, dimensions, quantities, etc. meet the Contract Documents.  Subcontractors shall provide submittals coordinated with related work of other subcontractors and notify Contractor 

of any discrepancies.  Approval or review of submittals by Architect/Engineer and/or Contractor shall not relieve Subcontractor of its obligation to perform the Subcontract Work in 

compliance with the Contract Documents. 

40. All materials delivered by, on account of, or to Subcontractor and intended to be incorporated into the Work shall become property of Owner upon payment for same.  Subcontractor 

shall remove any surplus materials remaining at the completion of its Work unless agreed otherwise in this Subcontract.  Subcontractor shall have the sole responsibility for the 

security and protection from loss or damage of its materials, tools, and equipment at the jobsite. 

41. Subcontractor has the status of an employer as defined by the Industrial Insurance, Workman’s Compensation and Unemployment Compensation Act, Social Security Act, and other 

similar acts of the Federal, State, and local government.  Subcontractor shall withhold from its payroll the applicable FICA taxes, worker’s compensation contributions, unemployment 

compensation contributions, and withholding taxes, and pay the same, and Contractor shall in no way be liable as an employer to or on account of any of the employees of Subcontractor.   

42. Backcharges for work performed by Contractor for the benefit of Subcontractor shall be paid for on the basis of direct job cost, supervision, plus a fifteen percent (15%) fee for 

combined overhead and profit.   

43. Subcontractor shall comply with all Federal, State, and local Equal Employment Opportunity, Affirmative Action and Non-Discrimination Laws, Regulations, Directives and Programs 

that are applicable to the Work being performed under this Subcontract.   

44. Subcontractor warrants and guarantees that it will perform all Work under this Subcontract in conformance with all requirements of the Contract Documents and free of any defects.  

Subcontractor shall correct all defective work, materials, or equipment for a minimum of one year or longer period of time as required in the Contract Documents, at no cost to 

Contractor or Owner.  In addition to its obligation to correct defective work during the period provided in the Contract documents, Subcontractor warrants that all work has been 

performed in accordance with the Contract Documents for the same time period that Contractor has warranted such performance to the Owner under the Prime Contract.  No warranty 
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or guarantee period shall limit any statute of limitations.  If Subcontractor fails to make necessary corrections, replacements and repairs promptly, Owner or Contractor may, at 

Subcontractor’s expense, furnish necessary materials or labor, and Subcontractor shall pay their costs on demand.  The obligations of this paragraph shall survive the completion or 

termination of this Subcontract. 

45. Subcontractor shall have a representative acceptable to Contractor and Owner on site at all times during performance of its Work with authority and responsibility to make immediate 

decisions on its behalf.  Subcontractor’s representative shall attend scheduled job meetings and other meetings as requested by Contractor and submit daily field reports, indicating 

manpower and work accomplished, in a form acceptable to Contractor. 

46. If the scope of Work required by this Subcontract requires design consultation and/or design services, then Subcontractor agrees that any design consultation and/or services shall be 

provided at no additional cost to Contractor or Owner.  Subcontractor agrees to fully consult with and coordinate all design services with all other trades, Contractor, Owner and any 

other Architect and/or Engineer also providing design services.  Subcontractor agrees to make allowances for work of other trades and consult with other trades to ensure adequate 

space for the work of other trades, including, but not limited to, providing its design information by licensed professionals to all other trades, Contractor, Owner and any other 

Architect/Engineer providing design services.  Subcontractor further agrees that any design provided will comply with all applicable laws, ordinances, codes and regulations. 

47. Subcontractor shall comply with all Hazard Communication Standards and all other applicable hazardous waste regulations under Federal, State, and local laws.  Subcontractor shall 

have on file with Contractor all Material Safety Data Sheets for any and all hazardous substances covered under the applicable statutes listed above or other applicable laws before 

commencing work.  Subcontractor shall, prior to commencing work, inform the Contractor’s Authorized Representative of its intent to use any hazardous substance at the Project and 

shall continuously update the Contractor’s Authorized Representative of any new hazardous substances brought on site during construction.  Failure to comply with this paragraph 

may result in fines and damages being assessed to the Subcontractor. 

48. Subcontractor shall indemnify and hold Contractor harmless for all costs and expenses, including attorney fees, arising from the use or discharge of any hazardous substance by 

Subcontractor at or off the project site. 

49. Contractor reserves the right to make payment directly to such creditors of Subcontractor as may have a claim or lien concerning the Project.  Contractor reserves the right, prior to 

making any progress payment or final payment, to secure from Subcontractor a certification under oath, together with such other evidence as Contractor may require, that all obligations 

incurred by or on behalf of Subcontractor in connection with performance of its obligations hereunder have been paid to date, and listing any other amounts due or to become due.  

Contractor shall have the right to pay Subcontractor by joint check or pay directly any of Subcontractor’s sub-subcontractors or material providers or laborers if Contractor believes 

that Subcontractor has not or may not pay such persons when payment is due.  This provision expressly does not create third-party beneficiary status in any such persons.   

50. Subject only to the terms and conditions set forth herein, and all Contract Documents pertaining to the Project, the Subcontractor agrees to furnish and complete all Work described 

as: 

 

Furnish and install complete as required all                                                                            , in accordance with the plans and specifications  

for                                                    , dated ___________, as prepared by   , including Addendum (a)                                       . 

 

Included is all work under Specification Section(s)  , to the satisfaction of the Owner, Architect and General Contractor. 

 

The description of the Work to be performed by Subcontractor by reference to a section or sections of the drawings or specifications shall not limit Subcontractor’s obligation to 

perform such Work as is described in that section or sections if additional Work is reasonably inferable from the Work described and/or is within the general description of the section 

or sections and is required of the Subcontractor by trade practice or by any other provision or section of the drawings or specifications.  Subcontractor shall furnish all material and 

perform all Work reasonably inferable from and/or required by the general description of the designated section or sections, and reference to such section or sections is solely for 

convenience in describing generally Subcontractor’s Work.  Any dispute between subcontractors over responsibility for divisions or categories of work shall be resolved by Contractor, 

whose decision shall be final. 

 

51. Subcontractor recognizes it is responsible for notifying Contractor in writing of any error, inconsistency, or omission in the Contract Documents within the specified time frame and 

under the conditions required by the Prime Contract.  Contractor will forward this information to the Architect/Engineer for a written response within a reasonable amount of time.  If 

Subcontractor fails to give such written notice, as required, and proceeds with the Work in question, Subcontractor shall correct any such errors, inconsistencies, or omissions at no 

cost to Contractor or the Owner. 

52. In no event shall Subcontractor be entitled to greater rights, higher entitlements or more relief against the Contractor than the Contractor has from the Owner for any matter which is 

the responsibility of the Owner or its Architect/Engineer.   

53. All notices which may or are required to be given by either party to the other shall be in writing and shall be deemed received, (a) the day of hand delivery, (b) the day of receipt of a 

facsimile, (c) two (2) business days after sending by overnight delivery (such as FedEx, UPS, etc.), or (d) three (3) business days after sending by United States Certified Mail, postage 

prepaid, or (e) four (4) business days after sending by e-mail. 

54.  

 

 

 

 

In witness whereof, the parties have executed this Subcontract, by their proper officers or duly authorized agents.  Subcontractor agrees to execute and return Subcontract to Contractor 

within ten (10) days from receipt of this Subcontract.  In the event that Subcontractor fails to execute and return such Subcontract within fourteen (14) days of the date of mailing and 

Subcontractor performs any Work on the Project, Subcontractor agrees it is bound by its actions to all terms and conditions of the Subcontract and waives all rights Subcontractor may have 

to object to the terms and conditions of this Subcontract. 

 

G.E. JOHNSON CONSTRUCTION COMPANY, INC. COMPANY 

 (Subcontractor – Affix Seal of Corporation) 

 

BY  
 

BY  

   PRINT NAME  

TITLE  
 

OFFICER TITLE  

  
 

LEGAL ADDRESS  

DATE  
 

  

 
  

  

  
 

DATE  
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PURCHASE ORDER AGREEMENT 
 

 
       

 
25 North Cascade Avenue, Suite 400, Colorado Springs, Colorado 80903, Telephone (719) 473-5321, Fax  (719) 473-5324, http://www.gejohnson.com 

 

To: 

COMPANY AGREEMENT DATE:  NOTE: The number below must be referred to in all  

ADDRESS  correspondence, invoices, and papers related to this order. 

CITY, STATE, ZIP  No.   

CONTACT:   SHIP VIA:                                                      (SEE PARA.3) TO G.E. JOHNSON CONSTRUCTION COMPANY, INC., 

Phone:  Fax: AT AND FOR THE PROJECT DESCRIBED AS: 

E-Mail:   Project Name:  

 Project Location:  

 Owner:  

 Architect/Engineer:  

FREIGHT TERMS FOR JOBSITE (SEE PARA. 4) 
 

DISCOUNT TERMS (SEE PARA. 5) 
 

IMPORTANT: DELIVERY OF THIS ORDER MUST BE ACCOMPLISHED BY: 

 

THIS AGREEMENT MADE AND ENTERED INTO BY AND BETWEEN THE VENDOR NAMED ABOVE AND G.E. JOHNSON CONSTRUCTION CO., INC., HEREIN KNOWN AS VENDEE 

OR CONTRACTOR, THE DAY AND YEAR HEREINAFTER WRITTEN. WITNESSETH, THAT FOR THE CONSIDERATION TO BE PAID BY THE VENDEE AS HEREINAFTER SET FORTH 

AND SUBJECT TO THE TERMS AND CONDITIONS OF THIS AGREEMENT, THE VENDOR AGREES TO FURNISH, SUPPLY, AND DELIVER THE GOODS AND/OR SERVICES DESCRIBED 

BELOW IN COMPLETE ACCORDANCE WITH THE GOVERNING CONTRACT DOCUMENTS, INCLUDING ANY ADDENDA OR AMENDMENTS THERETO, FOR THE VENDEE'S USE 

AND/OR INCORPORATION IN THE ABOVE CAPTIONED PROJECT (“CONTRACT DOCUMENTS”), TO WIT: 

 
Furnish complete as required all                                                                                           , in accordance with the plans and specifications 
for                                                                         , dated                               , as prepared by                                                                , 
including Addendum (a)                                             . 
 
Included is all work under Specification Section(s)                                                                                                   , to the satisfaction of the 
Owner, Architect and General Contractor. 
 
Without limiting the scope of work as provided above, your attention is specifically called to the following items.  These items are herein made 
a part of this Agreement and all items are to be the responsibility of the Vendor, unless noted otherwise. 
 
A. Attachment “A” –  
 

 
 

 
STANDARD CONDITIONS. IN ADDITION TO THE FOREGOING PROVISIONS, THE PARTIES HERETO ALSO AGREE AS FOLLOWS: 

1. Vendor warrants that the prices charged in connection with this order conform to all applicable government regulations.  Vendor further warrants and agrees to defend and hold harmless the Vendee 

from and against all suits or claims arising herefrom for infringement of any patent rights held or alleged to be held by others.   Indemnity:  Vendor shall indemnify and hold harmless Contractor and 

Owner, and their respective directors, officers, shareholders, partners, members, agents and employees, from and against any and all claims brought by any person or entity, loss, damage, liability, 

costs, charges or expenses, including attorney’s fees, directly or indirectly resulting from or arising out of a) Vendor’s performance or nonperformance under this Agreement; b) the activities of Vendor 

or any of its officers, agents or employees while engaged in performing any work to be done under this Agreement; c) injuries occurring before or after completion of the project, for personal injury 

or death, or damage to property, caused or contributed to by the negligence or other act or omission of Vendor.  No indemnity will be provided against claims, demands or liability that arise from the 

sole negligence or willful misconduct of the party to be indemnified under this indemnity provision. 

2. Vendor acknowledges Vendee's status as a consumer.  If a sales tax or use tax is applicable to the purchase hereunder, Vendee agrees that such tax will be set forth as a separate item for billing 

purposes. Vendor agrees to accept full and exclusive liability for the payment of all applicable sales, use or similar taxes, transportation taxes, and all contributions and taxes for Unemployment 

Insurance or F.I.C.A. benefits, annuities or pensions now or hereafter imposed by the United States or any state or governmental subdivision thereof or labor organization, measured by the wages, 

salaries or other remuneration paid persons employed by Vendor for the purpose of performing under this Agreement, and Vendor further agrees to comply with all rules and regulations applicable 

thereto.  In the event Contractor is held liable to pay any such taxes or contributions, Vendor agrees to supply Contractor with all records necessary to compute the same and to fully reimburse 

Contractor upon demand for the amount thereof (including penalties and interest) paid by Contractor, and Contractor shall have the right to deduct any amount so paid from any sums due Vendor 

hereunder. 

3. Unless otherwise stipulated on the face of this Agreement, Vendor shall designate shipping routes and methods (subject to other provisions hereof) and shall be fully responsible for selection of the 

most expeditious and reliable means of accomplishing delivery to destination according to the terms hereof.  While Vendor will not be responsible for shipping delays of a general or industry-wide 

nature such as general transportation strikes, embargoes, acts of God, or national emergencies, Vendor agrees to exercise all due diligence to anticipate and mitigate the effect of such delays and shall 

extend full cooperation to Vendee in the recovery and re-routing of such shipments when and as required to meet critical delivery schedules. 

4. Unless otherwise stipulated on the face of this Agreement, terms shall be F.O.B. jobsite, freight prepaid.  At Vendee's option a minimum handling charge of $25.00 may be assessed against Vendor to 

partially defray the additional clerical expense necessary upon the making of separate disbursements and obtaining verification of payment from third parties where shipments have been made on a 

"freight collect" basis. 

5. Vendor acknowledges right of Vendee to cash discount terms for prompt payment of invoices under this Agreement equally favorable to those terms granted other trade customers of Vendor. Vendor 

warrants that such equally favorable terms have been offered or have been inserted herein at the time of execution of this Agreement.  Where discount terms have not been stipulated in the space 

provided above, Vendor shall insert terms according to the foregoing or, in the event of his failure to do so, Vendee shall have the option to apply the cash discount terms normally in use for the type 

of goods covered by the order.  Vendor further agrees that any cash discount may be taken by Vendee on the 10th or 25th of the month, whichever date next succeeds date of receipt of invoice in 

Vendee's office.  In the event invoice to be discounted is for goods deemed by Vendee to require confirmation of delivery to jobsite in sound condition, Vendor further agrees that the discount terms 

may be extended to provide reasonable time, not to exceed five (5) days (Saturday, Sunday, and holidays excluded) to permit Vendee to secure such confirmation from field sources.  On any order for 

which Vendor does not grant a cash discount, the payment terms hereof shall be the same as those applying to the Vendee under the prime contract. 

 

http://www.gejohnson.com/
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6. The Vendor shall submit to the Vendee an invoice in a manner acceptable to the Vendee, and the invoice is to be in the Vendee's office no later than the 25th of the month for which the goods and/or 

services represented by the billing are performed. Invoices not received by the 25th of the month will not be included in the current billing to the Owner and will be held for processing at the end of 

the following period. In no instance shall invoices rendered for goods hereunder be regarded as due until five (5) days following receipt of payment therefor to Vendee by the Owner. Payment of said 

price shall be made by Contractor to Vendor as payment is received by Contractor from the Owner.  Invoices shall be presented to Contractor by Vendor monthly as material is delivered to the jobsite. 

Thereafter, within five (5) days after payment is received by Contractor in accordance with its contract for such work, it shall pay a like amount as that allowed to Contractor for work done under this 

Agreement.  However, in making such partial payments, there shall be retained by Contractor                   % of each payment.  Such retention will be due and payable within five (5) days after 

completion and acceptance of all work Contractor has contracted to perform in connection with said project and following Contractor’s receipt of final payment in full from the Owner.  Vendor further 

agrees that no payment hereunder shall be considered due until and unless delivery of the goods for which invoices are rendered has been accomplished in a satisfactory manner and in full compliance 

with the terms hereof. 

7. Vendor acknowledges and warrants that payment by Vendee, under this Agreement, is conditioned upon timely delivery to the Vendee of goods fully complying with the Contract Documents in sound, 

usable, and acceptable condition. Nothing in this Agreement shall be construed or act to create a contractual relationship between Vendee and any shipper of goods hereunder. It shall be the Vendor's 

sole responsibility to arrange for delivery of goods without liability to the Vendee. 

8. Should any dispute arise between the parties to this Agreement concerning any provision of this Agreement, including without limitation enforcement, performance or interpretation, Vendor and 

Vendee agree that any legal action seeking to resolve such dispute shall be filed and heard in the El Paso District Court in Colorado Springs, Colorado. 

9. When this Agreement covers goods and/or services to be used and/or incorporated in projects governed by prime contracts with the United States Government, all applicable clauses affecting 

manufacturers and suppliers shall be, and hereby are adopted and incorporated herein, by reference and shall have the same force and effect as if recited herein in full. Where applicable, Vendor may 

be required to furnish copies of purchase orders for manufactured or fabricated items purchased in connection with this Agreement from third parties for delivery to this project without further 

processing by the Vendor.  Vendor further agrees to extend full cooperation to Vendee in the preparation and submission of any claims involving the goods and/or services under this Agreement. 

10. Time is of the essence in this Agreement.  The Vendor, having stated or acknowledged the required delivery date or dates, shall be responsible for the necessary execution of orders, planning, 

scheduling, correlation of documents, preparation, submission, and approval of shop drawings, samples, schedules, templates coordinating, and expediting of shipping procedures and shall do all 

things necessary to guarantee delivery of this order by the stipulated date or dates.  Vendor agrees to exercise due diligence and to cause each of his authorized agents or representatives to exercise 

due diligence in executing and processing this order in all of its terms. Vendor agrees to keep the Vendee fully informed as to the delivery status of the materials, goods, or services as represented by 

this order and to advise the Vendee, in writing, of any delay, circumstance, or development in the execution, processing, or shipment of this order which may impair his ability to meet the required 

delivery date or dates of which may otherwise affect the discharge of his obligations under this Agreement.  Should the Vendor fail in this, or in any of the other requirements of the Agreement, Vendee 

may, at its option and in its sole discretion, modify or cancel this order upon three (3) days written notice to the Vendor, and Vendee may place or replace the order, in full or in part with others, all 

without prejudice to any other right or remedy it may have.  Vendor acknowledges liability for damages to the Vendee resulting from the Vendor's failure to perform in a timely manner.  In any 

determination of damages directly attributed to failure or deficiency in the performance of the Vendor, it is agreed that Vendee shall recover all damages it may sustain, as well as all costs and attorney's 

fees which may arise from the enforcement of and suit for damages under this Agreement.  Vendee agrees to make no claim for damages against the Vendor for delays not brought to the attention of 

the Vendor, in writing, within a reasonable time after said delays have become known to the Vendee at its home office.  In the event the Vendor is delayed in the performance of his obligations under 

this Agreement, by any circumstances beyond his control, and for which the Owner grants time extensions, he hereby agrees to notify the Vendee immediately by filing a written request with Vendee's 

home office for an extension of time within two (2) days of the date on which the delay first occurred; otherwise he shall waive any future claim with respect to such delay.  Vendee will promptly 

relay any such request deemed valid to the appropriate authority but shall not be responsible for its acceptance, nor shall this agreement be construed in any way to require acknowledgement by the 

Vendee of any cause for delay not accepted by cognizant authority. 

11. The Vendee shall have the right, and such right is acknowledged, to withhold a fair and equitable amount from any payment due hereunder pending satisfactory settlement of any claims against the 

project or against the Vendee by third parties for the account of the Vendor, or for disputes involving the Vendor and other vendors or Subcontractors, wherein the Vendee is directly or indirectly an 

interested party.  It is further agreed that the Vendee may withhold a fair and equitable amount from any payment due hereunder pending satisfactory settlement of any charges, expenses, or costs 

incurred as a result of failure of the materials, goods, or services represented by this order to fully meet the requirements of the plans and specifications.  It is further agreed that the Vendee may 

withhold payment on this order without Vendor's claim for payment or security on the project if Vendor shall fail to honor any representations or warranties, expressed or implied, as to the materials 

furnished under any Agreement between the parties. 

12. Shop drawings, samples, templates, operating manuals, schedules, and color selections, or other items as required by the contract documents, shall be submitted promptly and in sufficient number to 

provide adequate information to all interested parties.  Approval of the drawings by the Architect/Engineer, or by G.E. Johnson Construction Co., Inc., shall not alter the requirements of the original 

plans and specifications for quality, quantity, finish, or dimension.  The cost of drawings, tests, samples, and field measuring is included in the amount of the Agreement.  The cost of altering or 

reworking any fabricated items not conforming to approved drawings shall be Vendor's responsibility. 

13. Any proposed substitution of materials, equipment, or methods of fabrication from those shown or specified in the contract documents shall be approved in writing by the Architect/Engineer, Owner, 

and by the Vendee.  If any such substitution involves changes in the work of the Vendee or others from that required by the original item, and such change has not been brought to Vendee's attention, 

in writing, prior to the date of this Agreement, the cost of any such change shall be borne by the party making the substitution.   Any time before final acceptance of the material, Contractor shall have 

the right to order any changes and/or alterations, but no such changes and/or alterations shall be made, and no payment therefor shall be made, unless the changes and/or alterations are ordered by 

Contractor in writing.  Vendor shall disclose only to Contractor all prices or quotations on the cost of the contemplated changes and/or alterations. 

14. In general, and subject only to the provisions hereof, the Vendor shall be bound to the Vendee by the same terms and conditions by which the Vendee is bound to the Owner.  Vendor agrees to furnish 

a full lien waiver as a condition of final payment, and further agrees to furnish partial lien waivers, upon the request and at the option of the Vendee. All costs of defending the Owner or Vendee 

against claims, including mechanics liens, asserted or filed against them by creditors of the Vendor shall be deducted from monies otherwise due, provided that a sufficient balance to cover such costs 

remains unpaid at the time notification of the claim is received. If the full amount of this Agreement has been paid, or if balance due is not sufficient to offset such costs, the Vendor agrees to reimburse 

G.E. Johnson Construction Co., Inc., for any and all expenses arising from the claim or claims, including reasonable attorney fees and costs. 

15. Vendor acknowledges that he has familiarized himself with all of the conditions of the locality, project, plans and specifications, and any other factor or circumstance which may affect his performance 

under this Agreement, and nothing in this Agreement shall obligate or render the Vendee liable for additional payment to the Vendor on account of his misunderstanding or failure to familiarize 

himself with such factors and conditions. 

16. If called for on the face of this Agreement, Vendor agrees to furnish a good and sufficient Supply Bond with a Surety and on a form acceptable to the Vendee within ten (10) days following receipt 

and execution of this Agreement.  Surety must possess underwriting limitations listed in the current Department of Treasury Federal Register in excess of the total amount of this Agreement.  Vendor 

further agrees, in the event said Supply Bond is not called for on the face of this Agreement and is not an original condition of this Agreement, to obtain and furnish such Supply Bond covering the 

remainder of his obligations hereunder at any time during the life of this Agreement upon seven (7) days written request by the Vendee.  Unless otherwise stipulated, the premium cost of such Supply 

Bond shall be borne by the Vendee. 

17. It is agreed that the Vendor shall not assign or sublet this Agreement or any part hereof, including payments hereunder, without first obtaining the written consent of the Vendee.  Unless specifically 

waived in writing by the Vendee, it is agreed that Vendee shall have a prior claim against payments due or to become due under this or any other Agreement between the parties in the event Vendor 

fails to comply or shall become disabled from complying with the terms of this or any other Agreement between the parties.  In the event any claim or claims are asserted against the Vendor by parties 

supplying material or services to the Vendor for use under this or any other Agreement between the parties, it is agreed that set off of the proceeds due or to become due hereunder shall exist in favor 

of the Vendee retroactive to the date of this Agreement. 

18. In receiving payment hereunder, Vendor agrees to apply such payment only against this order, and only against the account of Vendee on or for this project, unless written consent of Vendee shall 

first have been obtained for application of payments hereunder against some other account. 

19. Vendor hereby agrees, at the option and request of Vendee, to submit any billing on a form and with certification as supplied by Vendee. 

20. If the terms of this Agreement provide for the purchase of materials on a unit price basis, the unit of measure for payment shall be one for which certified verification of weights or quantities can be 

furnished at the time of delivery. Otherwise, Vendor agrees that Vendee is without means of ascertaining the accuracy of volumetric or other units of measure at the point and time of load delivery, 

and agrees that receipt of load tickets by Vendee's representative at the point of delivery does not constitute acceptance of Vendor's quantities for payment purposes.  In the event the parties fail to 

agree on the actual quantities delivered, Vendee shall have the right to measure quantities of work in place and make final settlement on the basis of such measurement. 

21. Notwithstanding anything herein or in the plans and specifications of the project to the contrary, any and all guaranties, warranties and the like shall commence and begin to run from the date of final 

completion of the project as established in writing by the Owner or its duly authorized agent.  If at any time during one year after the Notice of Completion is signed by the Owner, or its agent, or later 

if so provided in this Agreement, any part of the materials or workmanship furnished by or through Vendor shall prove to be defective or not in conformity with plans and specifications, Vendor shall, 

upon receipt of written notice to that effect, correct, replace or repair same to Contractor’s satisfaction, including all costs incidental thereto, without cost to Contractor. 

22. Vendor agrees that Contractor has the right to inspect all material during any stage of manufacture/fabrication to assure quality control and adherence to agreed schedules, and Vendor agrees to provide 

reasonable access and assistance for safe and convenient inspection. 

23. Each package and/or piece, and all invoices, bills of lading, shipping notices, etc., must clearly show the jobsite name, address, city, state and Contract Purchase Order Agreement Number as appear 

on the face of this Agreement. 

24. If this Agreement requires design consultation and/or design services, then Vendor agrees that any design consultation and/or services that are provided as a part of this Agreement shall be provided 

at no additional cost to Contractor or Owner.  Vendor agrees to fully consult with and coordinate all design services with all other trades, Contractor, Owner and any other Architect and/or Engineer 
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also providing design services.  Vendor agrees to make allowances for work of other trades and consult with other trades to ensure adequate space for the work of other trades, including, but not limited 

to, providing its design information by licensed professionals to all other trades, Contractor, Owner and any other Architect/Engineer providing design services.  Vendor further agrees that any design 

provided will comply with all applicable laws, ordinances, codes and regulations. 

25. Contractor reserves the right to make payment directly to such creditors of Vendor as may have a claim or lien.  Contractor reserves the right, prior to making any progress payment or final payment, 

to secure from Vendor a certification under oath, together with such other evidence as Contractor may require, that all obligations incurred by or on behalf of Vendor in connection with performance 

of its obligations hereunder have been paid to date, and listing any other amounts due or to become due.  Contractor shall have the right to pay Vendor by joint check or pay directly any of Vendor’s 

sub-subcontractors or material providers or laborers if Contractor has reason to believe that Vendor has not or may not pay such persons when payment is due.  This provision expressly does not create 

third-party beneficiary status in any such persons.  

 

IN CONSIDERATION WHEREOF THE VENDEE AGREES TO PAY THE VENDOR THE SUM OF:                                                                  ($                           ) IN 

CURRENT FUNDS, AND TO MAKE SUCH PAYMENT ACCORDING TO THE TERMS HEREOF OR AS OTHERWISE MAY BE AGREED BETWEEN THE PARTIES.  IN WITNESS WHEREOF 

THE PARTIES HAVE EXECUTED THIS AGREEMENT BY THEIR PROPER OFFICERS OR DULY AUTHORIZED AGENTS. 

 

 

 

VENDOR          G. E. JOHNSON CONSTRUCTION COMPANY, INC. 
     
 

BY  
 

BY  

 SIGNATURE AND PRINTED NAME OF AUTHORIZED REPRESENTATIVE   (AUTHORIZED SIGNATURE) 

TITLE                                                                                                    
 

  

   
 (Printed Name) 

  
 

TITLE  

 
(LEGAL ADDRESS)  

  

DATE  
 

DATE  

     
  
 

NOTE: Please sign and return acknowledgement copy of this Agreement within five (5) days of receipt of this Purchase Order Agreement. 
 

Revised 2.13.2018 
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BID REQUIREMENTS 

PERFORMANCE BASED DESIGN SERVICES 

(Attachment “H”) 

 

Norman Forward Indoor Aquatics and Multi-Sport Facility / Young Family Athletic Center  Bid Package No. 03 
100% Construction Documents / July 26, September 21, October 1, 2021  Page 1 of 3 

The following terms and conditions are hereby incorporated into and made a part of the Agreement 
between G. E. Johnson Construction Company, Inc. ("Contractor") and ______________________ 
________________________ ("Subcontractor"), which Agreement involves the Project known as 
________________________________ ("Project").  The Contractor and Subcontractor agree 
as set forth below: 
 

1. Contractor and Owner have executed a written agreement for the Project, a copy of 
which is on file and available for review by the Subcontractor.  With respect to the 
Contractor/Owner Agreement, the Subcontractor specifically agrees as follows: 

 
1.1 Subcontractor agrees to perform professional services as the designer of the 

________________________ System ("System") installation for the Project. 
 

1.2 Subcontractor will contract with, and assume all associated responsibilities 
for, the following sub-consultants to provide design services for the Project:   

 
 (Subcontractor must list all sub-consultants providing design services).   
 

  

 
 

 
1.3 Subcontractor shall require its sub-consultants to assume toward Contractor 

all obligations and responsibilities which the Subcontractor has assumed 
toward Contractor under this Subcontract and the Contractor/Owner 
Agreement.  

 
2. In addition to the Subcontractor's responsibilities to perform the Work set forth in 

the Agreement, the Subcontractor’s Work shall include the complete design of the 
System for the Project.  The design of the System shall be performed by personnel 
either in the direct employ of the Subcontractor or on its behalf by approved sub-
consultants.  All entities and personnel performing professional design services shall 
be lawfully licensed and registered to practice as required by any legal authorities 
having jurisdiction over the Project and as required by the Contract Documents.  

 
3. The Subcontractor's Design shall be performed so as to allow the Contractor, Owner, 

and Owner’s Design Team adequate time to evaluate such Design and so as to allow 
the Contractor and Owner to perform the activities that relate to Subcontractor’s 
design in accordance with the Schedule provided for in Contractor/Owner Agreement 
and included with this Agreement.  The Subcontractor shall resolve any concerns of 
the Contractor and Owner regarding the Subcontractor's design to the Contractor's 
and Owner's satisfaction and shall accept full responsibility for such resolution.  The 
Subcontractor's design shall include the following: 
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3.1 Performance characteristics of the System to be designed and installed 
(“Performance Requirements”), which shall comply with the Contract 
Documents and shall be coordinated with the other members of the design 
and construction team as necessary. 

 
3.2 Shop Drawings, piece drawings, erection drawings, connection details, 

calculations and/or any other approvable design documents required for 
construction (i.e., Construction Documents) consisting of working drawings 
and specifications setting forth in detail the specific details for construction of 
the System, shall meet the Performance Requirements and shall comply with 
all codes, laws, and regulations or other governmental requirements, which 
are applicable to the work.  Such drawings and specifications shall be of 
sufficient quality and magnitude to allow the Contractor, Owner, and other 
design professionals involved in the Project, to review compliance of the 
drawings and specifications to the Performance Requirements and to enable 
the other design consultants to coordinate their respective design work with 
that of the Subcontractor. 

 
3.3 Routine inspection of the installation of the System by the Subcontractor's 

licensed designers to ensure that such Work is proceeding and has been 
performed in accordance with the Subcontractor's drawings and 
specifications. 

 
3.4 Upon completion of the Work, the Subcontractor shall deliver to the 

Contractor, an acceptable electronic set of Record Drawings showing all 
changes during the course of construction and an affidavit from the design 
professional/sub-consultant representing that the Work was installed in 
compliance with the design requirements.   

 
4. In addition to all other warranties contained in the Subcontract, Subcontractor 

warrants that the design and installation of the System shall comply with the 
requirements of the Contract Documents, will be free from defect or fault, and will 
be fit for its intended purpose. 

 
5. The Subcontractor is required to take all steps necessary to coordinate its design and 

installation activities with that of the Architect/Engineer and other subcontractors, 
including, but not limited to: exchanging information about their respective designs 
and the physical relationships and dependencies of the design/build systems; 
integrating their respective Work with that of all the other subcontractors; 
integrating, at no additional cost to the Owner or Contractor, Subcontractor's Work 
without architectural or structural modification, unless otherwise approved by 
Contractor and paid for by the Subcontractor; and insure that all constructability 
issues as relates to the System and as interfaces with all the Work of others have 
been resolved. 
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6. Subcontractor agrees to waive all claims against the Contractor which in any way 
relate or may relate to the Subcontractor’s failure to provide for the coordination, 
constructability, relation and interdependency of the design/build systems and 
hereby releases the Contractor from any claim and waives any defense which exists, 
or may exist in the future, that relates to such coordination, constructability, relation 
or interdependencies of the design/build systems. 

 
7. Interpretation of the requirements of the products of the Performance Requirements 

will be, in the first instance, the responsibility of the Subcontractor from its design 
professionals/sub-consultants, which interpretation shall be subject to review and 
approval by the Contractor and Owner.   

 
8. In addition to the insurance coverage specified elsewhere in the Agreement, 

Subcontractor will maintain and require its sub-consultants providing design services, 
if any, to maintain Professional Liability Insurance, on a "claims made" policy form, 
including contractual liability coverage, covering all operations and services 
performed by the Subcontractor or on its behalf by others with limits of liability of 
not less than $1,000,000 per claim and annual aggregate.   The policy shall be 
effective (retroactively, if necessary) from the date of commencement of all 
professional activities performed under this Agreement.  The Subcontractor is 
responsible for any deductible amount under such policy and shall require that its 
insurer waive its rights of subrogation in favor of the Contractor and Owner.  

 
The Subcontractor and its sub-consultants, if any, shall obtain, maintain, and pay for 
the insurance coverage required by this Attachment following completion of the 
Project and through the applicable statute of repose and provide certificates to the 
Contractor accordingly.  The Certificates of Insurance shall include language 
establishing thirty (30) days written notice to Contractor, Owner, and Subcontractor 
of any lapse in coverage or expiration. 

 
The Subcontractor shall notify Contractor of any impairment of the Aggregate Limit 
of this insurance coverage before the Project is complete and for three (3) years 
beyond the date of Substantial Completion and shall replenish its aggregate limits as 
necessary to maintain compliance with the limit required hereunder.  

 
Subcontractor shall provide evidence of such coverage in the form of Certificates of 
Insurance, which shall be delivered to the Contractor within ten (10) days of the 
execution of the Agreement.   

 
9. Subcontractor and its sub-consultants acknowledge that the Design Services are for 

the Owner's express primary benefit. 
 
 

Created 11.9.2016 
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BID REQUIREMENTS

Norman Forward Indoor Aquatics and Multi-Sport Facility / Young Family Athletic Center Bid Package No. 03
100% Construction Documents / July 26, September 21, October 1, 2021

REQUEST FOR PAYMENT INSTRUCTIONS SAMPLE
(Attachment “B”)

NON-TEXTURA



SUBCONTRACTOR: DATE: APPLICATION NO:

ADDRESS:

CITY, STATE, ZIP: PROJECT NAME:

CONTACT NAME:

PHONE NO: CONTRACT #: PERIOD ENDING:

Application is made for payment, as shown below, in connection with the Contract.

Schedule of Values is attached.

 

1. ORIGINAL CONTRACT SUM:  $ 0.00

(Total in Column C1 on G703)

2. NET CHANGE BY CHANGE ORDERS:  $ 0.00

(Total Column C2 on G703)

3. CONTRACT SUM TO DATE (Line 1 ± 2): $ 0.00

(Total Column C3 on G703)

4. TOTAL COMPLETED & STORED TO DATE: $ 0.00

(Total Column G on G703)

5. RETAINAGE: $ 0.00

           Total Retainage (Lines 5a + 5b or(Total in Column I of G703) 

6. TOTAL EARNED LESS RETAINAGE: $ 0.00

(Line 4 Less Line 5)

7. LESS PREVOUS CERTIFICATES FOR PAYMENT: $ 0.00

(Line 6 from prior Certificate) 

8. CURRENT PAYMENT DUE: $ 0.00
(Line 6 Less Line 7)

9. BALANCE TO FINISH, INCLUDING RETAINAGE: $ 0.00

(Line 3 less Line 6)

ACCOUNTING USE ONLY: 

GROSS AMOUNT REQUESTED THIS PERIOD: $ 0.00

RETAINAGE HELD THIS PERIOD: $ 0.00

25 North Cascade Avenue, Suite 400, Colorado Springs, CO  80903

SUBCONTRACTOR REQUEST FOR PAYMENT

I hereby certify the work performed and the materials supplied to date, as shown above, 

represent the actual value of accomplishment under the terms of the Agreement, and all 

authorized changes thereto, between the undersigned and G. E. JOHNSON CONSTRUCTION 

COMPANY, INC. (Contractor), relating to the above-referenced Project.  I also certify that 

payments, less applicable retention, have been made through the period covered by previous 

payments received from the Contractor to (1) all my subcontractors and sub-subcontractors, 

and (2) for all materials and labor used in or in connection with the performance of the 

Agreement.  I further certify I have complied with federal, state, and local tax laws, including 

Social Security laws and Unemployment Compensation laws and Workman's Compensation 

laws, insofar as applicable to the performance of the Agreement.

This release is given in order to induce payment in the "Net Amount of Application" noted 

above and, on receipt of said payment, the Subcontractor releases Contractor and Owner from 

any further liability in connection with all materials, labor and services furnished by 

Subcontractor through the pay period indicated, and the undersigned does hereby waive and 

release all liens and claims that it may have against the Owner, the Contractor, the Contractor's 

retainage, or any bond posted on this Project through the end of the pay period indicated.

G.E. JOHNSON CONSTRUCTION COMPANY, INC.

Subscribed and sworn to before me this ________ day of ____________________, 2______.

Notary Public

Seal:

My Commission Expires: ____________________________________________

By:___________________________________________________________________________

State of:  _______________________

County of: ______________________

RELEASE

REVISED 12/10/18 PAGE 1

SAMPLE



0 DATE: 01/00/00 APPLICATION NO: 0

PROJECT NAME: 0

CONTRACT #: 0 PERIOD ENDING: 01/00/00

A B C1 C2 C3 D E F G H

ITEM DESCRIPTION OF WORK SCHEDULED CHANGE REVISED WORK COMPLETED MATERIALS TOTAL % BALANCE

NO. VALUE ORDERS SCHEDULE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G ÷ C) TO FINISH % BALANCE

OF VALUES APPLICATION STORED AND STORED (C3 - G)

(D + E) (NOT IN TO DATE

 D OR E) (D+E+F)

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

-                      0.00 10% -                       

GRAND TOTALS -$                  -$                  -$                    -$                  -$                  -$                  -$                    #DIV/0! -$                  -$                  

RETAINAGE

SCHEDULE OF VALUES

I

25 North Cascade Avenue, Suite 400, Colorado Springs, CO  80903

G.E. JOHNSON CONSTRUCTION COMPANY, INC.

REVISED 12/10/18 PAGE 2

SAMPLE



1) Request Tab: Complete the highlighted sections.

Subcontractor, etc.:  Contact information

Date:  Date application is completed

Application #: Number for the current application

Project Name: Project # and name reflected on the executed agreement

Contract #: Contract # reflected on the executed agreement

Period Ending: Date of the period being billed

Less Previous Certificates for Payment: Enter the amount paid job-to-date

2) SOV Tab: Fill out the non-formula columns.

Item No: Your discretion

Description of Work: Breakout the SOV to the Project Manager's specifications

Scheduled Value: Original contract value

Change Orders: GE Johnson change order values

From Previous: Previous billed amounts

This Period: This periods amounts to be billed, less stored materials

Materials Presently Stored: This periods stored materials amounts to be billed

Retainage %: Percentage reflected in the executed agreement

3) Double check the math Verify the amounts on the Request for Payment page make sense

4) Sign and notarize the Release

5) Submit to the Project Manager

INSTRUCTIONS

REVISED 12/10/18

SAMPLE



 

    

 

MEMORANDUM 
 
 
TO:  All Subcontractors and Vendors    

 

FROM: GE Johnson Accounting     

  

DATE: March 1, 2018      

 

SUBJECT: OFF-SITE STORED MATERIAL   

 
 
Attached are copies of proper documentation for billing of off-site stored materials.  Please note 
that a “Bill of Sale”, photograph of the stored materials, and Insurance Certificate are required 
in order for us to process any payment request that includes materials stored off-site. 
 
The “Bill of Sale” must have the following information: 
 

1. Description and dollar amount of materials stored; 
2. Name of General Contractor and Project Owner to whom materials are being sold; 
3. Name of Project for which materials are being stored; and 
4. “Bill of Sale” must be signed and dated. 
 

The Insurance Certificate must be separate from the standard general liability certificate.  It 
must state: 
 

1. Amount in storage; 
2. Location at which the materials are stored; 
3. Project name for which materials are stored; and 
4. Name of General Contractor and Project Owner as additional insured. 
 

Please contact our Subcontract Administrator if further information is needed. 
 
Attachments 
 
 

SAMPLE



 

    

 

 

G. E. JOHNSON CONSTRUCTION COMPANY, INC. 

25 NORTH CASCADE AVENUE, SUITE 400 

COLORADO SPRINGS, CO  80903 

 

 

BILL OF SALE 

 

 

 , of  ,   
                              Company Name            County          State 
 

Upon receipt of      , 
                                       Payment Amount 
 

less applicable retainage from G. E. Johnson Construction Company, Inc., does hereby grant 

and convey to G. E. Johnson Construction Company, Inc., and 

      , 
                                       Project Owner 

their executors, administrators, successors, or assigns, the materials fabricated for: 

      . 
                                                               Project Name 
 
This material was fabricated through      . 
                  Date 
 

 By:    
 
 Title:   
 
 Date:   
State of    } 
     } ss 
County of   } 
 
Subscribed and sworn to before me this _________________ day of __________________, 20___. 

 

   

Seal Notary Public 
 

My Commission Expires: 

SAMPLE
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Professional Liability (if applicable)

Pollution Liability (if applicable) X X

X $ 1,000,000

$ 1,000,000

G. E. Johnson Construction Company, Inc.

25 North Cascade Avenue, Suite 400

Colorado Springs, CO  80903

XX/XX/XXXX

Insurance Company Name List

Signature of Authorized Representative

Agent/Broker/Insurance Company Name
Address
City, State  Zip Code
Telephone and Facsimile

Insured Company Name
Address
City, State  Zip Code

RE: Project Name/Number/Location. G. E. Johnson Construction Company, Inc., and Owner, their subsidiaries, directors, officers, employees and agents are
included as Additional Insureds on the General, Automobile, Umbrella and Pollution Liability Policies. General Liability Policy shall be Primary and
Non-Contributory and include both Ongoing and Completed Operations. A Waiver of Subrogation is provided in favor of G. E. Johnson Construction Company,
Inc., and Owner on the General, Automobile, Umbrella, Pollution, Professional Liability and Workers Compensation Policies. 

G. E. Johnson Construction Company, Inc., and Owner are listed as Loss Payee regarding materials fabricated and stored in the amount of $________________
(stored amount), for ______________________________________________ (project name), stored at_______________________________________________________
(address of storage site).

2,000,000



BID REQUIREMENTS

Norman Forward Indoor Aquatics and Multi-Sport Facility / Young Family Athletics Center Bid Package No. 03
100% Construction Drawings / July 26, September 21, October 1, 2021

REQUEST FOR PAYMENT INSTRUCTIONS SAMPLE
(Attachment “B”)

ORACLE TEXTURA PAYMENT MANAGEMENT



  
 

 

 

 

 

 

Dear Valued Subcontractor, 

  

GE Johnson is automating the monthly payment application process by utilizing an online solution from 

Oracle.  The Project will soon be implemented on Oracle’s Textura- Payment Management (TPM) 

system. Request for payment must be submitted online using Oracle’s Textura Payment Management 

system no later than the ________(20th or 25th) day of each month if they are to be included in that 

month’s billing to the Owner.  Any applications received after this date will not be processed until the 

________ (20th or 25th) of the following month.  

                                            

We are confident that you’ll experience the following benefits using the TPM application: 

  

• Automatic generation of your invoice and lien release documents 

• Email notification as the draw progresses 

• Immediate feedback if your invoice is questioned 

• Real-time visibility into compliance status 

• Notification when you are paid 

• Faster, direct electronic payments – no need to go collect your check! 

  

A brochure included with your subcontract will provide more information on this innovative solution.  

Alternatively, you can visit the web site at www.texturacorp.com.   

 

To get started, you will receive an email invitation to join (if you already have an account, you will 

receive an email to accept your subcontract). Simply follow the instructions in the email to set-up your 

account or accept your subcontract. 

 

We’ll provide convenient trainings: 

 

� Web-Based Training Sessions:  Online training sessions facilitated by members of our Customer 

Support team are available three times weekly. All you need to participate is a computer with 

Internet access, an email address and access to a phone.  

 

To register for a training session, visit the following website: 

http://www.texturacorp.com/client-service/construction-software-training/    

 

� Textura Customer Support: 866-839-8872 

 

Please note that there is a nominal fee to use this service. Other subcontractors using Oracle’s Textura 

Payment Management system confirm it has decreased their time to receive payment, significantly 

eased their paperwork burden and reduced invoice processing time. We strongly believe that the 

benefits of Textura significantly outweigh its costs. If you have any questions, please feel free to contact 

us or call Textura at 866-839-8872. 

 

kays
Text Box
SAMPLE



  

 Oracle’s Textura  Payment Management: Work Faster and More Efficiently  

 What Is Textura (TPM®)?     

Oracle’s TPM is an Internet-based construction invoicing and payment solution. With the TPM system, subcontractors can 

electronically sign and submit their pay applications—including invoices, sworn statements, and conditional and/or unconditional 

lien waivers. Payments are made electronically via ACH (Automated Clearing House) resulting in faster access to your funds. In 

addition, TPM facilitates submission and tracking of compliance documents and sub-tier lien waivers. In short, TPM has 

revolutionized the construction payment process. Thousands of subcontractors currently use TPM to submit their pay applications 

every month.    

  

Sign Pay Applications and Submit Electronically   
TPM automatically generates the required Pay Application documents and transmits them to your GC electronically at the click of a 

button.   

• Invoices are created by simply entering a percent complete or dollar value by line item of your budget  

• Electronic submission of documents eliminates the expense and inconvenience of fax or hand delivery  

• Invoice amounts are verified with lien waiver and payment amounts, reducing the risk of error  

   

Receive Payments via ACH   
TPM uses the secure ACH network for electronic deposit of funds to accelerate draw payments.    

• ACH will deliver funds faster than a manual check.  Payments are made through TPM directly by the GC and are subject to 

the terms of your contract.   

• ACH works like direct deposit. Funds are immediately available, no waiting for checks to clear.  

• TPM alerts you via email that payment has been disbursed.   

   

Know What is Happening, When It Happens   
TPM offers complete visibility throughout the draw process and notifies users of critical events.   

• Receive real-time notifications when a draw is opened, change order issued, payment disbursed, etc.   

• Receive email reminders to update expiring insurance documents and notification of non-compliance.   

• Online invoice approval and rejection ensures that both parties are informed of final invoice amounts.   

   

Manage Documents Online   
Project documents created in or uploaded to the system are available for viewing, printing or downloading to your computer. TPM 

will store these documents for a minimum of ten years.   

• Pay Application backup documents are submitted quickly and easily via an upload attachment feature.   

• Electronic submission & tracking of legal documents such as insurance certificates reduces payment holds.  

• Possibility for lost or delayed documents resulting in held payments is virtually eliminated   

What Does It Cost to Use TPM?      

0.22% of contract value*    

• Maximum – $3,750     

• Sub-tier subcontractors – $100   

 

Payment Methods  

• ACH (default) or Credit Card  

     

 *Plus applicable taxes 

 

Technical Requirements:  
TPM is completely web-based- there is no software to install. Users 
need only: 

• Internet access (high-speed recommended) 
• Email access for each user 
• Adobe Acrobat Reader 6.0 or higher (free download) 

Free Training & Support: 

Our Training Supports your training needs with: 

• Free webinars 

• Individual training by phone 

 

Support representatives are available to answer your questions at 866 -TEXTURA (866-839-8872). 

kays
Text Box
SAMPLE



 

    

 

MEMORANDUM 
 
 
TO:  All Subcontractors and Vendors    

 

FROM: GE Johnson Accounting     

  

DATE: March 1, 2018      

 

SUBJECT: OFF-SITE STORED MATERIAL   

 
 
Attached are copies of proper documentation for billing of off-site stored materials.  Please note 
that a “Bill of Sale”, photograph of the stored materials, and Insurance Certificate are required 
in order for us to process any payment request that includes materials stored off-site. 
 
The “Bill of Sale” must have the following information: 
 

1. Description and dollar amount of materials stored; 
2. Name of General Contractor and Project Owner to whom materials are being sold; 
3. Name of Project for which materials are being stored; and 
4. “Bill of Sale” must be signed and dated. 
 

The Insurance Certificate must be separate from the standard general liability certificate.  It 
must state: 
 

1. Amount in storage; 
2. Location at which the materials are stored; 
3. Project name for which materials are stored; and 
4. Name of General Contractor and Project Owner as additional insured. 
 

Please contact our Subcontract Administrator if further information is needed. 
 
Attachments 
 
 

kays
Text Box
SAMPLE



 

    

 

 

G. E. JOHNSON CONSTRUCTION COMPANY, INC. 

25 NORTH CASCADE AVENUE, SUITE 400 

COLORADO SPRINGS, CO  80903 

 

 

BILL OF SALE 

 

 

 , of  ,   
                              Company Name            County          State 
 

Upon receipt of      , 
                                       Payment Amount 
 

less applicable retainage from G. E. Johnson Construction Company, Inc., does hereby grant 

and convey to G. E. Johnson Construction Company, Inc., and 

      , 
                                       Project Owner 

their executors, administrators, successors, or assigns, the materials fabricated for: 

      . 
                                                               Project Name 
 
This material was fabricated through      . 
                  Date 
 

 By:    
 
 Title:   
 
 Date:   
State of    } 
     } ss 
County of   } 
 
Subscribed and sworn to before me this _________________ day of __________________, 20___. 

 

   

Seal Notary Public 
 

My Commission Expires: 

kays
Text Box
SAMPLE
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PAYMENT BOND FORM SAMPLE



 

Revised 4.4.13 

 BOND NO.:   _________________ 
 PREMIUM: $_________________ 

 

SUBCONTRACT PAYMENT BOND 
 

KNOW ALL MEN BY THESE PRESENTS, That we,                                                                                                                    , as Principal,      

and                                                                                                                                                                                    , as the Surety, 
are held and firmly bound unto G. E. JOHNSON CONSTRUCTION COMPANY, INC., 25 NORTH CASCADE AVENUE, SUITE 400, 
COLORADO SPRINGS, COLORADO 80903, as Obligee, in the penal sum of                                                                 AND 00/100 
($            .00) lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, 

executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THE OBLIGATION IS SUCH THAT, WHEREAS, the Principal entered into a certain agreement which is hereto attached  

and made a part hereof, with the Obligee dated                   , for all work under Specification Section(s)                                               , as 
applicable, being part of the Work covered by a contract dated on or about                   , between                                                            , 
hereinafter called the Owner, and the said Obligee for                                                                                                                     , which 
Contract and the Specifications and General Conditions thereof are hereby incorporated herein and shall be deemed a part hereof as fully 

as if set out herein. 
 

NOW, THEREFORE, if the said Principal shall pay promptly and in full the claims of all persons, firms or corporations, performing labor or 
furnishing equipment, materials, or supplies incurred in connection with the contract to be performed under said agreement, and shall  

indemnify and save harmless the Obligee from all loss, liability, costs, damages, penalty, attorney's fees or expenses for all taxes, 
insurance premiums, any and all applicable contributions, allowances or other payments or deductions, however termed, required by 

statue or union labor agreement, including voluntary payment thereof by the Obligee necessary to ensure orderly prosecution of work or 
other items or services used in, upon or for or incurred in connection with the contract to be performed under said agreement, then this 

obligation shall be of no effect, but otherwise shall remain in full force and effect. 
 

It is a condition hereof that any change, alteration, modification or amendment of any nature whatsoever that may be made in the terms 
of said agreement, any change in the character or scope of the work to be performed, or the method of performance, under said 

agreement or modification of said agreement or in the time for completion thereof, any change in the manner, time or amount of payment 
as provided therein, any change of any nature whatsoever that may be made in the terms of the contract between the said Obligee and 

the Owner or any change that may be made in the performance of the work under said agreement by the Principal, assented to by the 
Obligee, whether made under express agreement or not, may be made without notice to the Surety and without affecting the obligations 

of the Surety on this bond and without requiring the consent of the Surety and no such change or changes shall release the Surety from 
any of its obligations hereunder, the Surety hereby consenting to and waiving notice of any such change, alteration, modification or 

amendment. 
 

Subject to the priority of the named Obligee with respect to recovery up to the penal sum of this bond, persons who have supplied or  

furnished labor, material, machinery, equipment or supplies to the Principal for use in the prosecution of the work provided for in said 
contract shall have a direct right of action against said Principal and Surety under this bond. 
 

IN WITNESS WHEREOF, the said Principal and Surety have hereunto set their hands and seals, this       day of                              , 20    . 
   
   

 ________________________________________________(SEAL)  
 (Principal) 
  
 _____________________________________________________ 
Witness: (Business Address) 
  
  
 By___________________________________________________  
____________________________________ (Signature and Title) 
             Or Secretary’s Attest 
  ________________________________________________(SEAL) 
  (Surety) 
  
Witness:   
  (Business Address)  
   
____________________________________ By  
              Or Secretary’s Attest (Signature and Title) 
 
  

(ATTACH POWER OF ATTORNEY) 
 

This bond will be acceptable only if issued by an insurer rated no less than A-, Best’s Insurance Guide, and have a Best’s 
Financial Rating of at least Class X.  The fully executed Bond form must be accompanied by a current Power of Attorney. 



BID REQUIREMENTS

Norman Forward Indoor Aquatics and Multi-Sport Facility / Young Family Athletic Center Bid Package No. 03
100% Construction Drawings / July 26, September 21, October 1, 2021

PERFORMANCE BOND FORM SAMPLE



 

Revised 4.4.13 

 BOND NO.:   _________________ 
 PREMIUM: $_________________ 

 

SUBCONTRACT PERFORMANCE BOND 
 

KNOW ALL MEN BY THESE PRESENTS, That we,                                                                                                                    , as Principal,      

and                                                                                                                                                                                    , as the Surety, 
are held and firmly bound unto G. E. JOHNSON CONSTRUCTION COMPANY, INC., 25 NORTH CASCADE AVENUE, SUITE 400, 
COLORADO SPRINGS, COLORADO 80903, as Obligee, in the penal sum of                                                                 AND 00/100 
($            .00) lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, 

executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THE OBLIGATION IS SUCH THAT, WHEREAS, the Principal entered into a certain agreement which is hereto attached  

and made a part hereof, with the Obligee dated                   , for all work under Specification Section(s)                                               , as 
applicable, being part of the Work covered by a contract dated on or about                   , between                                                            , 
hereinafter called the Owner, and the said Obligee for                                                                                                                    , which 
Contract and the Specifications and General Conditions thereof are hereby incorporated herein and shall be deemed a part hereof as fully 

as if set out herein. 
 

NOW, THEREFORE, if the said Principal shall fully indemnify and save harmless the Obligee from all loss, liability, costs, damages, penalty, 
attorney's fees or expense which Obligee may incur by reason of failure to well and truly keep and perform each, every and all the terms 

and conditions of said agreement on the part of the said Principal to be kept and performed, including but not limited, to completion within 
the time specified of all work covered by said agreement, performance of all obligations, and guarantees of the Obligee relating to such 

work under the contract with the Owner; then this obligation shall be of no effect, but otherwise it shall remain in full force and effect. 
 

It is a condition hereof that any change, alteration, modification or amendment of any nature whatsoever that may be made in the terms 
of said agreement, any change in the character or scope of the work to be performed, or the method of performance, under said 

agreement or modification of said agreement or in the time for completion thereof, any change in the manner, time or amount of payment 
as provided therein, any change of any nature whatsoever that may be made in the terms of the contract between the said Obligee and 

the Owner or any change that may be made in the performance of the work under said agreement by the Principal, assented to by the 
Obligee, whether made under express agreement or not, may be made without notice to the Surety and without affecting the obligations 

of the Surety on this bond and without requiring the consent of the Surety and no such change or changes shall release the Surety from 
any of its obligations hereunder, the Surety hereby consenting to and waiving notice of any such change, alteration, modification or 

amendment. 
 

It is a further condition hereof that no one other than the named Obligee and the successors, administrators, or assigns of the Obligee 
shall have any right of action under the bond. 
 

IN WITNESS WHEREOF, the said Principal and Surety have hereunto set their hands and seals, this       day of                               , 20    

. 
   
   

 ________________________________________________(SEAL)  
 (Principal) 
  
 _____________________________________________________ 
Witness: (Business Address) 
  
  
 By___________________________________________________  
____________________________________ (Signature and Title) 
             Or Secretary’s Attest 
  ________________________________________________(SEAL)  
  (Surety) 
  
Witness:  ___________________________________________________ 
  (Business Address)  
   
 
____________________________________ By___________________________________________________ 
              Or Secretary’s Attest (Signature and Title) 
 
  

(ATTACH POWER OF ATTORNEY) 
 

This bond will be acceptable only if issued by an insurer rated no less than A-, Best’s Insurance Guide, and have a Best’s 
Financial Rating of at least Class X.  The fully executed Bond form must be accompanied by a current Power of Attorney. 
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GUARANTEE AND WARRANTY SAMPLE
(Attachment “G”)



 

5.16.2016 

GUARANTEE AND WARRANTY 
 

                                           hereinafter called the "Guarantor", entered into the Subcontract Agreement/Purchase Order 
Agreement dated                                   , hereinafter called the "Agreement", with G. E. JOHNSON CONSTRUCTION 
COMPANY, INC., hereinafter called the "Contractor", to perform the construction of the                                              , 
hereinafter described as the "Work", for the use and benefit of                                      , hereinafter called the "Owner". 
 
In consideration of the payments made to the Guarantor under said Agreement and in further consideration of final 
payment, the Guarantor does hereby for itself and its successors, heirs and assigns, guarantee and warrant to the Owner, 
its successors, and assigns that the Guarantor has performed all the work required by the Agreement in accordance with 
the terms thereof including, but not limited to, correction of items on all punch lists prepared by the Contractor, Owner 
and Architect, and that all portions of the Work completed under the Agreement are and will remain free from defects in 
materials and workmanship from                                                     , for a period of                                             . 
 
The Guarantor does hereby further guarantee and warrant that the Guarantor will make good and replace, at his own 
cost and expense, all defects in the material and workmanship appearing during the above-stated period, and the 
Guarantor will be responsible for all damage caused by such defects or by the work required to remedy such defects.  All 
corrections to material and workmanship shall be made at the convenience of the Owner and shall be performed in a 
workmanlike manner. 
 
The Guarantor does hereby warrant and represent that it has obtained warranties and guarantees from its material and 
equipment suppliers and from its subcontractors to the fullest extent possible and as customary in the various trades and 
has delivered all assignable warranties and guarantees to the Owner. 
 
It is understood that this Guarantee shall in no way be construed to limit in any manner any of the provisions of the 
Agreement or to modify or limit any of the obligations, liabilities and duties of the Guarantor thereunder. 
 
It is further understood that this Guarantee shall remain binding and irrevocable during the above-stated period, and that 
the Contractor is an intended third party beneficiary of the undertakings made by the Guarantor herein. 
 

 

GUARANTOR:   

 Company 
 
     
 Legal Address  Contact Name    
 
     
 City, State  Zip Code  Contact Office Telephone 

 
 

BY:                 

 Signature 

 
TITLE:            

                                    (Officer or Partner) 

 
  

DATE:   
 
 
 



BID REQUIREMENTS

Norman Forward Indoor Aquatics and Multi-Sport Facility / Young Family Athletic Center Bid Package No. 03
100% Construction Drawings / July 26, September 21, October 1, 2021

FINAL RELEASE AND WAIVER OF LIEN SAMPLE



 

Revised 2.13.2018 

 

 

FINAL RELEASE AND WAIVER OF LIEN BY SUBCONTRACTOR 

 
 

To: G. E. Johnson Construction Company, Inc. 
 25 North Cascade Avenue, Suite 400 

 Colorado Springs, CO  80903 
 

 

From:   
 

 
 

For valuable consideration that the undersigned has been or will be paid by G. E. Johnson Construction Company, Inc. (“GEJCC”), 
the sufficiency of which is hereby acknowledged, the undersigned hereby releases and waives any and all right to mechanics’ lien, 

mechanics’ liens, any private bond right, any public bond right, any claim for payment, any claim under the Federal laws or regulations 
or common laws and statutory laws of the state in which the work was performed (including, but not limited to, 40 U.S.C. 270a (Miller 

Act), C.R.S. § 36-26-101 et seq. (Contractor’s Bonds and Lien on Funds), or C.R.S. § 38-22-101 et seq. (General Mechanics’ Lien)), 
and any other claim which the undersigned may have at this time, or any future time, against the Owner(s), GEJCC, its surety, and/or 

the hereinafter described property by reason of any labor, materials, supplies, machinery, equipment, fixtures, taxes, insurance, or 

tools furnished or otherwise provided in connection with the Project described as follows: 

 
Project: 

 

Description of Property: 
 

Owner: 
 

Architect: 

 
 

 

All work performed on premise as defined by contract. 

 

(If no legal description is shown following the description of Project, we acknowledge that the foregoing is an adequate description 
of the real property and improvement inasmuch as the foregoing is the description given in the contract documents which govern the 

performance of the work for which consideration has been received.) 
 

In executing this release, we certify that all claims for labor, or materials, or both, furnished or performed on our behalf by our 
material suppliers or subcontractors have been paid or that satisfactory arrangement for payment has been made.  We also certify 

that we have complied with federal, state, and local tax and other laws, including, but not limited to, social security laws, 
unemployment compensation laws, workers’ compensation laws insofar as applicable to the performance of the contract between 

GEJCC and the undersigned. 
 

In further consideration of the payment made to or to be made to the undersigned by GEJCC, and to induce GEJCC to make said 

payment, we agree to defend the Owner(s) and GEJCC from any claim on the part of our material suppliers, laborers, employees, 
servants and agents or subcontractors arising from our work on this Project, and we further agree to reimburse the Owner(s) and 

GEJCC for any and all costs, including reasonable attorney fees, which may incur as a result of such claims. 
 

 
    FIRM:   

STATE OF   )  
   ) ss BY:   

COUNTY OF   )                                              Officer  

    TITLE:   
 

    DATE:   

 

 

The foregoing instrument was acknowledged before me this ______ day of ________________________________, ____________, 

 
by __________________________________. 

                                                                                                                              
            

                     _____________________________________________ 

                                               (Notary Public Signature) 

 

My Commission Expires:  ________________ 
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